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B-246432
April 20,1992
The Honorable John Glenn
Chairman, Committee on
Governmental Affairs
United States Senate
Dear Mr. Chairman:
As requested, we examined the degree of cost growth associated with the Department of
Energy’s environmental restoration program and the steps the Department can take to better
manage, and thereby control, cost growth.
As arranged with your offrice,unless you publicly announce its contents earlier, we plan no
further distribution of this report until 30 days from the date of this letter. At that time, we will /
send copies to appropriate congressional committees; the Secretary of Energy; and the
Director, Office of Management and Budget. We will also make copies available to others
request.
This work was performed under the direction of Victor S. Rezendes,Director, Energy Issues,
who may be reached at (202) 276-1441.Other major contributors to this report are listed in
appendix I.
Sincerely yours,

,

J. Dexter Peach
Assistant Comptroller General
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Executive Summary

Purpose

For more than 40 years, the Department of Energy’s (DOE) nuclear
weapons complex has disposed of large quantities of hazardous and/or
radioactive wastes at numerous sites across the United States. DOE
environmental restoration is a process for assessingand cleaning up
previously used sites and facilities to meet prescribed standards derived
from federal and state laws. DOE estimated, in 1988,that it may take from
$36 billion to $64 billion to clean up the weapons complex. Since 1988the
Department has not revised these overall cost projections but has
acknowledged that the overall cleanup cost has been growing. As a result,
the Chairman, Senate Committee on Governmental Affairs, asked GAO to
examine the (1) degree of cost growth associated with DOE'S
environmental restoration program and (2) steps WE can take to better
manage,and thereby control, cost growth. By cost growth, GAO is referring
to the percent deviation between an estimated cost and a revised
estimated cost (or actual cost).

Background

DOE officials do not know exactly how much waste has been disposed of as
a result of previous operations. However, available information indicates
that over the past 40 years DOE has disposed of more than a billion cubic
feet of radioactive and/or hazardous wastes in a manner that has led to
contamination at many locations. In 1989DOE established the
environmental restoration program under the direction of the Office of
Environmental Restoration and Waste Management.This office has issued
a series of annual &year plans and has been given the responsibility for
Overseeingnumerous DOE cleanup projects throughout the country, many
of which have been under way for several years.

Results in Brief

Although sufficient data are not available to determine the aggregatecost
growth associated with DOE'S environmental restoration program,
indications are that considerable cost growth is occurring. For instance, a
comparison of DOE'S &year plans shows, in constant 1991dollars, a
48percent increase over the past 2 years in estimated funds necessaryfor
fecal years 199185. On selected subprograms and projects, the cost
growth has been more dramatic.
In response to these increases, wE-beginning in the fall of 1990-has
reviewed the causes of cost growth to determine if the continued
escalation of cost estimates could be minimized. This continued escalation
has led DOE to conclude that certain cost growth is to be expected but that
other cost growth has been unnecessary and should be better controlled.
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To accomplish this, DOE has implemented the following initiatives: (1)
conducting program cost reviews, (2) developing procedures that require
preparing documentation to support cost estimates,and (3) instituting
cost estimating review procedures.
GAO’Sreview raised questions regarding the direction and pace of DOE’S
actions. Specifically, DOEstill does not have some basic managementtools
in place, such as baselinesfor individual projects and an information
system for monitoring cost growth, to properly understand and analyze
environmental restoration cost growth. Those tools would help DOEbetter
know the total costs, schedule, and technical progress for all of its
individual projects; that costs have been consistently estimated; when cost
estimateshave changedand why; and if better ways are being used across
the uo~ complex to clean up projects. These basic managementtools in
themselveswill not reduce the substantial cost growth the environmental
restoration program has experienced. However, they should help DOE
better identify and understand the reasons cost growth is occurring and,
thereby, allow DOEmanagementto deal with it.

Principal Findings
Cost Growth in DOE’s
Envi.ronmentd Restoration
prO@Zllll

An aggregatecost growth analysis of DOE’environmental
s
restoration
program is not possible becauseDOEhas not updated or revised its 1988
estimate of the total costs needed to complete all environmental
restoration work. However, indications are that considerable
environmental restoration cost growth is occurring. For instance, a
comparison of DOE’S-year
S
plans shows, in constant 1991dollars, a $3.6
billion, or 4&percent, increase over the past 2 years in estimated funds
necessaryfor fscal years 1991-96.An examination of certain
subprograms-series of similar projects--shows a corresponding cost
growth-61 percent between 1988and 1991.
GAO’review
S
also noted that some specific projects have experienced a
relatively high estimated cost growth. For instance, documentation
supporting DOE’5-year
S
plans shows that a cleanup project at Oak Ridge,
Tennessee,has experienced, in constant 1991dollars, a $67.8million
increase,or a 6,679percent cost growth. According to a 1991DOEstudy,
there appearsto be an upward trend toward greater cost growth in
cleanup projects. The study further concluded that most cost growth is
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controllable--primarily by better defining the scope of the cleanup and
better determining the contamination problems present. GAO also believes
that in some instances insufficient DOE managementoversight has led to
poor contractor performance and cost growth.

Some Basic Management
Tools Have Been Lacking

lacks some important managementtools. These tools include
comprehensiveperformance baselinesfor individual projects, a process
for consistently estimating project costs, an information system capable of
monitoring project-specific cost growth, and a system for sharing, across
the DOE complex, lessons-learnedinformation.
WE

One of the managementtools is a performance baseline. The Office of
Managementand Budget and DOE guidance require that acquisitions (or
major systems)that are important to an agency’smission have the total
costs, schedule,and technical progress necessaryto acquire the systems
estimated (commonly referred to as baselining). The baseline can then be
used, relative to actual experience,to measureperformance. GAO found,
however, that DOE has prepared baselinesonly for four
subprogr-representing
28 percent of the environmental restoration
program. In addition, GAO found that, for three of the four subprograms
with baselines,the baselinesare several years old and understate total
project costs by hundreds of millions of dollars. Contrary to departmental
policy, DOE senior managementhas not reviewed and approved the cost
increasesabove these baselines.
considers cost estimating to be essentialin comparing projects and
controlling costs. However, DOE has yet to implement a consistent process
of estimating environmental restoration costs across the uoE complex. In
addition, though DOE guidance recommendsthat it be done, the
Department has not regularly prepared cost estimatesto check the quality
of the estimatesgeneratedby its contractors. DOE officials could identify
only a few casesprior to November 1991in which check estimateshad
been done, and these checks showed that DOE contractors had greatly
overestimatedproject costs. In November 1991DOE completed detailed
check estimateson all projects supporting its fiscal year 1993budget. It is
unclear if such a process will be continued in the future.
M)E

A reliable managementinformation system capable of monitoring and
reporting on environmental restoration cost growth is critical, in GAO’S
view, to understandingthe degree of and the reasonsfor cost growth. DOE
has spent more than $3.8 million over the past 3 years in developing an
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information systemfor the program called the Waste Information
Network. This system is still not fully operational and contains only partial
COSt~OwthinfO~tiOnon DOE'SenvironmentalreStoratiOn
cleanup
projects. Furthermore, becausethe system has taken more than 3 years to
become fully operational, some DOE operations offices have been
developing their own tracking and monitoring systems.At least one
system is not compatible with the Waste Information Network.
DOE'S policy is that lessons-learnedinformation about environmental
restorations should be generated and shared to let managersbetter know
what is working well and what is not. In practice, however, GAO found that
DOE contractors performing environmental restorations are, only to a
limited extent, exchanginglessons-learnedexperiences.During this
review, GAO noted two instancesin which such information was not
generated and shared, thereby increasing the problems encountered and
costs incurred at one DOE site. In one instance, mistakes made in cleaning
up solar ponds at Rocky Flats were essentially repeated in cleaning up
solar ponds at Oak Ridge. To DOE'S credit, officials recognize that the
Department could do a much better job of sharing lessons-learned
information. Consequently,the Department has recently contracted for the
development of a system containing such information, with the system
scheduled to be operational by spring 1992.

Recommendations

Agency Comments
Y

GAO is recommendingthat the Secretary of Energy take several actions
that would ensure that the Department (1) completes baselining of its
environmental restoration program as soon as possible and monitors this
baseline to ensure that changesmade are in accordance with departmental
guidance, (2) develops guidance that clearly specifies a consistent cost
estimating process to be used throughout DOE, (3) establishesa reliable
managementinformation system that would monitor the degree of and the
reasonsfor environmental restoration cost growth, and (4) once a system
is developed to exchangelessons-learnedenvironmental restoration
information throughout DOE, monitors its use to ensure that “bad” as well
as “good”experiencesare entered into the system and that mistakes are
not repeated becausethe system is not used.

As requested,GAO did not obtain written agency comments. However, GAO
discussedthe contents of the report with DOE staff and incorporated their
views where appropriate. DOE officials stated that the environmental
restoration program has only been in existence since 1939and that they
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have come a long way in instituting the necessarymanagementsystems.
DOE also said it is taking action to correct the cost-related problems
associatedwith the program. GAO recognizesin this report that DOE is
taking certain actions to understand and control cost growth. However,
GAO also highlights issuesregarding the direction and pace of DOE'S
actions.
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Chapter 1

Introduction

For more than 40 years, the Department of Energy’s (DOE) nuclear
weapons complex has disposed of large quantities of hazardousand/or
radioactive wastes at various facilities and sites across the United States.
The history of DOE’S operations shows that its past waste disposal
practices, under today’s regulatory structure and knowledge of the effects
of these wastes on the environment, were not acceptable.DOE has
recognizedthat its facilities and sites must be cleaned up and that large
volumes of wastes from its facilities and sites must be effectively
managed.Toward that end, DOE committed in 1989to a 30-yeargoal of
cleaning up its facilities and sites by the year 2019.
environmental restoration program is concerned with the
assessmentand cleanup of facilities and sites that are no longer a part of
active operations.’This program may involve two sets of activities:
remedial actions and decontamination and decommissioning.Remedial
actions include inactive releasesite discovery, characterization, cleanup,
and monitoring the site for compliance with regulations. The number of
DOE inactive releasesites is currently estimated to be more than 3,V.XL2
Decontamination and decommissioningis concerned with the safe
caretaking of surplus nuclear facilities, including their cleanup, which may
necessitatetheir complete dismantling and removal. Approximately 600
contaminated facilities have been currently identified for decontamination
and decommissioning.Other DOE facilities will also become inactive and
surplus in the future and will require comparable decontamination and
decommissioningaction.
DOE’S

DOE’S fundamental goal for environmental restoration is to ensure that
risks to the environment and to human health and safety posed by inactive
and surplus facilities and other sites contaminated by radioactive and/or
hazardouswastes are either eliminated or reduced to establishedsafe
ieveh In some cases,DOE intends to return facilities and sites to a
condition suitable for unrestricted use. However, in certain instances,
depending on (1) specific-site conditions; (2) the type, nature, extent, and
amount of contaminants present; (3) availability of suitable cleanup
technologies; (4) regulatory factors; or (6) other agreedto (with
regulators) considerations,in-place stabilization and disposal may be the

‘This GAO report reviews DOE’s environmental restoration program. Facllitles and sites that are a part
of DOE’s ongoing waste actlvitks were not included in this review.
eA release site ls a location at which a haaardous, radioactive, or mixed waste release has occurred or
is mpected to have occurred. These sites range in size from a portion of an acre to many thousands of
acrea, In addition, there are more than 6,000 properties associated with DOE’s Uranium Mill Tailings
RemedialAction Project and 33 sites associated with the Formerly Utilized Sites Remedial Action
Project, which are also a part of the envlronmental restoration program.

Page 10

GACVRCED-92-71Controlling DOE Environmental Restoration Coat Growth

a

Chapter 1
Introduction

alternative selected.In-place stabilization, according to DOE officials, offers
certain advantages,including that it avoids transportation risks, reduces
the risk to workers in handling material, and avoids the need to develop
and build new disposal facilities.
The only attempt by DOE in recent years to estimate a total cost for
completion of its environmental restoration program was published in a
December 1988report. That 1988estimate gave no year-by-year
breakdown but put the cleanup cost at $35 billion to $64 billion.3 Since
1988DOE has not published an estimate of costs for the entire cleanup
program. The reason given for the Department not doing so is the
existence of too many unknowns-especially about the nature and extent
of all contamination problems and the types of remediation that would
lead to acceptableresults?

Environmental
Restoration Problems

nuclear weapons operations have long used and generated a wide
variety of hazardousand/or radioactive substancesthat have resulted in
hazardouswaste, radioactive waste, and mixed waste containing both
hazardousand radioactive materials. Some of the hazardous wastes
include acids, nitrates, oils, reactive metals (e.g., sodium), fluoride, heavy
metals (e.g., mercury), and high explosives. Exposure to some of these
materials in large doses can pose immediate health threats, long-term
illness, or even death. Some of the radioactive waste, becauseof its lethal
levels of radiation and high heat generation, must be remotely handled
with special shielded equipment to prevent worker exposure. Other waste,
while much less radioactive, is very toxic and can present a health hazard
if inhaled or ingested. F’inally,DOE’S operations generate mixed
waste-various combinations of hazardousand radioactive materials, such
as oil contaminated with plutonium or acids contaminated with
radioactive materials. These mixed wastes pose handling and disposal
problems becauseworkers and the environment must be protected from
both the hazardousand radioactive material.
DOE’S

3Before the release of DOE’s report, we indicated in our report entitled Nuclear Health and Safety:
in the Nuclear Defense Complex Expected to Cost Over $190 Billion
July 6,1999) that the cost to upgrade existing facilities may be $20 6ibion and
the cost for environmentalrestoratfon could be as high-as $80 billion, which includes $16 billion for
decontaminating surplus facilities.
‘DOE officials added that other reasons complicating their ability to estimate total program costs are
that (1) there are no standards on ‘how clean is clean ?“; (2) the identification of final cleanup remedies
must be made through a process that is driven by the regulatom; and (3) the scope and schedule of the
environmental restoration program is too poorly defined to develop a credible total program cost.
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Historically, DOE has disposed of much of its own waste at
government-ownedinstallations (see fig. 1.1). For more than 40 years, DOE
used disposal techniquesthat were generally the accepted practice at the
time but are no longer considered environmentally acceptable.For
example,liquid waste, which contains both hazardouschemicals and
radioactive material, has been disposed of directly into the soil by means
of cribs, ponds, trenches, and ditches at many disposal sites. At these
disposal sites, liquid effluents seep down into the soil. As this occurs,
some of the contaminants combine with the soil, and thus remain at the
site, or if radioactive, decay. Some contaminants, however, can reach the
groundwater and migrate with it. Solid waste, in some cases,has been
buried in unlined trenches. At these sites, rainwater can percolate through
the waste, causing it to migrate into the soil and possibly into the
groundwater. According to DOE officials, the Department has phased out
the use of disposal sites that allow waste to contaminate the surrounding
environment. However, many sites that resulted from past operations,
while now inactive, still contain waste that can migrate and cause
environmental problems.
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Puerto Rico
&>

Source: DOE’s Environmental Restoration and Waste Management Program-An
(DOE/EM-0005P. December 1990).

Introduction

Note: DOE’s environmental restoration 5-year plan addresses activities at numerous locations.
Figure 1 .l shows only the major locations.

DOE officials do not know exactly how much waste has been disposed of as
a result of past operations. However, available information indicates that
environmental restoration activities will result in a projected total of over
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1.6 billion cubic feet of waste.6The following instances illustrate how
contamination has occurred.
l

l

l

At its Idaho National Engineering Lab installation, DOE used deep injection
wells and ponds to dispose of billions of gallons of wastewater containing
hazardousand radioactive wastes, as well as shallow pits to bury millions
of cubic feet of radioactive wastes. DOE officials have identified over 200
releasesites at the Idaho lab-some of which could be a continuing source
of contamination to the Snake River Plain aquifer.
At its Hanford Reservation,which has more than 1,000release sites, a
wide variety of disposal techniques has been used over the past 40 years,
ranging from shallow land burial to injection wells into the groundwater.
As a result, large volumes of soil (more than 20 million cubic feet) have
been contaminated with low-level radioactive and hazardouswastes from
discharging liquids into the soil. Approximately 37 million gallons of mixed
waste containing high-level and low-level radioactive materials is stored in
about 160single-shelltanks. Approximately 760,000gallons of waste from
the tanks, according to DOE estimates,has leaked to the surrounding soil.8
At the NevadaTest Site, hundreds of aboveground (until 1963)and
underground nuclear tests have been conducted. Each test, by the nature
of the nuclear explosion, produces a large amount of radioactivity. A total
of about 776 waste sites have been identified and about 3,000acres of soil
have been contaminated to a shallow depth with plutonium.
Compoundingthese and other environmental problems over the years
have been managementproblems within DOE, including an attitude among
some DOE personnel to overlook the environmental implications of their
actions, DOE historically has emphasizedproduction objectives over
environmental and safety concerns7

%u.egrated Data Base for 1991: U.S. Spent Fuel and Radioactive Waste Inventories, Pmjeciions, and
Characteristics, DOE&W4K!06, Revision 7, Oct. 1991.
%i our report entitled Nuclear Waste: Hanford Single-Shell Tank beaks Greater Than Estimated
(GAO/RCED-91477, Aug. 6, 1991) we indicated that the actual volume of waste that may have leaked
from Hanford’s single-shell tanks is not precisely known but greater than prevlously estimated and that
DOE has a e-year contract underway to reestimate the leakage.
‘According to DOE officials, it ls incorrect to suggest that today there are DOE managers that overlook
environmental problems. We agree that DOE managers today are more attuned to environmental
problems. We also believe that further attention to such problems is necessary. As noted in the
November 1991 report of the DOE Advisory Committee on Nuclear Facility Safety, deficiencies
continue to persist in DOE programs designed to protect the health and safety of workers, the public,
and the environment, in part, because of inadequate management attention.
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DOE’s Efforts to
Address Its
Environmental
Restoration Problems

During the past few years, DOE has acted to change its managementfocus
toward environmental problems. These changeshave included
restructuring programs within DOE, issuing annual byear plans for
environmental restoration and waste management,and acknowledging
that the Department can do a better job in controlling cost.

Creation of the Office of
Environmental Restoration
and Waste Management

To help manageenvironmental cleanup, compliance, and waste
managementactivities, DOE establishedin October 1989an Office of
Environmental Restoration and Waste Management(EM). EM ls responsible
for directing DOE headquarter’scontrol and validation of cost, schedule,
and priority of environmental restoration and waste managementprojects
at sites across the uox nuclear complex. These projects were formerly
under the Offices of DefensePrograms,Nuclear Energy, and Energy
Research,
In accordancewith Department policy, DOE field offices are responsible for
the day-today managementand implementation of the environmental
restoration program. EM approves the scope of the program; makes budget
allocations; provides policy guidance and program oversight; establishes,
with input from the field offices, overall priorities; and approves key
documents and decisions-about planning, management,and
implementation-designated in program plans.

Issuance of 5-Year Plans

In 1989DOE began issuing a fiyear plan to establish an agendafor
environmental restoration against which progress could be measured.DOE
has revised this plan annually, with each plan containing a S-year planning
horizon and DOE’S policy, goals, objectives, constraints, and current and
planned activities.
The 1989S-year plan, WE’S fust, outlined its fiscal year 198996 schedule
for cleaning up the weapons complex.8The plan stated DOE'S goal of
cleaning up all its sites within 30 years. The plan also laid out EM’S
approach to organize environmental restoration activities into four
discrete categories,ranked by priority: activities that (1) limit immediate
or short-term health risk and contamination; (2) ensure compliance with
regulatory agreementsthat are in-place or pending; (3) reduce long-term
risk and promote compliance, addresspublic concern, and protect DOE
missions; and (4) accelerate overall compliance. In addition, the plan
stated DOE’S commitment to an aggressiveresearch and development
“Each of DOE’s byear plans provides funding data for a ‘I-year period of time: 2 years representing
actual or estimated funding and the remainder representing a &year planning horizon.
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program keyed to developing innovative environmental technologies that
solve disposal problems and lower costs.
DOE’S second byear plan covered fiscal years 1996-96.This updated plan
reaffirmed DOE'S commitment to a M-year goal of fully complying with
laws, regulations, and agreementsaimed at protecting human health and
the environment. It also incorporated a revised plan to develop new
technologies critically needed to solve the Department’s environmental
problems and emphasizedDOE's plan to increase the involvement of other
agenciesand the public in DOE'S planning efforts.
DOE's third byear plan, issued in August 1991,covers fiscal years 199187.
This plan incorporated information designedto comply with the
Secretary’sdirective that increased emphasisbe placed on strategic
planning. The plan also shows the most significant milestones at each DOE
site and states the environmental restoration objectives for each site
through fiscal year 1997.

DOE’s Efforts to Control
costs

According to DOE'S second byear plan, prepared in 1990,cost growth-or
the percent deviation between an estimated cost and a revised estimated
cost (or actual cost)-is to be expected as a normal consequenceof
updating its environmental restoration planning efforts. However, the
second byear plan also noted that the estimatesreflected in that plan
exceed what might be considered a manageablerate of cost growth. With
that recognition, DOE initiated a series of reviews, conferences,meetings,
and workshops-which began in the fall of 199~to better understand the
causesof cost growth and determine if the continued escalation of cost
estimatescould be minimized.
This collective review of cost growth led DOE officials to conclude that
certain managementweaknessesdid exist and that correcting them could
help control cost growth. Those weaknessesincluded, among other things,
(1) the lack or absenceof documentation to support detailed
environmental restoration cost estimates;(2) estimates,once prepared,
not receiving sufficient DOE and contractor review; and (3) the absenceof
a reliable departmentwide system for collecting environmental restoration
cost information.
Acting on these identified weaknesses,DOE undertook-during the end of
1990-several initiatives. Those initiatives included (1) developing
procedures that require preparing documentation to support cost
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estimates,(2) instituting cost estimating review procedures, and (3)
working with several other federal agenciesin developing a means of
collecting estimated and actual costs.
More recently, EM has put into place a three-part effort to address cost
issues.The first part is an attempt to identify the means for reducing the
cost and shortening the time required to do environmental restoration
work. Specifically, EM has, among other things,
. completed program cost reviews,
conducted a survey of the DOE complex to identify specific technological
needs for facilitating environmental restoration, and
commencedtwo studies to examine factors that could improve schedules
and reduce costs9

l

l

The second part of the effort is an attempt to improve the agency’s
knowledge of environmental restoration cost and schedules.Specifically,
EMis, among other things, currently
. participating on an interagency working group to develop a set of
standards for organizing cost information on environmental restoration
projects,
analyzing the effects of regulatory and institutional activities on costs and
schedules,and
. researchingthe causesof cost and schedule uncertainties.
l

The third part is an attempt to managethe environmental restoration
program more effectively. Specifically, EMis, among other things, currently
l
l

l

developing program managementguidelines and procedures,
implementing systemsfor prioritizing activities and for managingthe basis
for environmental restoration costs, and
establishing a system for tracking environmental restoration program
accomplishment-s.
As a separate effort, EM is also conducting cost estimating audits. As part
of these audits, EM will be reviewing the cost estimating process across the
DOE complex, begin drafting site visit critiques by mid-December 1991,and
preparing a summary report by JuneJuly of 1992.
@Onestudy will examine the adequacy of the infrastructure to support planned environmental
restoration activities. The second study will identify critical areas for reducing costs through
interviews with experts from industry, academia, and government.
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In addition, two recent events have occurred. The Office of Management
and Budget (OMB) has expressedconcern about the quality of the
environmental restoration project estimatessupporting DOE’sfiscal year
1993budget request and has asked the Army Corps of Engineersto analyze
the overhead, administrative, contingency, and other costs associatedwith
those estimates.The Corps is scheduled to complete its work by spring
1992.Concurrent with the Corps’effort, DOE’S Secretary in September 1991
asked the Department’sOffice of Procurement, Assistance,and Program
Managementto conduct an independent cost evaluation of all
project-specific data supporting the 1991byear plan. The evaluation
determined that EM’S estimated fBcal year 1993funding needs of $6.9
billion for environmental restoration and waste managementcontained
excessiveamounts of contractor overhead and contingency and needed to
be reduced to $5.3 billion, which corresponds to EM’S official budget
request for the fiscal year.

JUJt=CLlV&,

Scope,

and Methodology

As a result of discussionswith the office of the Chairman, Senate
Committee on GovernmentalAffairs, we examined (1) the degree of cost
growth associatedwith DOE’S environmental restoration program and (2)
the steps DOE can take to better manage,and thereby control, cost growth.
We focused our work on both DOE headquarters’and field offices’efforts
to deal with cost growth. At DOE headquarters,we (1) reviewed WE’S
1989-91byear plans and project-specific information supporting these
plans; (2) analyzedcost data from DOE program officials on those
environmental restoration subprogramswith a detailed cost history
predating DOE’S 1989byear plan, which included the Formerly Utilized
Sites RemedialAction Project (former weapons sites),‘Othe Uranium Mill
Tailings RemedialAction Project (uranium processing sites),” the Weldon
Spring, Missouri, Site RemedialAction Project (Weldon Spring site),12and
the Fernald, Ohio, Feed Materials Production Center Environmental

‘@l’heformer weapons sites project was initiated in 1974 to identify sites formerly used by the
Manhattan Engineering District and Atomic Energy Commission (a predecessor of DOE), reevaluate
the sites’radiological condition, affect appropriate response action and controls consistent wltb
existing legislative authority, and certify the sites for appropriate future use.
“The uranium processing sites project was initiated in 1978 to undertake remedial action at designated
inactlve uranium processing sites and associated properties nearby containing uranium mlll tailings
and other residual radioactive materials derived from the processing sites.
tithe Weldon Spring site project will remedy radiological and chemical conditions by conducting
remedial actions at the quarry, the chemical plant, and nearby properties.

Page 18

GAO/RCED-M-71 Controlling

DOE Environmental

Restoration

Cost Growth

4

clupt8r 1

xntroduction

RemedialAction Project (Fernald site); l3 (3) examined efforts to develop
the Waste Information Network (wrr+a system intended as a national
communication network for environmental restoration program
activities-and DOE’S internal 1396review of the WIN System;(4) assessed
DOE'sefforts to more clearly discern the reasons for cost growth, which
included, among other things, reviewing the work of a DOEcontractor on
the causesof cost overruns and schedule slip; (6) analyzedvarious DOE
reports that have cost control implications including, among other things,
the results of EM'Sprogram cost reviews that led to development of cost
estimating and initial baseline guidance; and (6) examined DOE'Sefforts to
independently review contractor-generatedenvironmental restoration
cleanup estimates.14
We also interviewed numerous DOEheadquartersofficials in various
offices--EM; the Office of Financial Managementand Controller; the Office
of Procurement,Assistance,and Program Management;the Office of
Planning and Analysis; the Office of Facilities, Fuel Cycle, and Test
Programs;the Office of Health Physics;and the Advisory Committee on
Nuclear Facility Safety.In addition, we discussedvarious cost growth
issues with officials of other federal agenciesthat also are examining the
effect of nuclear and/or hazardouswaste on the environment, including
the Environmental Protection Agency (EPA), Nuclear Regulatory
Commission,and OMB.
To obtain DOEfield offices’perspective on environmental restoration cost
growth, we visited M)E’S SavannahRiver, S.C.,Oak Ridge, Tn., Idaho Falls,
Id., Albuquerque,N.M., and Richland, Wa., Operations offices. At each
operations office visited, we interviewed DOEand contractor officials
responsiblefor the environmental restoration program and reviewed
information that detailed (1) the reasons for individual project cost
growth, (2) the means used to track and report on cost growth, (3) the
process used to estimate project costs, and (4) the dissemination of
information gained,or “lessons-learned,”about environmental
restorations.
We discussedthe facts presented in the report with DOEheadquarters
officials and incorporated their views where appropriate. However, as
requested,we did not obtain written agency comments on this report from
DOEor other parties. We conducted our review from November 1990
'me Femaldsite project will assess and clean up release sites for the production center, including
associated decontamination and decommissioning.
“Over the next few years, we plan to conduct more detailed audit efforts to ensure that DOE is
adequately addressing potential contractor problems.
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through February 1992in accordancewith generally accepted government
auditing standards.
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Chapter 2

Cost Growth in the Environmental
Restoration Program
Currently, sufficient data are not available to determine what has been the
aggregatecost growth associatedwith DOE’S environmental restoration
program. As stated earlier, DOE prepared, in 1988,a total cost estimate for
completing all environmental restoration work but has not updated or
revised that estimate since then. DOE has acknowledged, however, that the
overall cleanup cost has been growing.
Absent a revised total cost estimate, an aggregatecost growth analysis is
not possible. However, there are indications that the program has been
experiencing considerable cost growth. For instance, a comparison of
DOE’S first and third &year plans shows a 43percent increase in estimated
costs for fiscal years 1991-95.’On selected projects, the cost growth has
been even more dramatic. For example, an Oak Ridge solar ponds cleanup
project2 has experienced a 6,679-percentincrease in estimated costs for
fmcaI years 1991-96.Furthermore, according to a DoE-contractedstudy,
there appears to be an upward trend, in recent years, toward greater cost
growth in cleanup projects.

Cost Growth
Reflected in DOE’s
S-YearPlans

Environmental restoration cost estimates,in 1991constant dollars, have
increased considerably between DDE’S 1989and 1991S-yearplans3 In 1989
DOE estimated it needed about $7.4 billion for fiscal years 1991-96.In 1990
DOE estimated it needed about $9.3 billion for this same time period-a
growth of 26 percent. In 1991,for the same time period, DOE estimated it
needed $10.9billion4 -a growth of 17 percent from the 1990estimate. In
total, these estimations represent a 48percent increase in environmental
restoration costs (see fig. 2.1).

!l’hroughout this report we adhu&ed for inflation and used 1001 constant dollars. Fiscal years 100196
were used in this 5mlysis because it represents the span of years common to each of DOE’s byear
plans.

2Asolar pond is a surface excavation used at a site for storing and evaporating low-level radioactive
and hazardous liquid waste.
aI’he funding presented in DOE’s S-year plans represents the Department’s esthnation of need. Actual
budget funding, for example, for fiscal year 1003, will depend upon further priority setting in the
context of the annual budget and appropriation process.
4DOE’s 1991 byeac plan presents two funding cases: a fiscally constrained case, which allows a
lo-percent annual cost increase over the previous S-year plan, and an unconstrained case, which
represents DOE’s best estimate of the funding needed for the environmental restoration program. To
provide for a comparable analysis based on similar considerations expressed in each of DOE’s three
byear plans, funding estimates presented here and throughout the remainder of this report are from
the unconstrained case in DOE’s 1991 b-year plan.
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In responseto these increases,DOE cited various reasons-in its 1990
byear plan-to help explain why a growth in environmental restoration
cost estimatesfrom 1989to 1990was unavoidable. Those reasonsincluded
(1) the identification of new cleanup projects; (2) the need for additional
cleanup at existing projects; (3) new regulatory requirements;and (4) the
transfer of facilities from other DOE programs to the environmental
restoration program .
In its 1991S-year plan, DOE indicated that much of the cost growth can be
attributed to increasedresponsibilities in areas not envisioned in the first
byear plan. These increasedresponsibilities include recognition of the
need for support mechanismsto accomplish the EM m ission, such as a new
technology developmentprogram and cleanup agreementswith states and
other entities. Other responsibilities, the plan states, derive from EM’S need
to decontaminateand decommissionan increasing number of inactive or
surplus facilities.
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Cost Growth
Experience With
Environmental
Restoration
Subprograms

While an aggregatecost growth analysis of the entire environmental
restoration program is not possible, cost growth calculations are possible
for certain subprograms (or series of projects). For those
subprogrwhich include the former weapons sites, the uranium
processingsites, the Weldon Spring site, and the FernaId site-a detailed
cost history exists showing that, between 1988and 1991,overall estimated
costs increased 61 percent (see fig. 2.2).6These subprograms,on the basis
of funds requestedin DOE’S 1991S-year plan, represent 28 percent of the
environmental restoration program for the fscal year 1991-96time period.

The combined cost growth of 61 percent has the following breakdown-former weapon sites (93
percent), uranium processing sites (8 percent), Femald (94 percent), and Weldon Spring (41 percent).
This percent of combined cost growth does not include the total estimated cost of $1.1 billion for
groundwater restoration work that DOE, in 1991, administratively separated from the uranium
processing site project and established as a separate project For fiscal years 1991-96,these
subprograms have increased in cost by 69 percent according to information presented in DOE’s byear
plans. Most of this cost growth is due to the Femald project with the former weapons sites project and
the Weldon Spring site project actually showing negative cost growth but not because cleanup costs
have decreased. Rather, it is because more costs have been allocated to years beyond the Sscal year
1991-96time period.
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Figure 2.2: Coot Qrowth Exprlenco
With Envlronmental Rortoratlon
Subprograma*
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For these subprograms,reasonsvary why costs have grown. For the
former weapons sites, the total estimated costs, in 1991constant dollars,
increased from $1.1 billion in 1933to $2.1 billion in 1991.According to an
April 1991project plan, the increase is primarily due to (1) discovering
that the volume of waste to be removed and stored is greater than
originally thought; (2) having delays in some work; (3) performing
chemical characterization and remedial investigation/feasibility studies;
and (4) adding new sites and risk assessmentwork.
For the uranium processing sites, the total estimated cost, in 1991constant
dollars, increasedfrom $1.124billion in 1933to $1.218billion in 1991.s
According to DOE’S project manager,the increase is primarily due to (1)
%I additional 61.1 billion for groundwater restoration work was administratively separated hpm thii
project and established as a separate project in 1991. If this $1.1 billion were considered as part of the
uranium processing sites project, then project costs after 4usting for inflation have increased to
$2.318 billion.
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changes to remedial action techniques and site schedules, (2) compliance
standards, (3) provisions for long-term
surveillance and maintenance, and (4) additional technical requirements
and reassessmentof contingency requirements.

with EPA’Srevised groundwater

For the Weldon Spring site, the total estimated cost, in 1991 constant
dollars, increased from $608 million in 1988 to $867 miilion in 1991.
According to a March 1991status review, the increase is primarily due to
(1) added costs to comply with environmental regulations, (2) a greater
number of DOE employees to line-manage the project, (3) increased costs
to respond to EPA’Sinvolvement with the project, (4) additional document
review requirements, and (6) additional site characterization activities.
For the FernaId site, the total estimated cost, in 1991 constant dollars,
increased from $1.1 billion in 1988to $2.2 billion in 1991.According to a
February 1991status report, the increase is primarily due to (1) added
activities to comply with revised DOE orders; (2) increases in the scope of
the remedial investigation/feasibility study; (3) inclusion of funding to
support and respond to regulatory agencies; and (4) inclusion of funding
estimates for the check-out, start-up, and operation of the remedial action
technique used.
During our review, DOE was unable to indicate the amount of cost growth
specifically attributable to the various reasons provided for the four
subprograms discussed. Without that information, we were unable to
determine if the reasons offered us fully account for the cost growth that
occurred or were the result of other reasons. In this regard, we noted that
an August 1991 report’ by the DOE Office of Inspector General reviewed the
contract administration involving the remedial investigation/feasibility
study at the Fernald site and determined that costs for that work have
increased from $1.7 million to $72 million principally because of two
reasons. First, the small-businesscontractor selected was not qualified to
perform the work, and second, DOE delegated most of the contract
administration responsibility to the major Fernaid site contractor, which
was not an effective arrangement.

‘Contract Administration Involving the Remedial Investigation and Feasibility Study at the Feed
Materials Production Center, DOE/Office of Inspector General, ER-B-91-18, Aug. 28,199l.
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Cost Growth
Experience With
Selected Projects of
the Environmental
Restoration Program

Approximately 72 percent of the environmental restoration program does
not have a detailed cost history like the previously discussed
subprograms8Available information, however, shows some projects of the
program have experienced a relatively large estimated cost growth. For
instance, documentation supporting DOE’S S-year plans shows that the
Rocky Flats, Colorado, solar ponds cleanup project has experienced a
898percent cost growth over the past 2 years in funds necessaryfor fiscal
years 1991-95.The cost of a similar project at Oak Ridge, Tennessee,has
gone up an even more dramatic 5,679percent, while the cost of a similar
project at Richland, Washington,has increased 24 percent.
In an earlier GAO report,g we documented the problems associatedwith the
Rocky Flats solar pond cleanup project. During this review, we also
selected two other solar pond projects to assesscost growth because(1)
solar ponds have been a common means of storing radioactive and
hazardouswaste across the DOE complex and (2) the cleanup of such
ponds has been viewed by DOE as a relatively simple technological task.
During the Rocky Flats solar pond cleanup operation, which began in 1986
and is still underway, DOE has attempted to dram the liquids from the
ponds and process the pond sediment by mixing it with cement and
pouring it into large tri-fiberwall boxes having plastic liners. The resulting
solidified form, referred to as “pondcrete,”was to be disposed of at DOE’S
NevadaTest site. Various problems have been identified, beginning in May
1988.The DOE contractor conducting the operation improperly mixed the
cement and sediment in making the pondcrete, causing thousands of
pondcrete blocks to subsequentlycrumble and crack. Finally, the
packaging material deteriorated when subjected to the weather.
In our 1991report on the Rocky Flats solar pond cleanup, we reported that
a lack of program control mechanisms,including provisions for quality
assurance,detailed cost data, and systemsfor managing and planning the
cleanup, has contributed to the project’s problems. The result has been
that estimated cleanup costs for fmcal years 1991-95have increased,in
1991constant dollars, from $10.1million to $101.1million, or a 898percent
cost growth. lo
BA detailed cost history for a project would include documentation showing the total project cost, any
mr\ior revisions to that cost, plus the reasons for those revisions.
8Nuclear Safety and Health: Problems With Cleaning Up the Solar Ponds at Rocky Flats
(GAOiRCED-9141, Jan. 3,1991).
10Accordingto July 1991 data provided by DOE, the total estimated cost to complete the project in
2009 is about $169 million.
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During the Oak Ridge project, which began in 1987and also is still
underway, DOE has attempted to process the pond sediment by mixing it
with cement and pouring it into unlined steel drums. The drums would
then be transported to an undetermined final disposal location. All of the
sediment was placed in about 78,000drums by 1989but, in April of that
year, several problems were detected. Some drums were found to contain
free corrosive liquids, some drums had corroded and were already leaking
wastes, and about 32,000drums contained only raw sediment unmixed
with cement becausethe contractor desired to keep the placement of
sediment into drums on schedule.”
The DOE manager of the Oak Ridge operations office requested a
compliance investigation to determine the causesof these problems. The
investigation revealed that (1) detached, unstructured project management
led to poor communication, unclear lines of authority, and poor technical
oversight; (2) project documentation was deficient; (3) the quality
assuranceprogram was totally inadequateto identify likely processing
problems; (4) information had not been transferred among DOE facilities;
(6) most of the operators involved in mixing the sediment with cement did
not receive training in operating procedures or quality assurance/quality
control procedures; and (6) the unlined steel drums used to contain the
sediment were left unprotected from the weather and were incompatible
with the waste, leading to numerous corroded and leaking drums. The
result has been that estimated cleanup costs for fscal years 1991-96have
increased, in 1991constant dollars, from $1.2million to $69 million, or a
6,679-percentcost growth.12
During the Richland project, which began in 1985and also is still
underway, DOE has attempted to process the basin sediment by mixing it
with cement and pouring it into lined steel drums, The drums would then
be taken to a central waste complex at Richland for interim storage. In
1990,after about 11,000of 13,000drums to be filled had been processed,
problems were found during a routine inspection of the drums.
Specifically, several of the drums showed signs of corrosion and minor
leaking. DOE’S critique of the situation disclosed that, apparently for some
l%inem, or plastic bags, were used for the approximately 32,000 drums containing only raw sediment.
In about 2,700 of these drums, the liners were determined to be too short to ensure that they did not
collapse into the drums. For the remainder, longer liners were used but there is some evidence the
liners were penetrated by rocks and mechanical forces during the drum filling process.
‘The $69 million is the estimated cost of an interim remedy to move the drummed sediment indoors to
secure facilities, thereby eliminating the potential for environmental contamination. Subsequent
actions (and costs) will also be necessary to address the final disposition of the sediment, as well as
any remaining problems posed by conditions at the solar pond site.
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of the drums, there was an inadequatemix of sediment and cement, liners
used in the drums were too short to twist and seal and did not prevent
waste material from migrating to the inner drum surface, and drums were
left improperly exposed to the environment. As many as 1,600drums may
have to be overpacked and placed in larger steel drums.13The result has
been that estimated cleanup costs for fiscal years 1991-96have increased,
in 1991constant dollars, from $13 million to $16.2million, or a 24-percent
cost growth.
Our examination of the cost increases for each of the three projects to
clean up solar ponds revealed a common theme. There was an improper
mix of sediment and cement, and when the containers containing the
waste were left exposed to the environment, problems developed. We
believe that greater DOE technical oversight of contractor work may have
precluded these problems from occurring.

DOE’s Contracted
Study of the Causes
for Cost Growth

In July 1991a contractor for DOE completed a study entitled The Hazrisk
Cleanup Report, which assessedthe causesof environmental restoration
cost growth. In conducting this study, the contractor examined over 98
completed cleanup projects performed by DOE, EPA, and industry, and
reached several conclusions. For instance, the study concluded that there
has been a poor record of estimating the actual costs necessaryfor
individual projects. The study also disclosed that, on average,cleanup
estimates-from project authorization to project completion-has
experienced a cost growth, or overrun, of about 40 percent. In addition,
the study concluded that during the 198Os,estimates for cleanup had
become less accurate with a trend toward higher cost growth.
The study further concluded that the major sources of cost growth are not
uncontrollable or related to external factors such as inflation, changesin
the project scope, or changesin regulations. The introduction of new
regulations, the study concluded, may initially lead to greater cost growth,
but estimators eventually adapt and account for these new regulations.
Most of the reasons for cost growth, about 80 percent,14are controllable
and similar to those identified in our Rocky Flats solar pond cleanup
repobthe projects need to be better defined and there needs to be a
1sAccording to a DOIURichland official, the problem with ita waste drums is by no means resolved. In
September 1991 about 60 more drums were found to be bulging, and the matter is currently being
studled.
14According to DOE offkials, while the Department has considered participation in the study
worthwhile, it views the findings from this study as preliminary. Furthermore, DOE is concerned that
the study’s data base does not adequately represent the universe of the Department’s projects.
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better understanding of the degree of technological complexity and the
variety and type of contaminated media and contaminants present.
Moreover, according to the contracted study, there is some indication that
the causesof cost growth will be even more prevalent at sites being
cleaned up during the 1990s.The study noted, on the basis of certain
analysis and research,the implementation of new and even more complex
treatment technologies in the coming years will result in continuing cost
growth problems in cleanup projects.

Conclusions

Successfulcleanup of DOE'S environmental restoration projects will likely
cost the American public tens, if not hundreds, of billions of dollars. Given
the amount of money involved, it is critical that DOE ensure that the
environmental
restoration program is being properly managedand all
money associatedwith that program is wisely spent. Already, the
environmental restoration program has had cost-related problems. DOE'S
estimatesof funding needed for fiscal years 199186 has grown over the
past 2 years by about 48 percent, and the cost growth for subprogramsand
some projects of the environmental restoration program has been
higher-in one case over 6,600percent. While there are many reasonsfor
cost growth, we believe one controllable cause has been a lack of DOE
technical oversight. For example, detailed project plans have not been
developed and properly reviewed. We also noted that technical mistakes
were occurring. DOE, in forming the EM office in 1989,is attempting to get a
handle on these problems and elevate managementattention to finding
sohltions.
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Basic Management Tools That Could Help
DOE Better Control Cost Growth
As recently as 1990,DOE officials concluded that certain management
weaknessesdid exist and should be corrected and, once corrected, could
help control cost growth. For instance, there was a lack or absence of
documentation to support detailed environmental restoration cost
estimates. Furthermore, once prepared, estimates were not receiving
sufficient DOE and contractor review. Acting on identified weaknesses,DOE
has undertaken over the past year several initiatives to reduce cost
growth.

We found, however, that DOE still lacks some basic tools needed not only
to control cost growth but also to effectively managethe environmental
restoration program. Those tools pertain to
establishing baselines expressing the total costs, schedule, and technical
progress’necessaryto complete environmental restoration projects;
ensuring that consistent cost estimates are developed for environmental
restoration projects;
developing a comprehensive information system capable of tracking cost
growth in the program; and
sharing across the DOE complex the “lessons-learned”about environmental
restoration,
for its part, is taking certain actions toward ultimately having in place
these basic managementtools. For each tool identified, however, our
review raised questions regarding the direction and pace of DOE’S actions.
DOE,

Establishing Baselines
to Complete
Environmental
Restoration Projects

and DOE guidance require that acquisitions (or major systems) that are
important to an agency’s mission have their total costs, schedule, and
technical progress estimated (or baselined) as a means for measuring
program performance. While DOE has designated certain projects of the
environmental restoration program as major systems, we found it has yet
to baseline some of those projects and, for certain subprograms that have
been baselined, DOE has not approved changes to the baselines in
accordance with departmental policy.
OMB

Specifically, OMB Circular A-109 establishes the policies to be followed by
federal executive agenciesacquiring major systems2 The circular contains
lTechnical progress relates to what is going to be done and how it shall be accomplished.
The circular specifies that major systems are those that (1) are directed at and critical to fulfilling an
agency’s mission, (2) entail the allocation of relatively large resources, and (3) warrant special
attention by management.
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several objectives, including that agenciesmaintain a capability to predict,
review, and monitor costs; assesscost, schedule, and performance
experience against predictions; make new assessmentswhere significant
cost, schedule,or performance variances occur; and estimate total costs
over the life of the system.
To implement this OMB circular, DOE issued guidance in 1978designating
the Department’smajor systems.Since 1978DOE has revised this guidance
on 10 separateoccasions,most recently in March 1991.During this time,
several projects of the environmental restoration program have received
major system designation.Specifically, DOE so designatedthe former
weapons sites and the uranium processing sites in March 1981;the Fernald
site in July 1986;and the Weldon Spring site in May 1988.In April 1989DOE
also listed “environmental restoration projects” as a major system but did
not list individual projects. The projects were to be identified by DOE’S
Office of DefensePrograms and Managementand Administration. DOE’S
criteria for major system designation consider national urgency,
importance, size, complexity, and dollar size. Systemsthat have a total
project cost exceeding $100million, according to a March 1991DOE
guidance, are considered to be major systems.
Under separate DOE project managementguidance, the Department
requires that each major system have a project plan that serves as a
baseline against which changesin total cost, schedule, and technical
progress can be measured.Each plan and formal changesto each plan
must receive the approval of DOE’S senior management.3Prior to August
1990,DOE’S guidance was not specific on what necessitateda formal
change other than a determination that the plan was no longer an accurate
portrayal of the project. In August 1990,however, DOE specified that a cost
change of $60 million or greater represented a formal project plan change
requiring senior noE managementaction.

Many Environmental
Restoration Projects Have
Not Had Baselines
Prepared Yet

Our review found that even though DOE listed environmental restoration
projects as a major system in 1989,no DOE office followed through by
identifying the individual projects or preparing a project plan with
baselines.Consequently,when DOE reissued, in March 1991,its guidance
that designatesthe Department’smajor systems,it included the former
weapons sites, the uranium processing sites, the Fernald site, and the
Weldon Spring site, but DOE had no listing for other environmental
‘The DOE Under Secretary is responsible for designating EM mJor system acquisitions and reviewing
and approving project plans for those systems.
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restoration projects even though many were estimated to exceed the $199
million DOE cost threshold for consideration as a nqjor system.
DOE officials offered us various reasons as to why no additional
environmental restoration projects were identified as major systemsin
1939or thereafter. One DOE official said that when EM was created, this
office assumedresponsibility for the Department’senvironmental
restoration projects but did not want to designate any of its projects as
major systemsbecauseit did not know if the Department’s guidance for
major systemswas totally applicable to its projects. Other DOE officials
told us EM has been working very hard to manageits environmental
restoration projects as major systemsbut has not had sufficient time to do
so.

Whatever was the reason for not listing other environmental restoration
projects as major systems,EM officials informed us during our review that
the entire environmental restoration program would be designateda major
system(s),have baselines,and managedin accordance with applicable
departmental guidance.In January 1991an EM official said the program
would be listed as a major system and have baselinesby October 1991.In
January 1992EM off%Als said the program would be segregatedinto 17
major systemsand have baselinesby spring 1992.The reason offered us
for slipping the schedule for baseline completion was that the earlier
schedule simply was not doable.
If the current schedule is kept, it will have taken DOE nearly 3 years to
prepare baselinesfor its environmental restoration projects! In the
meantime, as many as 16 environmental restoration projects, according to
DOE cost data, will each have exceeded $199 million in cost. These projects
include, for instance, the cleanup of the plutonium-contaminated soil at
the NevadaTest site, and the solar ponds at Rocky Flats, Colorado. For
these many projects, costs may continue to grow but until baselinesare
established,it will be difficult to determine to what degree.

The period of nearly 3 years referred to extends from when environmental restoration projects were
designated as a major system (April 1989) to when baseline completion is expected to occur (spring
1992). If the date EM was established (November 1989) were used as a startjng point, the lapse of time
would be about 2 years and 3 months.
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Some Environmental
Restoration Subprograms
With Baselines Have Not
Had ChangesApproved in
Accordance with
Departmental Policy

As stated previously, environmental restoration subprograms representing
approximately 28 percent of the program have already been designatedas
major systems.We found, however, that DOE has managedonly one of the
four subprograms in accordance with departmental policy by reviewing
and approving a project plan that accurately reflects the changesin cost,
schedule, and technical progress that have occurred. For the other three,
the approved project plans are several years old and understate costs by
hundreds of millions of dollars. Though costs have grown substsntially,
this cost growth has not been reviewed and approved in accordance with
departmental policy.
The one subprogram with a current and accurate project plan is the
former weapons sites. Designatedas a major system in March 1981,the
former weapons sites’first total estimated cost baseline was $411million.
Becausecosts have grown steadily, DCE revised the baseline in April 1986
(to $830million) and in March 1988(to $1.1billion). In recognition of even
higher total estimated costs, DOE again revised and approved a new
baseline of $2.1billion in August 1991.
The uranium processing sites, like the former weapons sites, were also
designatedas a major system in March 1981.Since then, total estimated
costs have increased steadily from an initial baseline of $784million,
which necessitateda revised baseline in March 1988(to $1.124billion).
Currently, the total estimated cost for the uranium processing sites is
$1.218billion, according to program personnel. WE’S senior management
is due to review and possibly approve a revised baseline for these sites
later this year. As of February 1992,however, our review showed that the
latest approved project plan, dated March 1988,is 4 years old and
understates costs by as much as $94 million.
The Fernald site was designatedas a major system in July 1986.Since
then, total estimated costs have increased steadily from an initial
unapproved baseline of $1.1 billion in September 1988to a 1991estimate
of $2.2billion. The Fernald site is currently scheduled for a project status
review by DOE’S senior managementlater this year. As of February 1992,
however, our review showed that the project plan, dated September 1988,
is more than 3 years old and understates costs by as much as $1.1billion.
The Weldon Spring site was designatedas a major system in May 1988.
Since then, total estimated costs have increased steadily from a baseline of
$608million in June 1988.During our review, the total estimated cost for
the Weldon Spring site was either $687million, according to DOE
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personnel, or $946million, according to the contractor conducting the
cleanup. DOE’S senior managementis due to review and possibly approve a
revised baseline for the site later this year. As of February 1992,however,
our review showed that the latest approved project plan, dated June 1988,
is more than 3 years old and understates costs by somewhere between $79
million to $338million.
For the uranium processingsites, the Fernald site, and the Weldon Spring
site alike, a DOE official indicated that although DOE senior management
was supposedto review any formal changesin project plans, it had not
becauseof the change in administrations and the creation of EM.The result
is that each of these environmental restoration subprogramshave grown
tremendously in cost over the past 3 years without senior DOE
management’sformal review or consent.

Ensuring That
Consistent Cost
Estimates Are
Developed for
Environmental
Restoration Projects

DOEconsiders consistent cost estimating to be essentialto cost control.
However, DOE has not yet implemented a consistent process of estimating
environmental restoration costs across the DOE complex. In addition, DOE
has not prepared, on a regular basis, cost estimatesto check on the quality
of the estimatesgeneratedby its contractors. The check estimatesthat
have been prepared suggestthat DOE contractors may have overestimated
project costs.

A Consistent Process for
Estimating Environmental
Restoration Costs Is Still
Evolving

According to the Office of Technology Assessment’s(OTA) February 1991
report entitled Complex Cleanup:The Environmental Legacy of Nuclear
WeaponsProduction, inconsistent cost estimating is occurring across the
DOE complex. The OTA report noted, for instance, the u&Savannah River’s
cost estimate for soil excavation work was $8 per cubic yard, whereas
n&Oak Ridge’scost estimate was $260per cubic yardq5Such inconsistent
cost estimating, the OTAreport concluded, impacts upon DOE’S (as well as
outside independent organizations’) ability to compare, contrast, and
evaluate similar environmental restoration projects to possibly identify
better ways of doing environmental restoration work.
To make cost estimating more consistent, we found DOE completed and
disseminateda cost estimating handbook at approximately the same time
OTA was developing its report. DOE officials said that while the handbook
6According to DOE offkials, this cost comparison may not be totally accurate because OTA was not
able to a&& these costs for indirect charges, project management.,or contingencies. DOE believe
that this type of comparison does not address all of the relevant issues at these sites.
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was a good document for defining commonly used terms, the Department
also recognizedthat the handbook did not contain any specific
methodology that could be used to estimate project costs. Therefore, DOE'S
Office of the Controller recommendedin October 1990that each
contractor develop its own cost estimating manual.
Our review of this recommendation’simplementation showed that DOE
contractors were at different points of compliance. For instance, DOE’S
contractor at SavannahRiver had not begun preparing a cost estimating
manual becausecontractor personnel, unaware of the Controller’s
recommendation,initially questioned the need for such a manual.
Subsequently,DOE personnel at SavannahRiver said a cost estimating
manual would be prepared before the end of 1992.Conversely,DOE’S
contractors at both Albuquerque and Idaho Falls had already drafted a
cost estimating manual, which lays out a methodology for estimating costs
that can be applied to specific cleanup projects.
In March 1991the EM Director said there was a need for an accurate and
uniform cost estimating process at all DOE sites. Consequently,in
September 1991EM issued initial guidance intended to provide a consistent
method or process for estimating environmental restoration project costs.
The guidance outlined the format for DOE field offices to use in presenting
information to DOE headquartersabout an environmental restoration
project and advocated a conventional “bottoms-up”technique for
determining environmental restoration cost estimates.s
We noted, however, that a rxx-contracted study entitled The Hazrisk
Cleanup Report indicated that a continuing reliance on a conventional
bottoms-up approach has led to a wide variation in cost growth and does
not fully consider the unique risks and uncertainty of cleanup projects.
Further, the DoE-contractedstudy concluded that, in order to improve
estimating accuracy in the future, a consistent system measuringthe
thoroughness of project definition, the degree of technological complexity,
and the variety and type of contaminated media and contaminants present
should be developed and implemented at DOE.’ In December 1991a peer
review panel of experts convened by DOE issued a report and confirmed

“A ‘bottoms-up” technique refers to the use of a set of drawings or specifications to determine the
material quantities required ta perform a discrete task and adding to these quantities, direct labor,
equipment, and overhead costs.
‘DOE officials said that, in certain cases, we excerpted statements from the DOE-contractor study and
used them in improper context However, as part of our work, we d iscussed the contents of that study
with one of the study’s authors, who agreed with our presentation of the facts.
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the soundnessof the approach advocated in the no~-contractedstudy. The
peer review report is currently being reviewed by DOE.

Check Estimates Have Not
Been Routinely Prepared

A “check estimate”is an estimate developed by DOE that has the express
purpose of serving as an analytical tool to validate, crosscheck, or analyze
an original estimate usually developed by the DOE contractor undertaking
the project.8 DOE guidance recommendsthat a check estimate be prepared
for validating project estimates.We found during our review, however,
while DOE has sought to validate the project estimatessupporting its 1991
byear plan, few check estimateshave been prepared! Moreover, those few
check estimatesthat have been prepared suggestthat DOE contractors may
be overestimatingproject costs.
DOE site contractors have estimated the costs of approximately 1,690
projects supporting the funding requestedin the Department’s 1991byear
plan. Of that number, EM officials could only identify relatively few cases
in which DOE or others have prepared an estimate to check the quality of
the contractors’estimates.‘OThe casesthat were checked included the
following:
l

l

l

Oak Ridge/K-25site solar pond cleanup: The contractor’s cost estimate to
DOE was $157 million compared with the DOE program office’s cost
estimate of $50 million to $70 million.
Pantex: EM audited subparts associatedwith three projects and check
estimatesshowed that each was overstated in cost. Collectively, the site’s
cost estimate for the three project subparts was $9.7 million compared
with the audit’s estimate of $8.2 million.
Los Alamos National Laboratory: EM audited three projects but was able to
prepare check estimateson only two becauseof insufficient supporting
BAccordingto a DOE official, a check estimate is prepared by the DOE program office proposing a
project. An independent cost estimate is prepared by DOE’s Office of Independent Coat Estimating and
is done only for a project that has been designated as a major system. Of the four environmental
restoration subprograms that have been designated as major systems, the former weapons sites and
the uranium processing sites had independent cost estimates prepared in 1991, which corresponded to
the contractor’s estimates; the Femald site has not had sn independent cost estimate prepared since
1988,and the Weldon Spring site is scheduled to have an independent cost estimate prepared later this
year.
@EMhas been conducting cost estimating audits and plans to prepare a summary report by June-July of
1992.As part of that audit effort, EM intends to prepare check estimates, on a sample basis, for 16 to
20 environmental restoration projects. The results of EM’s check estimates at selected sites are
discussed later in this report
‘“DOE officials also advised us that, at the field office level, some offices have initiated the
development of check estimates. For example, DOE officials said, the Albuquerque field office reviews
and conducts spot check estimates of unit costs for environmental restoration projects.
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information on the third.” One check estimate showed an understatement
in cost and the other showed an overstatement.Collectively, the site’s cost
estimate for the two projects checked was $12.2million compared with
the audit’s estimate of $4.9 million.
. Various Richland environmental restoration projects: EPA Region X and the
State of WashingtonDepartment of Ecology jointly determined that the
managementand budgeting practices of noE/Richlandand its contractors
were inadequateto ensure the development of valid cost estimatesand
efficient use of funds. For one project, it was determined that the
contractor’s estimate was $270thousand to $354thousand (or 2.2 to 3.4
times) higher than private sector estimates.
In each case,DOE is working with the contractor to resolve cost
differences. However, as the study by EPA Region X and State of
Washingtonpointed out, such cost differences suggestthat DOE is not
devoting sufficient resourcesto routinely reviewing contractors’work. In
this regard, the joint study found that one DOE person at Richland had to
review contractor cost estimatesfor 325 projects within a 2-week period
of time. Similarly, DOE officials at Idaho Falls told us they did not do an
in-depth review of contractor cost estimateslast year becauseof a lack of
resources.Such information suggeststhat DOE may need to increase the
resources devoted to overseeingcontractors and thereby increase the
number of check estimatesthat are routinely prepared.
Subsequentto our review, the DOE Secretary-as discussedin chapter
l-asked the Department’sOffice of Procurement, Assistance,and
Program Management,in September 1991,to conduct an independent cost
evaluation of all project-specific data supporting the 1991byear plan. The
evaluation determined that EM’S estimated fscal year 1993funding needs
of $6.9 billion for environmental restoration and waste management
contained excessiveamounts of contractor overhead and contingency and
should be reduced to $5.3billion. The $5.3 billion corresponds to EM’S
official budget request for the fscal year. At the end of our review, it was
unclear if check estimateswould be routinely prepared as a part of the
Department’sannual budget exercise. DOE officials told us they are
considering using check estimatesto prepare next year’s budget but have
not yet made any official decision.

“EM also attempted to prepare check estimates at the Oak Ridge National Laboratory and Femald but
were unable to complete those estimates because of the lack of sufficient supporting information.
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Developing a
Comprehensive
Information System
Capable of Tracking
Cost Growth

comprehensiveinformation system that, among other things, would track
cost growth. This system called the “Waste Information Network” (WIN)is
still not fully operational. Although the system contains some cost data, it
cannot track the changesin a project’s total estimated cost from year to
year to determine the extent of cost growth.12
According to an early EM draft managementplan, WIN was intended as a
national information data base13for all environmental restoration activities
to be used by DOE headquarters,field, and contractor staff.14Among the
intended features of WIN was a means for documenting the status of
environmental restoration activities, including actual and projected costs.
However, during our review, we noted that WINincluded only partial
information on DOE’environmental
s
restoration cleanup projects.lBThe
system also did not contain total estimated cost information on those
projects that have already been baselined precluding it from reporting on
cost growth.
Moreover, becauseit has taken such a long time for WIN to become fully
operational, some DOE field offices have been developing their own
tracking and monitoring systemsthat may not be compatible with WIN. For
instance, according to an official of the contractor developing WIN, there is
known incompatibility between the type of data stored on WINand on the
information system in place at DOE’S Los AIamos National Laboratory, a
part of the Albuquerquefield office. In addition, we noted that the
contractor developing WIN at DOE’S Oak Ridge field office also managesthe
i2We found one data base on WIN-the Planning, Budgeting, and Control System-does contain
project-specific information supporting DOE’s 1999 and 1991 S-year plans. However, acquiring
meaningful cost growth information from this system is difficult because the number of projects
supporting each S-year plan has changed and so has the control number used to identify specific
projects. For instance, for the Femald site, the system shows environmental restoration work broken
down into 10 projects in the 1999 S-year plan and into 18 projects in the 1991 &year plan. Using the
project’s control number as a guide, within this system for Femald only four projects are traceable
from DOE’s 1999 to 1991 byear plan.
l-e WIN system is currently composed of three data b awe-the Planning, Budget, and Control
System; the Environmental Restoration Information System; and the Waste Management Information
System. Reference throughout this report to the WIN system is referring only to the Arst two data
bases because of their direct support of DOE environmental restoration program activities.
‘“DOE officials indicated that the current management plan drafts are now less-speclilc on the role of
WIN.
16Anofficial for the DOE contractor developing WIN said the system, as of October 1991, contained
about 60 percent of the release site data (contaminants, location, and media) and about 99 of the
project management data (scope, cost, schedule, and status). The official added that WIN contained no
monthly data from DOE’s Femald site because officials from that site maintained they were never
instructed to provide such data to WIN.
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DOEsite at Oak Ridge but has not been using W INbecause,according to
contractor personnel, it has not been ordered to do so. Alternatively, these
personnel told us they are looking at possibly purchasing a separate
system to satisfy their environmental restoration planning, budgeting, and
cost control needs.
To track environmental restoration information including cost, DOEfield
offkes are using a variety of information systems.Two separate noE
contractors, which operate at several different DOE sites, have apparently
opted to install a different type of environmental restoration tracking
system at each site. For instance, for one contractor, ControVMicroframe
is the system of choice at Idaho Falls, Macintosh/Excel is the system of
choice at Richland, and TimelinefTracer is the system of choice at
SavannahRiver. For the other contractor, Microplanner Expert is the
system of choice at Idaho Falls, Artimus is the system of choice at Rocky
Flats, and Timeline/Tracer is the system of choice at Mound.
The use, across the uoE complex, of various information systemsthat may
not be compatible with W INcan be traced, we believe, to two causes.First,
DOEhas not identified the specific data required to be stored on W INand
disseminatedthose data requirements to the field. Second,no DOEoffice
has been checking on these systemsto determine their data compatibility
with W IN.Regardingthe latter, according to an official of the contractor
developing W IN,checking on the data compatibility of different information
systemsused across the DOEcomplex with W INshould be the contractor’s
responsibility, but no one in DOEhas asked their company to do so.
There are many reasonswhy it has taken DOEso long to make W IN
operational. According to WE officials, they needed time to assessthe
system and to determine if W INcould be an effective tool for EM.
Furthermore, they told us that key personnel required to overseethe
development of W INwere not on board. We believe, however, there were
other contributing factors. These factors include not appointing a iUl-time
EMproject managerfor W INand not issuing an order to the field offices
declaring W INthe official repository for DOEenvironmental restoration
information. These latter factors were cited as being necessaryto ensure
the successfulimplementation of W INin a March 1990uo~ study of that
system.
At the end of our review, DOEwas taking actions to evaluate and address
W IN.Becauseof W IN’Sproblems, EM,in late 1991,developed and instituted a
new progress tracking system that will not monitor cost growth but will
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monitor the expenditure of environmental restoration funds. If W IN
becomesfully operational, an EMofficial advised us, this separate system
may become a component of W IN.
Furthermore, the EMinformation resource manager told us the
Department has recently awarded work for a contractor to independently
evaluate the problems, status, and future of W IN.We observed,however,
that the scope of work for this contract is explicitly directed toward only
an evaluation of W IN.With the advent of headquarters’and field office
W IN-relatedinformation systems,it is not clear that W INis DOE’best
S and
only choice for departmentwide environmental restoration information.
Even if W INis operational soon and works well, it will provide some useful
information but may still not report cost growth.
DOEofficials, in commenting on our observations,said formal policies and
procedures are being finalized to reflect information systemsdevelopment
activities in EM.Field office systemsas well as headquarterssystemsare
and will be reviewed prior to their being implemented. In addition, a plan
is being developed for an integrated information system for EM.
Furthermore, data requirements,when identified, will be implemented and
will addressthe data requirements of each EMoffice.

Sharing the Lessons
Learned About
Environmental
Restoration

It is DOE’policy
S
that information gained, or lessons learned, about
environmental restorations should be generated and shared to let
managersknow what is working well and what is not. In practice,
however, we found that DOEcontractors performing environmental
restoration work have been sharing this information-including both
“bad”and “good”experiences-only to a limited degree.Absent an
exchangeof lessons-learnedinformation, the possibility is increased that
environmental restoration mistakes can be made or repeated at other DOE
sites performing similar work. In our review of DOE’S
efforts to clean up
solar ponds across the DOEcomplex, we noted two instances in which
lessons-learnedinformation was not generated and shared, thereby
increasing the problems encountered and the costs incurred at one DOE
site.
DOEhas many vehicles for sharing lessons-learnedexperiences.One of
DOE’principal
S
means is through the Department’s unusual occurrence
reporting system. Becausethe system is implicitly designed for reporting
problems that develop, it is not intended to document good experiencesor
situations that go well, However, if an event (1) seriously affects the
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standard purpose of DOE facilities, (2) affects the health and safety of the
public, or (3) has a noticeable adverse effect on the environment, a
short-term notification followed by an unusual occurrence report should
be prepared alerting upper level DOE managementto the event including
the lessonsthat were learned.
We have found historically, however, that such reports have not been
consistently prepared. In a 1989report,16we noted that a total of only 39
percent of the events occurring between 1982and 1987at DOE’S Savannah
River Plant that were identified by the contractor as having “significant
consequenceor hazard potential” were reported to DOEas unusual
occurrences.This underreporting problem, that report concluded, was
primarily due to inadequatecontractor oversight by DOE personnel.
During this review, we also noted that DOE did not prepare an usual
occurrence report on one of the three projects we examined,in detail.” As
discussedin chapter 2, problems have been encountered cleaning up solar
ponds at Oak Ridge,Tennessee.Once the problems were detected, a
compliance investigation was undertaken and documented but an unusual
occurrence report was not prepared. Thus, anyone querying the
Department’sunusual occurrence reporting system would not have
discovered the problems that occurred.‘*
According to DOE officials, there are three other means in addition to
unusual occurrence reporting by which lessons-learnedinformation is
shared. Technical demonstration projects are held at various DOE sites
with participation from personnel across the DOE complex to share
technology. In addition, a waste managementconference is held each year
in which technical papers on environmental restoration topics are
presented. Furthermore, commencing ln mid-1990,one DOE contractor
began holding meetingsfor company officials who provide environmental
restoration services at various DOEsiteslo
We determined, however, that while each means is helpful, none
represents a systematic way of sharing information. For instance, the
tsNuclear Health and Safety: Savannah River’s Unusual Occurrence Reporting Program Has Been
Ineffective (GAO/RCED-90-63, Dec. 20,lQSO).
“We noted, on the other hand, DOE did prepare unusual occurrence reports on the other two projects.
‘@l’hougha lessons-learned memorandum was generated as a result of the investigation undertaken,
we found it was not included in the lessons-learned information system maintained by the DOE
contractor operating the Oak Ridge, Tennessee, site.
‘“DOE also sponsors numerous technical conferences and seminars.
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technical demonstration projects, we noted, are an attempt to integrate
new and evolving technologies into the environmental restoration program
but not technologies already proven to be successful at a particular DOE
site. In addition, the annual waste managementconference, we observed,
is a symposium for,presenting technical papers only on selected cleanup
experiencesand other topics. Furthermore, the contractor’s meetings,we
found, did not include participation from other DOEcontractors, and none
of the other contractors we contacted had commencedsimilar meetings
within their organizations.
According to a senior official in DOE’S Office of Technology Development,
the Department has a long way to go in sharing lessons-learnedtechnical
information. In this DOE official’s view, respective DOE field offices and
contractors have been entrenched for decadesin protecting their own data
with a tendency that mistakes are repeated DoE-wide.What is needed to
better exchangetechnical information, this official believed, is an
infrastructure that emphasizescommunication through electronic mailings
and workshops.
Absent some type of communication infrastructure, we identified4uring
our review-two instances in which we believe lessons-learned
information was not shared. First, becauseof not generating and sharing
lessons-learnedinformation from the Rocky Fiats, Colorado, solar pond
cleanup project, mistakes that were made in this project have been
repeated at a similar project at Oak Ridge, Tennessee.Basically, the
mistakes made at both facilities included (1) poor project management;(2)
the absenceof quality assurance;and (3) improper training of the
operators involved in mixing the pond sediment with cement, resulting in
poorly solidified waste. Just where the responsibility lies for the lack of
communication and for mistakes being repeated in this one instance is
unclear. DOE/OakRidge officials said they could have avoided making
certain mistakes if Rocky Flats had conducted a detailed investigation of
the problems encountered, as Oak Ridge had done, and generated
lessons-learnedinformation.20Conversely,an official at Rocky Flats said
Oak Ridge should have been more attentive to what was occurring across
the DOE complex.
In a second instance, we also believe it was a mistake, or benefits lost in
not sharing a “good”experience, for personnel at Oak Ridge, Tennessee,to
attempt to place the pond sediment in unlined steel drums when the 2
“DOE officials at Rocky Flats did prepare an unusual occurrence report on the solar pond cleanup
project but that report only indicated, on a lessons-learned basis, that Rocky Flats had not developed
and installed an adequate solidification process.
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years before, personnel at Richland, Washington,determined it was best to
place their pond sediment in lined steel drums. In reflection, the
compliance investigation at Oak Ridge confirmed this was a mistake and
determined-as discussedin chapter 2that the unlined steel drums used
to contain the sediment were incompatible with the waste leading to
numerous corroded and leaking drums. According to the noE/OakRidge
project managerfor the pond solidification project, personnel involved
with the cleanup there have no excuses.They simply did not check on
what else was being done across the DOE complex and what was working.
In September 1991EM officials told us that they recognized that the
Department could do a much better job of sharing lessons-learned
environmental restoration information. Consequently,they said the
Department had recently contracted for the development of a system
containing such information with the system scheduled to be operational
by spring 1992.21Once this system is developed,it is unclear how DOE will
avoid the underreporting problems that have plagued the Department’s
unusual occurrence reporting system.There has been a tendency within
DOE to not admit that mistakes have been made or to be unwilling to share
those mistakes with the world. Therefore, DOEmay need to ensure that
“bad” as well as “good”experiencesare entered into the system and that
mistakes are not repeated becausethe system is not used.

Conclusions

To be able to control cost growth, DOE needs to utilize certain basic
managementtools. These basic managementtools, however, are not a
panaceaand will not in themselvesreduce the substantial cost growth the
environmental restoration program has experienced. However, at a
minimum, they should put DOE in a better position to identify and
understand abnormal cost growth and deal with it.
F’irst,DOE needs to estimate, or baseline,the total costs, schedule, and
technical progress necessaryto complete the projects comprising the
entire environmental restoration program. Doing so would put DOE in
accordancewith OMB and departmental guidance and would give DOE the
performance information it needs to more fully understand cost growth.
Once baselinesare established,any significant changes,such as a dramatic
cost growth, to these baselinesmust adhere to DOE'S policy. This policy
requires that significant changesto any baselinesreceive senior DOE
21DOEofficials maintained that the communications literature demonstrates that informal mechanisms
for disseminating scientific and technical information are much more effective than formal systematic
approaches but that the Department also needed a lessons-learned information system.
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management’sattention and consent. MOE is currently developing baselines
for the entire environmental restoration program.
Second,DOE needs to have a consistent process for estimating
environmental restoration costs. BecauseDOE lacks such a process,
inconsistent cost estimating apparently has occurred. To ensure greater
cost estimating consistency,DOE must develop a uniform method of
estimating costs and must prepare, on a regular basis, cost estimatesto
check on the quality of the estimatesgenerated by its contractors. Only a
limited number of check estimateshave been prepared, and those checks
suggestthat DOE contractors may be overestimating project costs. Both
OMB and DOE have recently recognizedthe need for check estimatesand
have been carrying out studies whereby check estimates for the fiscal year
1993budget have been prepared. It is unclear, at this time, the extent DOE
will use check estimatesin the future. We believe all future environmental
restoration projects that experience a higher degree of cost growth would
benefit from check estimates.
Third, DOE needs an information system that can identify and analyzethe
projects that are experiencing a higher degree of cost growth. During this
review, .DOE was generally unable to provide us with projectrspeciflc cost
growth information. Although DOE has spent more than 3 years and $3.8
million developing a system originally intended to monitor environmental
restoration cost growth, we found this system-called WIN-Was still not
fully operational. Furthermore, becauseWIN has taken such a long time to
become operational, some DOE field offices are developing their own
tracking and monitoring systemswhich, at least in one instance, is not
compatible with WIN.
Finally, DOE needsto develop a lesson-learnedinformation system. In
visiting five separate DOE field offices, it became clear that lessons-learned
information is shared only to a limited degree. We believe sharing such
information is particularly important given the large number of DOE
environmental restoration projects to be undertaken, many of which are
similar and could benefit from previously gained information. To the
Department’scredit, DOE officials said they recognize that the Department
could do a much better job of sharing lessons-learnedinformation.
Consequently,the Department has recently contracted for the
development of a system containing such information. We believe,
however, that if certain steps are not taken, underreporting, which has
plagued the Department’sunusual occurrence reporting system, could also
befall this lessons-learnedinformation system too.
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To improve the managementof the environmental restoration program
and better control cost growth, we recommend that the Secretary of
Energy

Recommendations
l

l

l

l

complete baselining of the environmental restoration program as soon as
possible and monitor this baseline to ensure that changesmade are in
accordance with departmental guidance;
develop guidance specifying a consistent cost estimating process to be
used throughout DOE and assessannually which environmental restoration
projects should receive check estimates;
establish a reliable managementinformation system that will monitor the
degree of and the reasonsfor environmental restoration cost growth and
resolve any incompatibility between this system and individual
information systemsbeing developed by DOE field offices; and
once the lessons-learnedenvironmental restoration information system is
developed, monitor its use to ensure that “bad” as well as “good”
experiences are entered into the system and that mistakes are not
repeated becausethe system is not used.

Page 45

GAO/WED-92-71 Controlling DOE Environmental Beetoration Cost Growth

Appendix I

Major Contributors to This Report

Resources,
Community, and
Economic
Development
Division,
Washington, D.C.

James E. Wells, Jr., Associate Director
William F. Fenzel,Assistant Director
Robert J. Baney, Evaluator-in-Charge

(solaaa)

Page 46

GAO/WED-92-71 Controlling DOE Environmental Beetoration Co& Growth

.._.

.^.^_.“.l.._..__...
I’llitt~cl Stale%

.._

(h~wr;rl
Awour~t
\V;tshingno~r,
I).(‘.

irlg Ol’l’iw
2!(C113

Of’l’it*i;il

..,^

_

~. ,. ,. __. .._ ._.._
..__........__...___.__..
I-- __.____-- ----.--.-.-

.-~
---.--- _“*”_....-._
_---_,-.
-l-_--.-.-_-ll*
First-(:hss
I'tbS(irgt'

I

L

IStisiritw+

I_. ..._.._I..^ _ ..II-_- .__... .._ __ . . _.

I_..-.-- ...... .- ...-.-....^“l_.ll---.-

------

~-

X.

FM%

Mail
Paid

(iA0
I’t~rrnit. No. GlOO
----_I-~-~

-

1:

A

Orders

may also he ~h~ctd by calling

(202) 275-8241.

