BY THE U.S. GENERAL ACCOUNTING OFFICE

Report To The Chairman, Subcommittee On Public Lands And Reserved Water Committee On Energy And Natural Resources United States Senate

Corps Of Engineers' And Bureau Of Reclamation's Recreation Construction Backlogs

The Army's Corps of Engineers and the Department of the Interior's Bureau of Reclamation have large backlogs of construction projects for recreation. Recreation is a component of some of the agencies' water resources projects whose primary objectives include navigation, flood control, and hydroelectric power. For the Corps and Bureau construction projects receiving appropriations for fiscal year 1982, recreation construction backlogs totaled \$755 million and \$188 million, respectively, as of the beginning of fiscal year 1982. These amounts represented about 3 percent of the agencies' estimated total costs for the projects with unfunded recreation components. The reasons for the backlogs include funding limitations, lack of funding priorities, and competing funding demands such as authorization of new projects.

A January 26, 1983, GAO report on the Corps' and the Bureau's total construction backlogs presented the Congress with a number of options to deal with the backlogs, including funding increases, increased cost sharing by nonfederal sponsors, and setting funding priorities. These options also apply to the recreation construction backlogs.





GAO/RCED-84-54 NOVEMBER 25, 1983 Request for copies of GAO reports should be sent to:

U.S. General Accounting Office
Document Handling and Information
Services Facility
P.O. Box 6015
Gaithersburg, Md. 20760

Telephone (202) 275-6241

The first five copies of individual reports are free of charge. Additional copies of bound audit reports are \$3.25 each. Additional copies of unbound report (i.e., letter reports) and most other publications are \$1.00 each. There will be a 25% discount on all orders for 100 or more copies mailed to a single address. Sales orders must be prepaid on a cash, check, or money order basis. Check should be made out to the "Superintendent of Documents".