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BY THE U.S. GENERAL ACCOUNTING OFFICE 
Report To The Chairman, Subcommittee On 
Energy Development And Applications 
Committee On Science And Technology 
House Of Representatives 

Elimination Of Federal Funds For 
The Heber Project Will Impede Full 
Development And Use Of 
Hydrothermal Resources 
High-temperature hydrothermal resources have 
a significant potential for generating electricity 
which can help reduce the Nation’s dependence 
on fossil fuels. The majorit of these resources, 
however, can only be ef iciently used with Y 
binary cycle geothermal technology. 

The Department of Energy was sharing the 
cost of the Heber binary cycle geothermal 
demonstration project to show the viability of 
binary cycle geothermal powerplants and stim- 
ulate the use of this technology. However, the 
administration has proposed to eliminate Fed- 
eral funding of this project. The administration 
believes that private industry should solely 
undertake this demonstration project. 

The elimination of Federal funding for this 
project could cause it to be terminated. Private 
industry currently cannot undertake this pro- 
ject, because of its high technical risks and 
economic uncertainties, without the assistance 
of the Government. Industry does not intend 
to use binary cycle geothermal technology un- 
til its commercial feasibility has been demon- 
strated. Consequently, the use of this technol- 
ogy will be delayed, thereby impeding the 
full development and widespread use of hydro- 
thermal resources. 
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free of charge. Additional copies of bound 
audit reports are $3.25 each. Additional 
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or money order basis. Check should be made 
out to the “Superintendent of Documents”. 
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WASHINGTON, D.C. 20548 

ENERGY AND MINERALS 
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B-203745 

The Honorable Don Fuqua 
Chairman, Subcommittee on Energy 

Development and Applications 
Committee on Science and Technology 
House of Representatives 

Dear Mr. Chairman: 

On November 12, 1980, the Chairman of the Subcommittee on 
Energy Research and Production, House Committee on Science and 
Technology, requested we examine the Department of Energy's 
(DOE'S) performance in demonstrating the feasibility of geo- 
thermal electric powerplants. Oversight responsibility for 
geothermal energy has since been transferred to your Subcom- 
mittee and, as agreed with your office, we focused our work on 
addressing the administration's proposal to eliminate funds for 
the Heber binary cycle geothermal demonstration project, and 
the effects this funding elimination will have on the further 
development and use of hydrothermal resources (one form of geo- 
thermal energy) for generating electricity. 

As you know, the administration proposes to eliminate 
Federal funding for the Heber demonstration project because 
it believes that the Government should not be involved in 
commercialization activities. The Heber project is a pro- 
posed, first-of-a-kind, 50-Megawatt electric (MWe) geothermal 
powerplant intended to demonstrate the feasibility of binary 
cycle technology on a commercial-scale. DOE was to have 
shared equally with industry in the plant's projected cost of 
$122.8 million, plus incur an additional $8.6 million for 
equipment to monitor and collect data on the performance of 
the project. If the plant was successful, DOE was to have 
shared in its revenues. The administration believes that a 
Federal role in this and other demonstration projects is not 
appropriate because these projects represent commercialization 
activities which belong in the private sector. The adminis- 
tration has stated that the Government's focus should be on 
research and development efforts which are long-term, high- 
risk, and have high potential payoffs. The administration 
further believes that private industry is to be relied on to 



B-203745 

complete this geothermal demonstration project and to even- 
tually bring about the commercial use of binary cycle geo- 
thermal applications. 

To address the effects the proposed funding elimination 
will have on the further development and use of hydrothermal 
resources, we directed our work toward answering the following 
key questions. , . 1 

--What is the potential energy contribution from hydro- 
thermal resources, and how important is binary cycle 
technology for purposes of realizing that potential? 

--Why are binary cycle geothermal powerplants not in 
commercial use? 

--What purpose would be served by the Heber binary cycle 
demonstration plant? 

--What are the prospects for project continuation and 
further development and use of hydrothermal resources 
once Federal project funding is eliminated? 

To answer these questions, we examined the status of and 
potential for developing hydrothermal resources, the use of 
binary cycle technology on these resources, the purposes and 
objectives of the Heber project, and the rationale for elim- 
inating funding for the project. Our examination included 
discussions with program officials in DOE's Washington, D.C., 
headquarters office as well as DOE's San Francisco and Idaho 
Operations Offices and with representatives of the utilities 
participating in the project. We also obtained and reviewed 
DOE's past and current budgets as well as its program plans 
in regard to the overall development of geothermal energy: 
various studies performed for DOE relating to hydrothermal 
resources and the use of binary cycle technology on these re- 
sources: the cooperative agreement for the construction and 
operation of the Heber project: DOE internal audit reports 
relating to binary cycle technology development: and various 
other DOE documents which discussed binary cycle development 
activities. Additionally, we reviewed studies by the U.S. 
Geological Survey on the.potential of hydrothermal resources 
and studies by private industry, most notably the Electric 
Power Research Institute, on the status of binary cycle tech- 
nology. 

We also obtained information on hydrothermal resources 
and the binary cycle technology from representatives of in- 
dustry and State governments in six States which contain 
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hydrothermal resources with the potential for generating 
electricity using binary cycle technology--California, Idaho, 
Nevada, Oregon, Utah, and Washington. We discussed the Heber 
demonstration project and its impact with the respective State 
public utility commissions, State energy offices, geothermal 
developers, and the utilities located near.the available hydro- 
thermal resources. We obtained from these organizations the 
prospects and current plans for using binary cycle technology 
on the hydrothermal resources in their areas and obtained and 
analyzed relevant reports prepared by these groups dealing 
with the development of hydrothermal resources. We also con- 
tacted a limited number of lending institutions with knowledge 
and experience in geothermal electric power projects to obtain 
their views on the financing of binary cycle geothermal proj- 
ects. 

The details of our review are discussed in the appendix 
to this letter, and the results are highlighted below. Our 
review showed that the Heber project offers an opportunity 
which can lead to making optimum use of a substantial energy 
resource. However, without continued Federal funding for 
the project, there is little likelihood that the project will 
proceed. Consequently, this opportunity may be lost, thereby 
delaying the widespread use of binary cycle geothermal tech- 
nology on hydrothermal resources. 

Although hydrothermal resources have a significant po- 
tential for reducing the Nation's dependence on fossil fuels, 
realizing that potential depends on the full development of 
binary cycle technology. High-temperature hydrothermal re- 
sources may exist with the potential to generate as much as 
150,000 MWe, which is equivalent to one-fourth of the current 
installed electric capacity in the Nation. DOE has estimated 
that about 25,000 MWe of power from hydrothermal resources 
could be on-line by the year 2000 assuming continuation of its 
aggressive program. The major portion of hydrothermal's po- 
tential for generating electricity will be achieved with 
binary cycle technology, which is the only technology with 
the potential to efficiently use most of the Nation's high- 
temperature hydrothermal resources. 

However, there currently exists many technical risks and 
economic uncertainties with this technology which are impeding 
the commercial use of binary cycle geothermal powerplants. 
The utility industry has indicated that it needs a commercial- 
sized, SO-MWe demonstration plant to reduce these risks and to 
show the viability of the commercial use of binary cycle geo- 
thermal powerplants. All segments of the utility industry 
believe that satisfactory operation of the Heber plant will 
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provide the information needed to stimulate the use of binary 
cycle powerplants. 

Without continued Federal participation in funding the 
Heber project, however, 
terminated. 

it appears that the project will be 
The private industry participants in the project 

indicated that they do not have the funds to complete the 
project and are not willing to undertake this projec‘t, with 
its associated risks, on their own. Consequently, indica- 
tions are that industry will not commercialize binary cycle 
technology at this time, thereby delaying development of 
binary cycle geothermal powerplants and the possible wide- 
spread use of hydrothermal resources. 

As our report was nearing completion, actions were ini- 
tiated in the Congress which indicate that the Heber binary 
cycle geothermal demonstration project may be continued. Both 
the House Committee on Science and Technology and the Senate 
Committee on Energy and Natural Resources, in their respective 
fiscal year 1982 DOE authorization bills, included provisions 
for the continuation of the Heber project. The results of our 
work support such action. The Heber project provides an oppor- 
tunity to begin achieving the widespread use of binary cycle 
technology and bring to fruition the Federal investment, ap- 
proximately $121 million in the past 4 years, in developing 
the technology. Because of technical and economic uncertain- 
ties, continued Federal participation appears necessary for 
the project to proceed and act as a catalyst in reducing the 
risks and stimulating the use of binary cycle geothermal power- 
plants. It is worth noting in this regard that, if the proj- 
ect is successful, the majority of the Federal funds in the 
project could be recovered from plant operations. 

As requested by your office, we did not obtain agency 
comments on this report but as agreed, we did discuss the re- 
port with DOE officials within the Office of the Assistant 
Secretary for Conservation and Renewable Energy. They gen- 
erally agreed with our conclusions. 

We are sending copies of this report to the Chairmen, 
House Committee on Science and Technology and the House and 
Senate Committees on Appropriations, the Secretary of Energy, 
and other interested parties. In the event the fiscal year 
1982 DOE authorization bills are submitted to a House and 
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Senate conference committee, we plan to make distribution to 
the Chairman and members of that committee. We will also 
make copies available to others upon request. 

Sincerely yours,, .'. 

V Director / , 
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ELIMINATION OF FEDERAL FUNDS FOR THE HEBER 

PROJECT WILL IMPEDE FULL DEVELOPMENT AND - .-- 

USE OF HYDROTHERMAL RESOURCES 

On November 12, 1980, the Chairman of the Subcommittee on 
Energy Research and Production, House Committee on Science and 
Technology, requested the General Accounting Office to assess 
the Department of Energy's (DOE's) performance in demonstrating 
the feasibility of geothermal electric powerplants. Oversight 
responsibility for geothermal energy was subsequently trans- 
ferred to the Subcommittee on Energy Development and Applica- 
tions. Because of the administration's proposal to eliminate 
funding for geothermal activities, the Subcommittee staff re- 
quested that we focus our work on addressing the proposed elim- 
ination of funds for the Heber 50-Megawatt electric (MWe) bi- 
nary cycle geothermal demonstration powerplant, and the effects 
this funding elimination will have on the further development 
and use of hydrothermal resources. 

To address this request, our work was directed towards 
answering the following questions. 

--What is the potential energy contribution from hydro- 
thermal resources, and how important is binary cycle 
technology for purposes of realizing that potential? 

--Why are binary cycle geothermal powerplants not in 
commercial use? 

--What purpose would be served by the Heber binary cycle 
demonstration plant? 

--What are the prospects for project continuation and 
further development and use of hydrothermal resources 
once Federal project funding is eliminated? 

BACKGROUND 

In the past few years, DOE has maintained an ambitious 
program to develop and promote the use of various geothermal 
energy resources. Between fiscal years 1978 and 1981, DOE has 
been appropriated about $576 million for geothermal energy 
activities. These funds were used for a wide range of re- 
search, development, and commercialization activities to help 
bring about the development and use of geothermal energy appli- 
cations. Approximately $121 million of this amount has been 
spent on the development of the binary cycle technology. 
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Included among these activities is DOE'S participation in 
the Heber SO-MWe binary cycle geothermal demonstration power- 
plant project. This project was undertaken in response to the 
congressional requirements contained in the Conference Report 
to the Energy and Water Development Appropriation Act of 1980 
(Public Law 96-69, Sept. 25, 1979) which directed DOE to pro- 
ceed with the development of a 50-MWe binary cycle geothermal 
demonstration plant. In response to this requirement, DOE 
entered into a cooperative agreement with San Diego Gas and 
Electric Company (SDG&E) to construct a SO-MWe powerplant in 
Heber, California. Under the agreement, which was signed in 
September 1980, DOE is to cost share in the project and to 
pay for equipment to monitor and collect data on the perform- 
ance of the demonstration plant. DOE's cost in this project 
was limited to $70 million ($61.4 million for construction and 
plant operation, and $8.6 million to monitor and collect data 
on the performance of the project. The remaining $61.4 mil- 
lion of the plant's $122.8 million construction and operating 
costs are to be paid by SDG&E and its partners. L/ 

As of January 1981 the Heber project was in the engineer- 
ing design and early procurement phases, and was scheduled to 
be constructed by September 1984. The actual demonstration of 
the plant was being planned for a 2-year period expected to 
begin around April 1985. During that period, DOE was to mon- 
itor and disseminate the results of the plant's operations. 
Additionally, DOE was to share in the revenues from the plant 
after it began commercial operation. 

However, with the recent change in administrations, there 
has been a proposed redirection in DOE's geothermal energy 
activities. DOE's activities are to be directed towards lonq- 
term, high-risk research and development, having high poten- 
tial pay-offs, which industry will not undertake. Near-term 
development and commercialization of geothermal resources are 
to be left to private industry. Consequently, the budget pro- 
posed by the administration for DOE's fiscal year 1982 activ- 
ities contains only $48.4 million for geothermal energy devel- 
opment compared to over $156 million appropriated for DOE's 
geothermal energy activities in fiscal year 1981. The fiscal 
year 1982 budget proposes numerous reductions and eliminations 
over a broad range of DOE's geothermal energy activities. 

A/SDG&E formed a consortium to fund and operate the project. 
The consortium consists of SDG&E, the Electric Power Research 
Institute, the Imperial Irrigation District, Southern Cali- 
fornia Edison, and the California Department of Water Re- 
sources. 
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Among the activities for which Federal funding is to be elim- 
inated is DOE's participation in the Heber demonstration plant. 
The budget proposal states that the project is being turned 
over to the private sector participants, and completion is to 
be determined by market forces. 

WHAT IS THE POTENTIAL ENERGY 
CONTRIBUTION FROM HYDROTHERMAL 
RESOURCES, AND HOW IMPORTANT 
IS BINARY CYCLE TECHNOLOGY FOR 
PURPOSES OF REALIZING THAT 
POTENTIAL? 

Geothermal energy, the internal heat of the Earth, is a 
theoretically inexhaustible energy source; however, current 
technology limits the use of geothermal energy to certain heat 
concentrations located in the upper portions of the Earth's 
crust. The heat concentrations are classified into five re- 
source types --hydrothermal resources: geopressured reservoirs: 
hot dry rock: normal gradient heat; and magma, or molten rock. 
Extraction of energy from these resources is for the most part 
not yet economically or technically feasible; however, the 
generation of electricity from hydrothermal resources is near 
the point of widespread commercial development, and the use of 
these resources could play a significant role in meeting the 
Nation's future energy needs. 

Hydrothermal resources consist of steam or hot water 
trapped in fractured or porous rock which has been heated by 
the Earth's interior. In instances where the hydrothermal re- 
source is heated to temperatures of 150'Celsius (C) 1/ or 
higher, the capacity exists for the use of the resource for 
generating electricity. The U.S. Geological Survey has esti- 
mated that high-temperature hydrothermal resources may exist 
in the United States with the potential to generate 95,000 to 
150,000 MWe, or approximately as much as one-fourth of the 
Nation's currently installed electric generating capacity. 
Additionally, all the identified high-temperature hydrothermal 
resources exist in the western States, which are experiencing 
some of the Nation's highest electric demand growth rates. 
Consequently, the development and use of hydrothermal re- 
sources for generating electricity can be an important factor 
in meeting the Nation's future energy needs and reducing its 
dependence on fossil fuels. DOE has estimated that as much 
as 25,000 MWe from geothermal powerplants could be on-line by 
the year 2000. 

1/150°C is equivalent to 302'Fahrenheit. - 

3 



APPENDIX I APPENDIX I 

The development of technology to use hydrothermal re- 
sources to produce electricity is already underway. In fact, 
electricity is currently being produced at the Geysers in 
California, a hydrothermal steam resource of very high temper- 
atures, and development is proceeding on hot water resources 
over 2O@C to be used with flash-steam technology. Below 
this temperature level, the flash-steam technology cannot effi- 
ciently produce electricity. Binary cycle technology, however, 
has the potential for producing electricity practically from 
these lower temperature hydrothermal resources. 

Binary cycle geothermal powerplants operate under differ- 
ent principles than the more conventional flash-steam plants. 
Flash-steam technology uses the higher temperature fluids which 
are brought to the surface by natural underground pressure. The 
decreased surface pressure causes the fluids to "flash" into 
steam to operate a conventional turbine. Binary cycle tech- 
nology, however, pumps the fluids to the surface, and uses heat 
exchangers and a secondary working fluid to operate a turbine. 
Hydrothermal fluids must be pumped because of insufficient 
underground pressure to bring the needed amounts of fluids to 
the surface. The fluids are pumped through heat exchangers, 
transferring the heat to a secondary working fluid which vapor- 
izes and drives a turbine. The working fluid is then cooled 
and condensed back into a liquid and routed back to the heat 
exchangers, completing the cycle. The following is a diagram 
of the operation of a binary cycle powerplant. 
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OPERATION OF A 

BINARY CYCLE GEOTHERMAL POWERPLANT 

Source: San Diego Gas and Electric Company 

Binary cycle technology is expected to have a major impact 
on the use of hydrothermal resources for generating electri- 
city. The technology has many potential benefits which include: 

--Wide resource applicability. A study done by the U.S. 
Geological Survey in 1978 shows that approximately 70 
percent of the identified high-temperature hydrothermal 
resources in the United States are between 15OOC and 
2OOQC. DOE and industry officials estimate that this 
figure is now approaching 80 percent with more recent 
discoveries of hydrothermal resources. 

--Hinimal environmental impacts. Since binary cycle 
powerplants are closed systems, no emissions from the 
geothermal fluid or the working fluid are expected to 
be released to the environment. 
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--Economic production of electricity. Although the cost 
of electricity from binary cycle plants cannot be pre- 
dicted with a high degree of reliability, it is ex- 
pected that the cost will be comparable to an oil-fired 
electric generating plant and possibly to a coal-fired 
plant in the near future, and therefore represent an 
economically viable use of hydrothermal resources. 

--Providing a backup technology to flash-steam plants. 
In instances where hydrothermal resources cannot provide 
the temperatures needed to maintain the operation of a 
flash-steam plant, binary cycle technology may be sub- 
stituted to produce electricity. 

DOE and industry officials predict that binary cycle geothermal 
.powerplants could provide approximately one-half of the 25,000 
MWe whioh could be produced by geothermal powerplants by the 
year 2000. They cautioned, however, that this is contingent on 
the technology's development being accelerated by an aggressive 
Federal program. 

Additionally, binary cycle technology has the potential 
to be used with other geothermal resources to produce electric- 
ity. According to DOE officials and industry representatives, 
binary cycle powerplants are likely to be used to produce elec- 
tricity from geopressured resources (reservoirs of hot, pres- 
surized fluids containing dissolved methane) and hot dry rock 
(resources containing geothermal heat but with an absence of 
water) when technology for using these resources advances to 
the point of commercial readiness. 

WHY ARE BINARY CYCLE GEOTHERMAL 
POWERPLANTS NOT IN COMMERCIAL USE? 

Although binary cycle technology has many potential bene- 
fits, the technology will become widely used only when it is 
'accepted by the ultimate user--the utility industry--as a reli- 
able and economic technology. However, the technology is not 
yet well-developed, and private industry commercialization ef- 
forts have not begun due to concerns over technical risks and 
economic uncertainties. While DOE does not believe that these 
concerns present major barriers to using binary cycle geo- 
thermal powerplants, the utilities we surveyed stated that such 
concerns se&e to discourage their use of the technology. 

Technical risks 

Utilities require powerplants that operate reliably and ef- 
ficiently in order to meet the power needs of their customers. 
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However, the use of binary cycle technology to produce elec- 
tricity from hydrothermal resources is unproven, and the tech- 
nical risks with the technology cause considerable concern 
over the ultimate reliable and efficient operation of binary 
cycle geothermal powerplants. Technical risks include: 

--Performance problems associated with downhole pumps. 
Binary cycle technology requires the use of pumps 
located at the bottom of the hydrothermal wells. These 
downhole pumps are needed to bring hydrothermal fluids 
to the surface. The combination of high temperatures 
and pressures in the wells, however, have caused prob- 
lems with the reliability of downhole pumps. While 
progress is being made on improving these pumps, DOE 
and utility officials stated that the past problems 
pose considerable risks to efficient operation of bi- 
nary cycle,powerplants. Because of the high cost of 
these pumps (between $100,000 and $150,000 per pump 
or higher), utilities do not view these risks lightly. 

--Hydrodarbon handling and safety. Binary cycle tech- 
nology uses a hydrocarbon as a working fluid. The 
hydrocarbon, usually isobutane or propane, is highly 
combustible. While it is believed that binary cycle 
systems will be safe under normal operations, there 
are nevertheless considerable concerns about the safety 
.of the hydrocarbon fluids. Utility officials said that 
leaks, spills, or other problems associated with han- 
dling the hydrocarbon fluids could result in very 
dangerous situations. 

--Hydrocarbon turbine efficiency and reliability. Binary 
cycle technology requires a large turbine to operate 
from the vaporized hydrocarbon fluids. According to DOE 
and utility officials, a large turbine designed to oper- 
ate from hydrocarbon vapors has never before been built 
or tested. While sufficiently large turbines are ex- 
pected to be available when needed, utility officials 
expressed reservations about the efficiency and relia- 
bility of the turbines once built. 

Additionally, other concerns have been raised which are 
common to all hydrothermal technologies but which present addi- 
tional problems to the viable operation of binary cycle geo- 
thermal powerplants. Hydrothermal fluids are corrosive, and 
contain dissolved solids which can cause scaling on the inside 
of the fluid piping system, thereby restricting the flow of the 
fluids and inhibiting heat transfer, thus reducing plant effi- 
ciency. Additionally, the withdrawal of hydrothermal fluids 
may cause the surrounding land to subside and reinjection of 
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fluids may contaminate ground water supplies, necessitating an 
interruption or termination of the plant's operation. These 
concerns are especially relevant to the binary cycli technol- 
ogy because it requires greater amounts of hydrothermal fluids 
in its process. 

Utility representatives believe that all of these concerns 
pose severe impediments to their construction and use of binary 
cycle geothermal powerplants. They stated that these concerns 
could prove to be major obstacles to the effective operation of 
a binary cycle geothermal powerplant, and that concerns with 
binary cycle technology must be resolved before'they would con- 
struct and use these plants. 

In discussing these technical risks with DOE officials, 
they stated that, in their opinion, most of the risks were 
more perceived than real, but that the most crucial technical 
risk with the technology is developing reliable downhole pumps. 
According to these officials, DOE's geothermal component devel- 
opment activities are currently addressing the development of 
more reliable downhole pumps, and they hope to complete a 12- 
month reliability demonstration of an improved downhole pump 
by October 1983. They added that this effort, if successful, 
will greatly increase the probability of success for binary 
cycle geothermal powerplants. However, they pointed out that 
the utility industry will need to be shown that the downhole 
pump problems, as well as the less severe technical risks, are 
resolved before the industry will adopt the technology. 

Economic uncertainties 

A primary concern to the utility industry's use of binary 
cycle technology is the cost of the electricity produced by the 
plant. Current projections of the cost of power from binary 
cycle powerplants vary considerably, but most projections show 
that binary cycle powerplants could be economical in comparison 
to oil-fired powerplants. However, utilities have considerable 
concerns with the economics of binary cycle powerplants because 
of the unproven technology and the unknown capacity of the 
hydrothermal reservoirs. 

Although a commercial-sized binary cycle powerplant has not 
yet been constructed, various studies have been made which have 
projected the cost of electricity from such a plant. We iden- 
tified and examined four studies which discussed the projected 
busbar cost (the cost of electricity as it leaves the plant) of 
binary cycle powerplants. The cost projections arrived at by 
these studies were based on different assumptions and showed a 
wide range of costs for binary cycle powerplants. However, the 
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studies generally showed that binary cycle geothermal power- 
plants have the potential to be economically competitive with 
oil-fired powerplants. One study, prepared by the California 
Energy Commission in January 1981, projected that the busbar 
electric costs from a binary cycle plant commencing operation 
in 1985 may even be lower than the projected 1985 cost of oil- 
fired electric power generation. The most pessimistic study, 
prepared by DOE, compared a binary cycle geothermal plant to 
coal-fired and nuclear plants. The study projected that power 
from a binary cycle plant would cost twice as much as coal- 
fired or nuclear plants, but the study stated that a realistic 
potential exists for cutting these costs in half. 

However, while binary cycle technology appears poten- 
tially competitive with oil-fired powerplants and eventually 
with coal-fired plants, utilities expressed considerable un- 
certainty over the economics of binary cycle plants. Accord- 
ing to utility officials, the capacity factor of a powerplant 
is critical in determining its economics. The capacity factor 
of a powerplant is the percentage of total possible electric 
output actually produced by the plant. Utility officials 
stated that, to achieve economic busbar costs, a binary cycle 
plant will need to achieve capacity factors of 75 to 80 per- 
cent. However, because a commercial-sized binary cycle geo- 
thermal powerplant of 50 MWe has never been built and oper- 
ated, the officials were concerned whether that capacity factor 
could be achieved. They stated that any technical impediment, 
particularly downhole pumps, hydrothermal fluid scaling and 
corrosion problems, or hydrocarbon leaks could seriously re- 
duce binary cycle powerplant capacity factors and make the 
plant uneconomical. 

Utilities were additionally concerned with the capabil- 
ities of the hydrothermal reservoirs. Utility officials 
pointed out that little is known about the long-term effects 
of operating a powerplant from a liquid-dominated hydrothermal 
reservoir. They stated that the economics of a binary cycle 
powerplant are based on an expected 30-year plant operating 
life. However, if production of electricity from a reservoir 
causes the temperature of the resource to substantially de- 
cline, electricity output from the plant may be seriously re- 
duced or possibly terminated. Consequently, the economic 
potential of a binary cycle powerplant may not be realized. 

WHAT PURPOSE WOULD BE SERVED 
BY THE HEBER BINARY CYCLE 
DEMONSTRATION PLANT? 

The Heber binary cycle geothermal powerplant is needed 
by the utility industry to determine the viability of this 
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technology. Information on the operation of a commercial-sized 
binary cycle powerplant is vital to industry for assessing the 
technical and economic risks with the technology. Ongoing 
small-scale binary cycle efforts, while important, are not ex- 
pected to provide the information needed. The successful oper- 
ation of the Heber plant is expected to provide the necessary 
information to reduce the risks of using the technology and act 
as a stimulus to the near-term use of this technology to ex- 
ploit the Nation's hydrothermal resources. 

Virtually all segments of the infrastructure ,necessary to 
develop binary cycle technology we surveyed--utilities, geo- 
thermal developers, State public utility commissions, and lend- 
ing institutions-- stated that information from a successful 
demonstration of a binary cycle powerplant was needed to stim- 
ulate the use of hydrothermal resources with binary cycle tech- 
nology. They stated that this demonstration is needed to de- 
termine if construction of binary cycle powerplants would be a 
prudent investment in terms of supplying reliable, economic 
electric power while providing an adequate return on invest- 
ment. A 1978 DOE-sponsored survey of the geothermal industry 
by the Geothermal Resources Council supports the information 
we obtained. The study showed that approximately three- 
quarters of the industry surveyed believed that demonstration 
of a binary cycle powerplant was needed to assess the reli- 
ability and economic effectiveness of binary cycle technology. 

Some small-scale binary cycle powerplant efforts are 
underway to provide information on the feasibility of such 
powerplants. The two most significant of these efforts are 
DOE's 5-MWe Raft River binary cycle pilot plant, located in 
Malta, Idaho, and Magma Power Company's ll-MWe powerplant, 
located in East Mesa, California. These plants are intended 
to help determine the feasibility, cost, and environmental 
impacts of binary cycle technology. However, these efforts 
have not been very successful and will not provide industry 
the information necessary to stimulate the commercial use of 
binary cycle powerplants. 

Both DOE's and Magma's plants have had some successes, 
but both have encountered substantial problems. Although the 
Magma plant has been able to produce electricity from the 
binary cycle, it has been able to do so only at about half 
its expected output. Additionally, the plant has not oper- 
ated for any extended length of time. The Raft River plant, 
which is using a resource approaching the minimum temperature 
needed for binary cycle use (15OQC), has been successful in 
stimulating the production of fluid from geothermal wells. 
This plant, however, has yet to produce any electricity. 
Breaks in the piping system and problems with the operation 
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of downhole pumps, which according to officials connected 
with the Raft River plant have run an average of 14 minutes 
each, have prevented the initiation of steady operations. 
Officials stated that improved pumps are scheduled to be 
delivered in August 1981 and that the plant could begin 
to produce electricity in early fiscal year 1982. 

Utility representatives stated that the Magma and Raft 
River plants have aided the development of binary cycle tech- 
nology and with more successful operation could provide val- 
uable information regarding the development of commercial 
binary cycle geothermal powerplants. However, they pointed 
out that these small-scale plants have a number of shortcom- 
ings which prevent them from reducing the risks of commercial 
use of binary cycle technology. Among the shortcomings men- 
tioned are: 

--The plants do not adequately demonstrate the type of 
turbine needed in the operation of a commercial-sized 
geothermal powerplant employing the binary cycle. The 
efficiency of a commercial turbine to operate from 
hydrocarbon vapors is still questionable, and the 
small-scale plants do not use nor do they demonstrate 
the necessary turbines. 

--The economics of binary cycle geothermal powerplants 
are not proven by these efforts. The utility industry 
needs economic data which has high reliability, and 
the small-scale efforts do not provide that data. 

--The past binary cycle efforts have been conducted as 
research and development and not in the mode of a com- 
mercial powerplant. Consequently, the small-scale 
plants do not use the technology and components needed 
in a commercial operation. 

Utility officials believe that because of these shortcomings, 
the technical risks and economic uncertainties of geothermal 
powerplants using the binary cycle have not yet been effec- 
tively reduced. 

Consequently, the Heber SO-MWe demonstration plant appears 
needed by industry to show the viability of binary cycle geo- 
thermal powerplants. According to DOE officials and industry 
representatives, the successful completion of this demonstra- 
tion will provide the information needed to use this technol- 
-3Y* The SO-MWe size of the plant is considered by industry to 
be the minimal size needed for economical commercial operation 
of a geothermal powerplant. This size requirement is'supported 
by a DOE August 1980 study entitled, "Sourcebook on the 
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Production of Electricity from Geothermal Energy," which shows 
that the lowest cost of power from hydrothermal resources 
is achieved at powerplants sized 50 MWe or larger. 

Because the Heber plant is to be commercial-sized, DOE 
and industry officials believe that reliable information on the 
economics of binary cycle geothermal powerplants can be attain- 
ed from the plant. They also stated that this powerplant will 
show the efficiency of a full-sized turhine operating from the 
vaporized hydrocarbon fluid. Additionally, industry represent- 
atives pointed out that, in contrast to the current small-scale 
binary cycle efforts, the Heber plant is to be built and oper- 
ated as a commercial powerplant. 

Many industry representatives stated that the completion 
and operation of the Heber 50-MWe powerplant is even more crit- 
ical because of the proposed termination of DOE's geothermal 
loan guarantee program. L/ The program provided loan guaran- 
tees up to 90 percent of the project amount for qualified geo- 
thermal projects. The representatives stated this program 
could have helped reduce the risks of using binary cycle geo- 
thermal powerplants. However, without such a program, the 
risks of using this geothermal application would all rest with 
industry. Consequently, the technical and economic viability 
of binary cycle geothermal powerplants must be well-proven by 
a demonstration plant before industry will undertake its use. 

WHAT ARE THE PROSPECT5 FOR PRCJECT 
CONTINUATION AND FURTHER DEVELOPMENT 
AND USE OF HYDROTHERMAL RESOURCES 
ONCE FEDERAL PROJECT FUNDING IS 
ELIMINATED? 

Without Federal participation in funding of the Heber 
50-MWe geothermal demonstration plant, it appears that industry 
will not continue the development of the plant. Consequently, 
the use of binary cycle technology to generate electricity from 
hydrothermal resources will be delayed, and the ultimate devel- 
opment and widespread use of these resources impeded. 

L/The geothermal loan guarantee program was created to encour- 
age and assist the commercial development of hydrothermal re- 
sources. To date, the program has issued loan guarantees for 
five geothermal projects. However, the administration has 
proposed in DOE's fiscal year 1982 budget request to termi- 
nate this program. 
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Withdrawal of Federal fundinca could 
result in project termination 

The administration is planning to eliminate Federal fund- 
ing for the Heber demonstration plant. The administration's 
justification for this action is stated in DOE's fiscal year 
1981 revised request to the Congress for supplementals, recis- 
sions, and deferrals as follows: 

,"* * * the rescission terminates funding for the 
* * * demonstration plant at Heber, California 
employing binary technology * * *. These reduc- 
tions are justified because commercial efforts in 
the private sector are now.well developed, along 
with near-term R&D, and can be supported there. 
Additionally, reliance should be placed on the 
private sector for the necessary funding for dem- 
onstration plants, therefore, cancellation of the 
* * * demonstration plant at Heber, California is 
appropriate." 

Private industry, however, has stated it will not complete the 
Heber project without Federal funding support. Industry offi- 
cials connected with the Heber demonstration project stated 
that the withdrawal of Federal funding for the project will 
create a funding void which cannot be replaced and, as a re- 
sult, the project will be abandoned. 

SDG&E representatives stated that Federal funding is 
crucial to the completion of the Heber plant. They stated that 
they have attempted to obtain total utility industry funding 
for this project on two occasions, but that these efforts were 
unsuccessful because of the risks perceived with this first-of- 
a-kind project. These representatives pointed out that SDG&E 
has obtained funding from two other utilities, the State of 
California and the Electric Power Research Institute, but that 
additional funding does not appear possible due to current fi- 
nancial constraints facing the utility industry. Consequently, 
without the necessary funds, SDG&E and its partners will be 
forced to terminate the Heber project. 

In discussing the possible termination of the project with 
SDG&E and other utility industry representatives, they stated 
that the withdrawal of Federal funding for the project is un- 
justified. They stated that, contrary to the administration's 
stated justification, private industry cannot support the 
binary cycle demonstration project. They stated that the util- 
ity industry is having difficulties in obtaining capital to 
construct plants which use proven technology. In their opin- 
ion, the risks of undertaking this $122.8 million project are 
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too high for private industry alone, and the Federal Govern- 
ment should maintain its support of the project to reduce these 
risks to a level acceptable to industry if binary cycle geo- 
thermal powerplants are to make a contribution in the near- 
term. 

SDG&E representatives added that, although DOE was sharing 
in the costs and risks of the first commercial-sized binary 
cycle geothermal powerplant, the agreement between SDG&E and 
DOE permitted DOE to recover most of its costs if the plant is 
successful. Under the agreement, DOE shares equally in the 
revenues of the plant, and SDG&E representatives estimate that, 
if the plant does achieve successful operation, DOE could re- 
cover as much as $51 million in 10 years. SDG&E represent- 
atives stated that this revenue projection was optimistic, but 
they are hopeful it can be attained. 

Termination of Heber project 
will delay use of binary cycle 
geothermal powerplants 

The termination of the Heber binary cycle geothermal dem- 
onstration project will result in a delay in using the binary 
cycle technology to develop the Nation's hydrothermal resources. 
While there is no hard data on the impact the termination of 
the plant could have, representatives of the utility industry, 
DOE, and the Electric Power Research Institute, believe a 
termination of the project could delay the use of binary cycle 
geothermal powerplants until the 1990s. 

The utilities we contacted indicated that the termination 
of the Heber project will delay their use of the binary cycle 
technology considerably. Utility representatives told us that 
while they currently do not have firm plans for using binary 
cycle geothermal powerplants, they would like to include bi- 
nary cycle powerplants in their future powerplant construction 
plans. They added that if the reliability and economics of 
such plants prove satisfactory, they would construct binary 
cycle powerplants rather than coal, oil, or nuclear power- 
plants. They pointed out that some States, such as California, 
have passed laws which effectively prohibit the construction 
of new coal-fired and nuclear powerplants and consequently al- 
ternative powerplants are needed. They added that binary cycle 
powerplants have several advantages, such as being (1) con- 
structed in shorter time frames than other powerplants, (in as 
short as 3-5 years, compared to as long as 14 years for coal- 
fired and nuclear powerplants) and (2) built in 50-MWe incre- 
ments, with additional increments being constructed when needed 
as opposed to other type plants which are usually constructed 
in much larger sizes. Without information from the Heber plant, 
however, the reliability and economics will not be demonstrated 
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and utilities will not have the necessary information on binary 
cycle powerplants when making decisions on their future power- 
plant construction plans. Consequently, the use of binary 
cycle geothermal powerplants will be delayed until this infor- 
mation is available. 

A number of utility representatives estimated that, with 
the successful operation of the Heber plant, binary cycle geo- 
thermal powerplants could begin filling electricity needs in 
the late 1980s. However, they estimated that without the proj- 
ect, the delay in using the technology could be 8 to 10 years. 
They believe it will take that long before the utility industry 
is willing and able to undertake the necessary demonstration 
project because of the high-risks of constructing the first 
commercial-sized plant. They estimated that, at a minimum, it 
will not be until the late 1990s before binary cycle geother- 
mal powerplants begin to be.commercially used and, at worst, 
could be delayed indefinitely. 

DOE geothermal program officials generally agreed with 
the views we obtained from utility representatives. These DOE 
officials said that, in their original justification for par- 
ticipating in the Heber project, it was estimated that the 
plant would accelerate the commercial use of the binary cycle 
technology by 2 to 4 years. However, these officials now be- 
lieve that a termination of the project could result in a 
delay of longer than 4 years, and that industry's estimate of 
an 8 to 10 year delay is not unrealistic. DOE officials, 
nevertheless, maintain that the administration's position is 
that private industry and not DOE should commercialize this 
technology, and market forces will determine the appropriate 
time for its use. 

The Electric Power Research Institute, the research arm 
of the electric utility industry, estimated that the termin- 
ation of the project would substantially reduce the amount of 
electric power expected to be produced from geothermal power- 
plants by the year 2000. An Institute official who has taken 
annual surveys of utilities' long-range plans for geothermal 
energy use estimated that the termination of the Heber proj- 
ect will result in at least a 40-percent reduction in the in- 
stalled capacity of geothermal powerplants by the year 2000. 
Based on the Institute's latest utility survey, the possible 
installed geothermal capacity by the year 2000 will therefore 
be reduced from 10,000 MWe to 6,000 Mwe. 

Consequently, while the impact of the potential termi- 
nation of the Heber demonstration project cannot be fully 
quantified, it is generally believed that a signficant delay 
in the commercial use of binary cycle geothermal powerplants 
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will occur. As a result, full development of the potential 
of hydrothermal resources for generating electricity will be 
impeded and benefits which could result from the sizable 
Federal investment in binary cycle geothermal technology-- 
amounting to $121 million in the past 4 years--may not be 
attained. 

CONCLUSIONS 

To determine the potential effects the administration's 
proposed elimination of Federal funding for the Heber 50-MWe 
binary cycle geothermal demonstration project could have on 
the further development and use of hydrothermal resources for 
generating electricity, we addressed a number of questions. 
Me found that, if Federal funding for the Heber project is 
eliminated, there is little likelihood that the project will 
continue, which will result in a delay in using binary cycle 
technology to develop hydrothermal resources. Consequently, 
the full development and widespread use of hydrothermal re- 
sources will be impeded. 

The Nation's hydrothermal resources could have the 
potential to generate as much as 150,000 MWe. DOE has 
estimated that about 25,000 MWe from hydrothermal re- 
sources could be on-line by the year 2000. Binary cycle 
geothermal technology can play a major role in exploit- 
ing this potential. The large majority of these resources 
are at temperatures which can be effectively used only with 
binary cycle technology. 

However, there are a number of technical risks and eco- 
nomic uncertainties to using binary cycle geothermal power- 
plants. The most critical technical risk is the currently 
unreliable performance of the downhole pumps needed to obtain 
the fluids from the hydrothermal resources. The economics 
of binary cycle geothermal powerplants is uncertain due to the 
unknown cost and performance of these powerplants, and is fur- 
ther complicated by questions relating to the long-term energy 
capacities of hydrothermal reservoirs. 

The utility industry has indicated that it needs a com- 
mercial-sized demonstration plant to verify the viability of 
binary cycle technology. The small-scale efforts currently 
underway, while considered important, do not provide the tech- 
nical and economic data the industry needs to promote the 
widespread commercial use of binary cycle powerplants. The 
utilities need the Heber 50-MWe plant because it is a commer- 
cially viable size which could provide the needed information 
on the vital components of a binary cycle powerplant and the 
viability of the binary cycle technology. 
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Elimination of Federal funding for the Heber project could, 
however, cause the project to be terminated. DOE was funding 
one-half the construction and operating costs of the plant, how- 
ever, withdrawal of Federal funding will create a void which 
cannot be replaced by industry. The private industry par- 
ticipants cannot obtain additional funding because of the high- 
risks associated with this first-of-a-kind project. Conse- 
quently, the project participants plan to terminate the project 
if Federal support is withdrawn. 

If the Heber project is terminated, the use of binary 
cycle geothermal powerplants will be delayed. Industry needs 
the demonstration in order to make decisions on the use of this 
technology in conjunction with its future powerplant construc- 
tion plans. Without the demonstration, industry believes that 
the use of binary cycle powerplants will be delayed 8 to 10 
years or longer. Another estimate projects that the capacity 
of geothermal powerplants on-line by the year 2000 will be re- 
duced by 40 percent. Consequently, the full development and 
widespread use of hydrothermal resources to reduce the Nation's 
dependence on fossil fuels will be impeded. 

As our report was nearing completion, actions were in- 
itated in the Congress to continue Federal participation in the 
Heber binary cycle geothermal demonstration project. The House 
Committee on Science and Technology, in its report on H.R. 3146, 
the House bill to authorize appropriations to DOE for civilian 
research and development programs and projects for fiscal year 
1982, increased DOE's authorization request by $8 million to 
restore participation in the Heber demonstration project, Ad- 
ditionally, the Senate Committee on Energy and Natural Re- 
sources, in its report on S. 1021, the Senate bill to authorize 
appropriations to DOE for civilian programs for fiscal year 
1982, authorized the continuation of capital expenditures for 
the Heber demonstration project. 

The results of our work support such action. The Heber 
project provides an opportunity to begin achieving the wide- 
spread use of binary cycle technology and bring to fruition 
the Federal investment, approximately $121 million in the past 
4 years, in developing the technology. Because of technical 
and economic uncertainties, continued Federal participation ap- 
pears necessary for the project to proceed and act as a cata- 
lyst in reducing the risks and stimulating the use of binary 
cycle geothermal powerplants. It is worth noting in this re- 
gard that, if the project is successful, the majority of the 
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Federal funds in the project could be recovered from plant 
operations. 
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