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UN& STATES GENERAL ACCOUNTING OFFICE 
WASHINGI’ON, D.C. 20546 / PG‘f7 

The Honorable Tom Bevill 
Chairman, Subcommittee on 

Energy and Water Development 
Committee on Appropriations 
House of Representatives 

September 30, 1982 

119647 

Dear Mr. Chairmanr 

Subject: FERC's Proposed 1983 Budget For the Trans Alaska 
Pipeline System Case (GAO/EMD-82-130) 

This report is the result of our review and analyses of the 
Federal Energy Regulatory Commission's (FERC'S) participation in 
the Trans.Alaska Pipeline System (TAPS) rate case and the need 
for FERC to continue its participation in the hearing process at 
the $1.4 million funding level proposed for fiscal year 1983. 
We are aware that the Appropriations Committee has already taken 
action to reduce the proposed TAPS funding level. We find the 
committee‘s concern over and deliberation of these proposed 
expenditures to be in harmony with our own concerns. 

FERC has been involved in the TAPS case since it was trans- 
ferred from the Interstate Commerce Commission (ICC) on October 
1, 1977, pursuant to the Department of Energy (DOE) Organization 
Act of 1977 (P.L. 95-91). Expenditures on the TAPS case are ex- 
pected to be about $11 million by the end of fiscal year 1982 and 
FERC has yet to release its first opinion *on the issues involved. 

In summary, we found that although FERC has a legal responsi- 
bility to establish just and reasonable oil pipeline rates, the l 

need for continued FERC staff participation in the case is question- 
able given the minimal impact on consumer prices for petroleum 
products that apparently will result from a resolution of the 
tariff requests. There may be an indirect benefit to the general 
public, however, since it appears that there is the potential for 
increased windfall profita tax revenues if tariffs are reduced below 
current levels. 

The concession granted the TAPS owzters that Alaskan oil could 
be priced at world market levels removes any current impact that 
pipeline tariffs might have on petroleum product prices. The'level 
of the pipeline tariffs allowed the TAPS companies only increases 
or decreases the wellhead prices of their oil. While the wellhead 
price is of significance to the State of Alaska in terms of royalty 
and severance tax collections, it has no effect on the prices paid 
by oil refiners and thus no effect on end-user prices. 
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The public could conceivably benefit by FERC's involvement 
in the TAPS case through the collection of increased windfall prof- 
its taxes if (1) a $522 million decrease in TAPS construction ex- 
penditures proposed by FERC is sustained during cross-examination 
in the TAPS hearing, (2) staff testimony on other issues provides 
an adequate basis for FERC to reduce the pipeline companies' rate 
bases by an additional $300 million and set lower transportation 
tariffa, and (3) the lower rates are upheld if contested in the 
courts. The potential benefit could be lost however, if (1) the 
staff has to withdraw from the case before the testimony it has 
developed on several major issues is submitted and subjected to 
cross-examination and (2) interveners, such as the State of Alaska, 
are unable or unwilling to provide sufficient supplemental testi- 
mony of their own to fill the void left in the hearing record by 
FERC staff withdrawal. 

We believe that if FERC's continued participation in the case 
is determined to be beneficial, the need for all of the requested 
$1.4 million is questionable. Contractor costs of $500,000 
appear to be high given the current status of the case and the ex- 
tensive contractor efforts that have already been funded in prior 
years. The $900,000 for FERC staff costs also appear high given 
the amount of work that will have been completed by the end of 
fiscal year 1982 and the potential for completing FERC's cross- 
examination by early 1983, which should ensure that their findings 
are included in the hearing record. 

In developing the details of FERC's involvement in the TAPS 
case given below, we reviewed hearing documents, studies, and 
budget proposals relating to the TAPS issue. We also conducted 
interviews with FERC attorneys, administrative law judges, other 
FERC officials, U.S. Geological Survey officials, Department of 
Justice attorneys, and attorneys representing the State of Alaska. 
The review was performed in accordance with GAO's current "Stand- 
ards for Audit of Governmental Organizations, Programs, Activities, 
and Functions." 

I BACXGROCJND 

The Prudhoe Bay oil reserves in Alaska were discovered in 
the late 1960's. In early 1969, eight oil pipeline companies-- 
each a wholly-owned subsidiary of a major oil company--formally 
agreed to construct a pipeline from the Prudhoe Bay oil fields 
to the ice-free port of Valdez, Alaska. From Valdez, the oil 
was to be transported to lower-48 refiners and markets by ocean- 
going tankers. 

The eight major oil companies control about 80 percent of 
Alaska's North Slope oil reserves. Each of the oil companies' 
pipeline subsidiaries owns a portion of the pipeline's capacity 
under an individual joint interest but ships its oil under 
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separate tariffs. The eight oil companies formed the Alyeska Pipe- 
line Service Company to construct and operate the TAPS on behalf 
of the owners. 

The pipeline is almost 800 miles long and measures 48 inches 
in diameter. Pipeline construction officially began in April 
1974 and was completed and tested in April 1977. The original 
TAPS design provided for a carrying capacity of 600,000 barrels 
per day (b/d) with eventual expansion to 2 million b/d. In July 
1974, shortly after construction started, the nominal capacity 
of TAPS was increased from the initial 600,000 b/d to 1.2 million 
b/d. TAPS is currently carrying about 1.7 million b/d. 

In late May and June 1977, each of the TAPS pipeline compa- 
nies filed tariffs with the ICC proposing initial tariff rates for 
transporting oil through TAPS. Six of the tariffs were to be effec- 
tive at the end of June and two at the end of July. The difference 
in effective dates resulted from the companies' interpretation of 
when TAPS should be considered as "in-service." North Slope oil 
had entered the pipeline at Prudhoe Bay on June 20, 1977, and 
deliveries to oil tankers at the Valdez terminal began about July 
31, 1977. 

After the tariffs were filed, ICC held a -l-day hearing to 
consider arguments presented by the companies and intervenors con- 
cerning the justness and reasonableness of the proposed tariffs. 
On June 28, 1977, ICC found that it had "reason to believe the 
proposed rates are not just and reasonable." ICC suspended the 
tariffs for the seven month statutory period and promulgated 
maximum interim rate levels that would meet its standard of 
reasonableness. A comparison of the companies' proposed rates 
and ICC's interim rates is given below. 

Comparison of Rates 

Carrier 

Proposed Maximum 
Initial Interim 

Rate Rate 
S/bbl S/bbl 

Axnerada Hess Pipeline $6.44 $4.85 
ARC0 Pipe Line 6.04 4.91 
BP Pipelines 6.35 4.68 
Exxon Pipeline 6.27 5.10 
Mobil Alaska Pipeline 6.31 4.84 
Phillips Alaska Pipeline 6.22 4.83 
Sohio Pipe Line 6.16 4.70 
Union Alaska Pipeline 6.09 4.89 

Source: Federal Energy Regulatory Commission 
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Subsequent to the ICC order, the pipeline companies filed 
petitions in the U.S. Court of Appeals opposing the ICC decision. 
On July 9, 1977, 1/ the court upheld ICC. On November 28, 1977, 
the Supreme Court-granted the pipeline companies' petition to 
reopen the record 2/ and in a decision dated June 6, 1978, unani- 
mously affirmed thz Court of Appeals decision in every material 
aspect. z/ 

FERC INVOLVEMENT 
IN THE TAPS CASE 

On October 1, 1977, about 3 months after ICC set its interim 
tariff rates for the TAPS companies, jurisdiction over oil pipe- 
lines was transferred from the ICC to FERC pursuant to the DOE 
Act and Executive Order No. 12009. On the same day, the Secretary 
of Energy transferred the TAPS proceedings to FERC. 

Prior to the jurisdictional transfer of the TAPS case to FERC, 
the ICC Administrative Law Judge (ALJ) held prehearing conferences 
on the case. On August 16, 1977, the ALJ issued an order that 
divided the hearing into two phases and directed that the issues 
to be determined in Phase I were (1) rate base, (2) rate of return, 
(3) treatment of taxes, and (4) method of calculating total re- 
venues. Issues reserved for Phase II were (1) questions concerning 
the allowability of TAPS expenditures as prudent investment, (2) 
depreciation charges, (3) removal costs, and (4) all other issues 
not adjudicated in Phase I. After the October 1, 1977, transfer, 
the TAPS proceeding continued to be governed by ICC's prior orders 
and its Rules and Regulations pursuant to the savings provisions 
of Section 705(b) of the DOE Act. In accordance with the provisions, 
the original issues were not substantively or procedurally affected 
by the transfer of jurisdiction. 

The FERC-designated ALJ began hearings on the Phase I issues 
on October 13, 1977. Phase I proceedings were completed on July 9, 
1979, and the final documents in the case were submitted on 
July 20, 1979. Based on the record developed up to that point, 
the ALJ issued his initial decision as to what constitutes just 
and reasonable rates on February 1, 1980. The interim tariff 
rates were designed to cover each owner's annual expenses and 
provide an 11.5 percent return on invested capital using an 

A/Mobil Alaska Pipeline Company, et al. v. Interstate Commerce 
Commission, et al., 557 F. 2d 775 (5th Cir. 1977). 

z/434 U.S. 964 (1977). 

i/Trans-Alaska Rate Cases, 436 U.S. 631 (1978). 
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original cost rata base. Recognizing that certain cost of ser- 
vice componants (e.g., oparating 8xp8nses, depreciation and amor- 
tization, return, dismantling and restoration, and Federal and 
state income taxes) ramafnsd to bs set in Phase II, the following 
rates were sstr 

owner 

Amsrada Hess 6.44 5.82 
ARC0 6.04 5.80 
BP 6.35 5.48 
Exxon 6.27 6.13 
Mobil 6.31 5.98 
Phillips 6.22 6.36 b/ 
Sohio 6.16 5.29 
Union 6.09 6.20 b/ 

Filed 
Rates 

(S/bbl) 

Just and Reasonable Rates fi/ 
1978 1979 

(Sbbl) (S/bbl) 

5.07 
5.03 
4.76 
5.32 
5.20 
5.50 
4.61 
5.38 

a/Two sets of interim rates were ordered by the ALJ to account 
for the difference in annual pipeline throughput in each year. 

b/Owner limited to filed rate. 

The rates set for 1978 and 1979 require that any excess tariffs 
collected in the 2 years be refunded to the shippers. In this case, 
however, the pipeline owners, for the most part, are also the owners 
of the oil being shipped. The ALJ also pointed out in his decision 
that the real effect of reduced tariff rates will be increased royalty 
payments to Alaska because the market value of the oil at Prudhoe 
Bay will reflect a larger wellhead price (upon which royalties are 
based) due to the reduced transportation charges. 

Following the initial decision on Phase I in early 1980, the 
FERC staff began a full-scale invsstigation of TAPS that was in- 
tended to address every allegation and potential issue. This 
approach included a management prudency examination of the TAPS 
construction costs with the objective of assessing the reasonable- 
ness of the $9.4 billion spent on the project. This investigation 
continued until May 1980. At that time it beCam apparent that 
with the expected budget cuts, the task was too big and the State 
of Alaska was doing essentially the same investigation. 

A S-month reevaluation of the scope of FERC's participation 
was entered into by FERC staff and it was determined that although 
the four major issues originally reserved for Phase II by the ICC-- 
prudency of TAPS expenditures, depreciation Charges, removal costs, 
and all other issues not adjudicated in Phase I--should be continued, 
the prudency issue had to be scaled down. Conaequently, the staff 
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determined that the work on prudency of expenditures should be limited 
to overruns due to (1) the valdez terminal overburden, (2) the Valdez 
terminal redesign, (3) "remode" of the pipeline (e.g., above ground v. 
buried), and (4) planning and scheduling related to these issues. 

Work on the four major issues was designated as follows. FERC 
staff requested that the engineering contractor employed during the 
earlier part of Phase XI, Tippetts-Abbett-McCarthy-Stratton (TAMS), 
do the work on the cost overruns. The U.S. Army Corps of Engineers 
was requested to undertake the dismantling, removal and restoration 
(DR&R) cost issue. The FERC staff itself pursued the depreciation 
rate issue and also continued its work developing the cost of service 
issues for Alyeska and two of the eight individual pipeline companies 
as part of the II... issues not adjudicated in Phase I." FERC staff 
anticipates that the issues developed for these two pipelines 
can be applied to the other six. 

CURRENT STATUS OF 
THE TAPS CASE 

According to FERC officials, the TAMS initial testimony on 
the prudency of expenditure issue was completed and filed with the 
ALJ on December 16, 1981. TAMS presently has eight people assigned 
full-time refining their testimony for future hearings and preparing 
for cross-examination. As of September 1, 1982, the TAMS witnesses 
were scheduled for the period October 18 through November 24, 1982. 

The Corps of Engineers has filed a preliminary report on DR&R 
costs with FERC's Office of Producer and Pipeline Regulation. The 
report has also been provided to other parties in the case for pos- 
sible settlement purposes. No final testimony has been presented 
to the ALJ. Further Corps of Engineers participation in the hearings 
will depend primarily on the results of any settlement negotiation 
on the DR&R issue. 

The FERC staff completed the initial work on the deprecia- 
tion issue and obtained agreement among the parties on the expected 
life of the pipeline. That agreement has been filed with the ALJ & 
who certified the issue to the Commissioners. The staff is con- 
tinuing the work of preparing appropriate depreciation schedules 
based on the expected life of the pipeline. These schedules are 
not yet completed. 

The FERC staff is still developing the cost of service analyses 
for Alyeska and the two pipeline companies. The staff has informally 
provided its initial presentation of key issues (top sheets) to all 
protestants in the case but has not formally filed testimony with 
the ALJ. The staff expects that the end result of their analyses 
on cost of service will be a proposed tariff for two of the TAPS 
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companies that they feel will be just and reasonable. FERC 
currently has 12 full-time and 10 part-time staff assigned to the 
TAPS case. 

Cross-examination of the State of Alaska prudency witnesses 
started in February 1982 and is expected to continue until mid- 
September 1982. As indicated earlier, cross-examination of FERC' 
prudency witnesses is expected to start in October 1982. FERC 
officials said that although the pipeline companies have been ret- 
icent about providing financial data needed to compute a cost of 
service, they expect the companies to submit data supporting their 
own proposed tariffs when they become subject to the cross-exami- 
nation process during hearings sometime in 1983. Since these 
hearings will introduce new information into the case, FERC offi- 
cials anticipate that the protestants will request the ALJ to 
allow a limited discovery period to verify the companies' data. 
No time estimate was given as to how long such a discovery period 
could last. 

COSTS OF THE TAPS HEARING 
THROUGH FISCAL YEAR 1982 

By September 30, 1982, FERC will have spent about $11 million 
on the TAPS case since it assumed oil pipeline rate jurisdiction 
on October 1, 1977. An additional $1.4 million is included for 
TAPS in FERC's fiscal year 1983 budget request. The following 
schedule shows the categories and costs of the TAPS case, both 
actual and budgeted. 

7 



B-203038 

FERC Expenditures for TAPS Proceeding (note a) 

FY 1981 Actual, FY 1982 Budget, and FY 1983 Budget Request 

Category 
Through 
FY, 1981 

Budgeted Budgeted 
FY 1982 FY 1983 - 

Contracts 

Touche ROSS $3,952,510 $ 755,000 
TAMS 1,436,181 883,000 
Litigation/Discovery 315,104 31,000 
Kominers 313,719 -O- 
Goodman 161,978 -O- 
Corps of Engineers 165,000 -O- 
Werner 55,452 -O- 
JURIS 34,735 50,000 
ERA Helicopters 14,236 -O- 
Winfrey 7,500 -O- 
MARC 6,322 -O- 

Subtotal $6,462,737 $ 1,719,ooo $ 500,000 

Salaries, Benefits & Overhead 

Legal $ 637,769 $ 222,231 $ 233,300 
Technical 1,130,397 598,129 628,000 

Subtotal $1,768,166 $ 820,360 $ 861,300 

Travel 

Legal $ 75,497 $ 5,000 $ 10,000 
Technical 160,760 21,500 40,000 

Subtotal $ 236,257 $ 26,500 $ 50,000 

Total $8,467,160 $ 2,565,860 $1,41'1,300 

q/Does not include expenditures by the Office of Chief Accountant 
for its ongoing financial audit, by the ALJ, Office of Opinions 
and Reviews, and members of the Commission. 

Source: Federal Energy Regulatory Commission 
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RATIONALE FOR CONTINUED 
FERC INVOLVEMENT IN TAPS 

The nature of the TAPS case, (i.e., FERC approval of a requested 
transportation tariff that will have no effect on the price of petro- 
leum products to consumers), has raised the question of why FERC 
staff became so involved in the TAPS case and what public benefi't 
is expected to be derived from FERC’s continued involvement in the 
case. FERC staff and others have advanced arguments to refute the 
contentions that the case is devoid of general public interest and, 
therefore, that FERC's involvement should have been minimal. Among 
these arguments are (1) FERC is legally required to set just and 
reasonable rates for oil pipeline companies and FERC's active par- 
ticipation in the case provides a more complete record for this 
determination, (2) FERC's staff participation will result in a 
lower tariff that will enhance competition for further development 
of Alaska's oil reserves thereby benefitting the,whole country, 
(3) FERC's regulatory staff has experienced a learning process 
that will enhance its ability to effectively participate in subse- 
quent pipeline rate cases that have a more direct impact on consumer 
prices, and (4) a number of precedents for future pipeline cases 
will likely result from the TAPS case and it is important that 
the staff have the opportunity to provide their input into the 
case. 

The argument can also be raised that reducing the TAPS trans- 
portation tariff will increase the windfall profits tax receipts 
to the U.S. Treasury. The pros and cons of each of these arguments 
are discussed in the following sections of this report. 

FERC authority and need 
for staff participation to 
Drovrde a comnlete record 

FERC's responsibility to set oil pipeline rates is well estab- 
lished. Sections 15(l) and (7) of the Interstate Commerce Commis- 
sion Act (49 U.S.C.) (1) authorized ICC to suspend both initial 
rate tariffs and changes in tariffs and (2) required the ICC to 1 
set rates at just and reasonable levels. As we indicated earlier, 
ICC's jurisdiction over oil pipeline companies was transferred 
to FERC by the DOE act. FERC also bases its active participation 
in the TAPS case on the mandate given by the D.C. Circuit Court 
of Appeals to "build a viable modern (ratemaking) precedent for 
use in future cases." A/ Although the mandate was given in the 

L/Farmers Union Central Exchange, v. Federal Energy Regulatory 
Commission, et al., 584 F. 2d 408 (D.C. Cir.) cert. den. 439 U.S. 
995 (1978). 
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court's remand of the ICC1s decisions in the Williams Pipe Line 
Company case, FERC designated the TAPS case, along with the Williams 
case, as “lead cases” to carry out the mandate. A FERC official 
also pointed out that in its November 1979 order, FERC stated: 

(TAPS) is undoubtedly the most important oil pipe- 
line rate case in history. The sums at stake are 
enormous. The questions presented are numerous, 
intricate, novel, fraught with public policy signi- 
ficance. Thus the public interest demands an assi- 
duous inquiry that leaves no stone unturned...the 
staff must analyze every scrap of paper. 

As a consequence, FERC staff not only actively participated 
in the Phase I hearings of the TAPS case but, as discussed previously, 

I has undertaken the task of preparing major segments of the Phase 
If hearing process. 

Although questions can be raised about the need for FERC staff to 
have gotten so deeply involved in developing a position on the issues 
in the TAPS case, the present concern centers around the staff's con- 
tinued participation and the expenditure of additional taxpayer funds. 
The State of Alaska appears to have the ability to fund its inter- 
vention activities I/ and develop a case for questioning the prudency 
of TAPS' constructi& costs. The State is also developing cost of 
service analyses for all eight pipeline companies, including rate 
base items other than construction costs. The staff contends, however, 
that there are other important issues relating to both cost of con- 
struction and cost of service in the case that need developing which 
it sees as areas of responsibility for FERC and which are not being 
addressed by the State of Alaska. Furthermore, it sees a need for 
FERC to serve as a balancing element between the interveners' objec- 
tive of reducing tariffs as low as possible and the pipeline companies' 
objective of keeping the tarriff higher --neither of which may be 
considered as furthering the goal of developing a viable precedent 
for future pipeline cases or a just and reasonable rate for this case. 

State of Alaska representatives told us that they would be 
required to address some additional important issues if the FERC 
staff were to withdraw from the case. They were uncertain as to 
exactly how they would proceed in FERC's absence, but indicated 
it would be a time-consuming and costly process at this point in 
the hearing and that some issues would possibly not be covered at 

A/Alaska has spent about $16.6 million on the case through June 30, 
1982, and has budgeted $7.38 million for the period July 1982 
through June 1983. 
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all. They agreed that FERC staff does have certain expert regula- 
tory capabilities that would be hard to duplicate outside the agency 
and that they do serve a useful role in reaching an equitable reso- 
lution of the issues. 

A FERC official said that in past natural gas and electric uti- 
lity rate cases, the FERC staff has normally taken an active role 
in assessing the adequacy of the utility companies' supporting docu- 
mentation, with intervenors sometimes playing a lesser role. Along 
with its primary role of ensuring that FERC have sufficient evi- 
dence on which to establish a just and reasonable rate, the staff 
substituted, as it were, for the average consumer who had neither 
the time nor money to adequately evaluate and contest the proposed 
rate increase. With this prior record of active involvement to en- 
sure a complete record of the case, it was not a new approach for 
the staff to get heavily involved in the TAPS case when it became 
FERC's responsibility. The FERC official also pointed out, however, 
that the gas and electric rate cases are not the same as TAPS. In 
the former cases there is a much broader public interest in that 
FERC's decisions directly affect consumer costs, whereas in the 
TAPS case the principal beneficiary will be the State of Alaska 
and its citizens through increased royalty payments and severance 
taxes. The average consumer of petroleum products does not appear 
to be affected one way or the other by the level of transportation 
tariffs to be decided in the TAPS case. 

Lower tariffs are viewed 
as enhancing further 
development of Alaska 
oil reserves 

The present tariff rates of over $6 per barrel are viewed by 
FERC staff as too high and as a deterrent to further exploration 
and development of Alaska's oil reserves except by the TAPS' owners. 
They believe that a lower tariff --even below that proposed in the 
ALJ's initial decision on Phase I in February 1980--would encourage 
other non-TAPS oil companies to bid on oil leases offered for sale 
by Alaska and the Federal Government and develop available oil 1 
reserves. 

Department of Justice (DOJ) officials expressed similar think- 
ing in a May 27, 1982, motion filed with FERC for an expedited deci- 
sion in Phase I of the TAPS proceeding. DOJ officials stated that 
although the present tariffs have been determined to be unjust and 
unreasonable, they continue to be collected by the pipeline com- 
panies. The officials see this situation as having an adverse 
effect upon further exploration and development of North Slope oil 
reserves. The officials told us that if tariffs were lower, econ- 
omic theory would suggest that oil companies which are considering 
investing in Alaska oil exploration would find the lower tariffs 
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an incentive to do go. 1/ One official also said, however, that 
to his knowledge, no prTce-sensitivity studies had been done to 
support the theory that competition for oil leases in Alaska would 
be increased if tariffs were lower. 

U.S. Geological Survey officials told us they were not con-. 
vinced that the level of TAPS transportation tariffs was signifi- 
cant. They said that, because other exploration and development 
costs for that area are so high, the tariff levels would not influ- 
ence a company’s decision to increase its exploration activities. 
None of the officials was aware of any price-sensitivity studies 
on developing Alaskan reserves and questioned whether economic 
theories on the issue would be as applicable to Alaskan oil as 
they might be to lower 48 reserves. 

Two recent oil lease sales have been made from the National 
Petroleum Reserve in Alaska--one in December 1981 and the second 
in May 1982. The May 1982 sale provides some indication of the 
interest in developing Alaskan reserves. Twelve tracts were bid 
on with one of the major TAPS owners bidding on five tracts. With 
one exception, the other seven tracts were bid on by a variety of 
oil company consortiums comprised of seven non-TAPS participants 
and two companies with part interest in TAPS. 

TAPS experience will improve r- -future 011 plpelrne regulation 

Oil pipeline regulation was new to FERC when it assumed juris- 
diction over rates in 1977, and FERC staff has indicated the TAPS 
case has been a good learning experience for future regulatory 
activities in this area. While some new regulatory insights into 
oil pipeline issues were probably gained, senior FERC officials 
apparently felt the staff was capable of handling the TAPS rate 
issues when the case was transferred to their jurisdiction. In a 
February 17, 1982, report to your committee, FERC noted that in 
meetings between ICC and FERC officials after the October 1, 1977, 
transfer of responsibility, it was determined that the FERC staff Y 
had sufficient expertise to 

--address classic utility ratemaking issues in the areas 
of (1) developing rate base, (2) computing proper income 
taxes, and (3) developing an overall cost of service; 

--conduct both management and financial audits; and 

--address the rate of return issue. 

A/For TAPS, the weighted average transportation charge of $6.20 
represents about 19 percent of the West Coast price of Alaska 
North Slope oil. 
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The use of contractor assistance was determined to.be necessary only 
because of limited staff resources to do the audits and the time and 
effort required for the staff to familiarize itself with all the con- 
siderations relevant to oil pipeline rates of return. 

Precedent-setting aspects of 
TAPS case requires staff input 

There is little question that an oil pipeline rate making method- 
ology substantially different from that used by the ICC will emerge 
from FERC's decision on both the TAPS and Williams cases. Phase I 
of TAPS and the Williams case have always been viewed as the "lead 
cases 1’ in establishing the methodology for setting just and reasonable 
pipeline rates that would then be applied to Phase II issues in the 
TAPS case and to pending and future oil pipeline rate cases. 

It appears, then, that most of the oil pipeline rate precedents 
are going to emerge from FERC's decisions on Phase I of TAPS and/or 
the Williams case- not on the decisions that will set the appropriate 
tariff rates in Phase II of TAPS. FERC staff contends, however, that 
a number of precedent-setting decisions will also emerge from Phase 
II. The prudency of cost issue is the most prominent, but staff sees 
precedent-setting decisions on unique Phase II cost of service issues 
such as rate treatment for haul roads, camps, management fees, pre- 
payments and working capital. One FERC official also indicated that 
the Phase II work done by FERC and the Corps of Engineers on the 
DRhR study will be useful in developing a methodology for determining 
negative salvage value in natural gas rate cases. 

It is possible that a FERC decision on the Williams case 
may be forthcoming soon and a better understanding will be obtained 
of where the precedents in the case will fall. On July 23, 1982, 
the U.S. District Court granted a motion requiring FERC to make a 
decision in the Williams case within 60 days. l/ Once the Williams 
case is decided, it is possible that a FERC decision on Phase I 
of TAPS will also be forthcoming. It is still questionable, however, 
that the Phase II hearing will be expedited because of a decision 
on Phase I since the prudency of construction cost is the primary b 
issue that still must be decided. 

Effect on windfall profits 
tax of reduced transportation tariffs 

It appears that the most definable benefit to the general public 
thdt would result from a lowered TAPS transportation tariff is 

L/Farmers Union Central Exchange, Inc., et al, V. Federal Energy 
Regulatory Commission, et. al., Civil Action No. 82-2065, (D.C.C., 
August 23, 1982) 
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increased U.S. Treasury revenues resulting from a greater windfall 
profits tax on Alaskan oil. A Congressional Research Service 
staff analysis indicates that if the tariff were reduced by $1, 
a net yield of about $181 million in windfall profits taxes would 
result. The companiest filed rates, which are currently being 
collected, average $6.20 per barrel. The FERC ALJ's initial de- 
cision established a proposed rate for 1979 that averages $5.11.. 
FERC staff believes the rate should be even less because the ALJ's 
proposed rate did not consider the prudency of construction cost 
issue which is part of the Phase II proceedings. The State of 
Alaska is questioning about $1.6 billion of the reported construction 
costs and FERC's analysis questions an additional $522 million in 
costs. In addition, the FERC staff's case will recommend that 
$300 million more be deducted for adjustments to depreciation, DRLR, 
increased oil shipments, and other items. If these cost analyses 
are sustained in FERC's final order, the potential exists for reduced 
tariffs--and an increased windfall profits tax yield. 

IMPLICATIONS OF FERC 
STAFF WITHDRAWAL FROM THE CASE 

The termination of FERC staff participation in the TAPS proceed- 
ing would place the burden,of carrying the case for reduced tariffs on 
the State of Alaska as the principal intervenor. All the FERC test- 
imony that has not been subject to cross-examination by the pipeline 
companies would be stricken from the record, As of September 1, 
1982, this represents most of the work done by the staff and FERC 
contractors. Cross-examination of FERC'S first witness is expected 
to start on October 18, 1982. This cross-examination will include 
FERC's contractor staff as well as FERC Staff. 

State of Alaska representatives believe that it would be unfair 
to the State and to the other parties in the case if FERC's participa- 
tion were curtailed now. They said the State could petition the 
ALJ to re-open the case so the State could re-examine the issues 
FERC staff have addressed but they believe such a petition would 
not be accepted by the ALJ. If additional discovery is needed, and 
allowed, after the pipeline companies present their supporting data, , 
the State could proceed with the discovery alone although it would 
require more time and money then if FERC continues to participate 
until the case is completed. 

NEED FOR $1.4 MILLION 
IN 1983 IS QUESTIONABLE 

Given the current status of the case and the amount of FERC 
staff participation that appears to be required to get its. testi- 
mony on the record, the need for all of the $1.4 million budgeted 
for fiscal year 1983 expenditures appears to be questionable. As 
we indicated earlier, FERC has made extensive use of contractors 
to supplement its own staff resources in developing specific rate 
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case issues. Most of the work preparing testimony on these issues 
will be completed by the end of fiscal year 1982. The anticipated 
completion of FERC's cross-examination in early fiscal year 1983 
appears to leave relatively little work remaining for FERC to close 
out its part of the hearing record although the hearing will continue 
for dome time. FERC staff pointed out, however, that after it is. 
cross-examined, the respondent oil pipelines will present their 
rebuttal testimony and be cross-examined. After this, protestants 
(including FERC) will have one final round to present answering 
testimony and be cross-examined. This could overlap into fiscal 
year 1984. The staff sees each of these stages as equally important 
to the development of the issues. While some limited FERC staff 
participation in these hearing phases might be beneficial, we find 
the $500,000 for contractor costs to be high and question the need 
for all of the proposed $900,000 in FERC staff costs to continue 
FERC's participation in the case beyond submitting its prepared 
testimony, undergoing cross-examination, monitoring the progress 
of the case, and preparing its final briefs. 

CONCLUSIONS 

The need for continued participation by FERC staff in the 
TAPS case in fiscal year 1983 is not clear-cut and the effects of 
terminating staff's participation at this time are uncertain. 
The direct benefits to the public outside the State of Alaska 
of reduced tariffs to the pipeline companies are minimal since the 
transportation costs do not affect the prices charged to consumers 
of the petroleum products. There may be an indirect benefit to the 
general public, however, since it appears that there is a potential 
for increased windfall profits tax revenues if tariffs are reduced 
and that potential could be enhanced if FERC is allowed to present 
its testimony supporting reduced TAPS costs. The impact on future 
exploration and development of additional Alaskan oil is judgmental. 
However, ratemaking precedents will almost certainly be set, possibly 
in both Phase I and II decisions. Therefore, FERC's assumed role 
as a balancing third-party element that provides a complete hearing 
record on which Phase II decisions will be made could possibly be 

' justified, primarily because it undertook the development of cer- 
tain relevant issues in lieu of the intervenors developing them. 

We believe that if FERC's continued participation in the case 
is determinad to be beneficial, the need for all of the requested 
$1.4 million is questionable. Contractor costs of $500,000 
appear to be high given the current status of the case and the ex- 
tensive contractor efforts that have already been funded in prior 
years. The $900,000 for FERC staff costs also appear high given 
the amount of work that will have been completed by the end of 
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fiscal year 1982 and the potential for completing FERC's cross- 
examination by early 1983, which should ensure that their findings 
are included in the hearing record. 

------ 

As requested by your office, we did not obtain formal agency 
comments on this report. We will withhold further distribution 
of the report for 3 days as requested, after which we plan to send 
copies to the Chairman of the Senate Committee on Appropriations 
and the Chairman of its Subcommittee on Water and Energy Development: 
the Director, Office of Management and Budget: and the Chairman, 
Federal Energy Regulatory Commission. 

Sincerely yours, 

J. Dexter Peach- 
Director 
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