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; COMPTROLLER GENERAL'S 
; REPORT TO THE CONGRESS 

CONCENTRATED EMPLOYMENT PROGRAM 
IN NEW YORK CITY HAS NOT MET 
ITS EMPLOYMENT OBJECTIVES 
Department of Labor B-130515 

iDIGEST ------ 
I 

; WHY THE REVIEW WAS MADE 
I 
I 
I The CqncRn.t~ate.d...Emp~.o~en~~-B~e~~arn (CEP) is designed to combine all manpower 
I services necessary to h&l,p-,utnemployed and.. low-.income..-per-sons obtain-Uand..-hold 
I 
I 

regular j,obs. The General Accounting Office (GAO) wanted to determine how 

I wm this was being done in New York City. 

I 
I 

Bac?qround 

I 
I 

The Department of Labor administers CEP under a delegation of authority from 
I the Office of Economic Opportunity. About $675 million was allocated in the 
I 4-year period ended June 1971. At that time CEP was operating in 69 urban 
I 
I and 13 rural locations and CEP had reached 384,000 persons. (See p. 6.) 

I 
I CEP was established in New York City in the South Bronx, East Harlem, and 
I Central Harlem areas. GAO's evaluation mainly covered South Bronx because 
I 
I 

CEP was just getting underway in East and Central Harlem when GAO started 

I 
its fieldwork. 

I 
I The Department of Labor selected a private, nonprofit education and research 
I institute as the first sponsor (the agency that runs CEP) for South Bronx. 
I 
I Two New York City agencies --first the Manpower and Career Development Agency 
I and second, the Human Resources Administration and the mayor's office, as 
I 
I 

cosponsors--replaced it. 

; FINDINGS AND CONCLUSIONS 
I 
I 
I 

Although estimates showed that many thousands of residents in the three areas 
I needed assistance, CEP, after a reasonable start in South Bronx, fell consid- 

I 
erably short of its goals in all three areas. 

Enrolled Placed in jobs 
Goal Actual Goal Actual 

I 
I South Bronx: 
I June 1967 to Oct. -1968 2,000 2,100 2,000 1,200 
I Oct. 1968 to Sept. 1971 3,670 2,160 3,200 831 
I 
I 
I East Harlem': 
I 1970 to June 1971 1,400 616 920 6 
I 

Apr. 
I 
I Central Harlem: 
I 

I Apr. 1970 to June 1971 1,400 578 955 31 I SEPT. 781972 
i Tear Sheet 1 
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To verify job placements, GAO sent questionnaires to 49 employers who re- 
portedly had hired 108 enrollees. The 108 were those identified as placed 
in the 250 enrollee records selected for review through a random sample. 
About one-fifth of the enrollees had not actually been hired, and more 
than half of those hired were no longer employed by the employer contacted. 
According to the employers, some of the enrollees no longer employed had 
stated they were leaving to obtain another job. Most of the separations 
occurred during the first 3 months of employment. (See p. 13.) 

During October 1968 to September 1971, 1,250 of the 2,160 CEP enrollees 
entered training .cou.rses. The remaining CEP enrollees who did not enter 
training courses were either placed in jobs or dropped out of the pro- 
gram. (See p. 11.) 

Skill training was heavily oriented toward women participants, although a 
primary objective was to assist men with a record of long-term unemployment. 
The training program was largely inactive from August 1969 through Septem- 
ber 1970, except for courses in basic education and English language. (See 
p. 11.) 

Shortcomings in CEP administration 
in South Bronx 

Several shortcomings in CEP administration have been responsible for the 
South Bronx CEP's failure to reach its program goals. CEP did not have 
an active outreach function--an intensive on-theistreet and door-to-door 
activity--to identify and recruit eligible persons. Active outreach is 
contemplated by Department of Labor guidelines. (See p. 17.) 

Procedures for screening enrollees for eligibility were not adequately fol- I 
1 owed. As a result, many enrollees were ineligible or their eligibility 
could not be determined on the basis of recorded information. (See p. 19.) / 

Although the agency responsible for training enrollees was changed re- 
peatedly, the agencies were unable to establish a suitable training pro- 
gram. 

CEP had high turnover of staff members in both key and lower positions. Also 
I 

staff members were inadequately indoctrinated in CEP objectives and ap- 
; 

proaches. (See p. 21.) 
I 

t 

Contracts between the Department of Labor and the first sponsor (and related 
subcontracts) did not clearly define and assign responsibility for operations 

i 

between the sponsor and participating agencies. Subsequent sponsors did not 
; 

exercise strong leadership, and disagreements with the Department on key 
l 

aspects of CEP, such as training, were not promptly resolved. (See p. 23.) / 

Labor's regional manpower administrator did not provide the necessary super- I 
vision and guidance to insure the proper discharge of program sponsors' con- I 

tractual responsibilities. Problems hampering the accomplishment of program t 
objectives were not promptly resolved. I 

I 
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Subsequent to GAO's field review, corrective actions were taken or planned 
by Labor and the city of New York to strengthen CEP in the South Bronx and 
Central Harlem areas. The East Harlem CEP was substantially revised in 
June 1971 and was administered under more flexible guidelines which Labor 
considered more responsive to the need of the community. (See p. 24.) 

RECOMMENDATIONS OR SUGGESTIONS 

The Department of Labor should monitor the planned improvements in the CEP in 
the South Bronx and two Harlem areas to make sure that: 

--The contractual responsibilities of the prime sponsor and participating 
agencies are clearly understood and carried out. 

--An active outreach activity that will bring into CEP those area residents 
most in need of manpower assistance is performed. 

--All possible assistance is extended to CEP enrollees who experience prob- 
lems in attending training courses and in finding or retaining suitable 
employment. (See p. 27.) 

AGENCY ACTIONS AND UNRESOLVED ISSUES 

The Department of Labor agreed that CEP accomplishments in New York City had 
been unsatisfactory and that the improvements recommended by GAO must be im- 
plemented if satisfactory performance is to be attained by CEP. 

Labor recognizes that the CEPs should not continue to be funded unless 
a specific plan is developed to implement the recommended improvements 
and to establish necessary performance standards. 

MATTERS FOR CONSIDERATION BY THE CONGRESS 

This report should be useful to the Congress in its deliberations on 
strengthening manpower training programs, particularly those designed 
for assisting large urban areas in overcoming long-standing poverty and 
unemployment. 

Tear Sheet 
3 



. 

CHAPTER1 

INTRODUCTION 

The Concentrated Employment Program (CEP) is adminis- 
tered by the Department of Labor pursuant to a delegation 
of authority from the Director, Office of Economic Opportu- 
nity. 

CEP was initiated in March 1967 under the general au- 
thority provided by the Economic Opportunity Act of 1964 
(42 U.S.C. 274Q),for administering antipoverty programs, 
CEP was specifically sanctioned in section 123(a) (5) of the 
act, as amended in December 1967. CEP is one of several 
Federal programs whose objectives are to provide useful work 
and training opportunities to help unemployed or low-income 
persons obtain and hold regular competitive employment. It 
was specifically designed to concentrate work and training 
resources in urban and rural target areas having large con- 
centrations or proportions of such persons. This was to be 
done by combining, under one sponsor and with one funding 
source, all manpower training and other services necessary 
to accomplish CEP's objectives in a specified target area. 

Sponsors of CEPs generally are the local Community Ac- 
tion Agencies created under title II of the Economic Oppor- 
tunity Act and operate under contracts executed with Labor. 

The contracts contain program goals--such as the number 
of persons to be enrolled and the number to be placed-- 
which Labor and the sponsors agree will be accomplished dur- 
ing the contract period. The sponsor is responsible for 
planning, administering, coordinating, and evaluating CEP 
activities and for receiving and disbursing Federal.and lo- 
cal funds. The sponsor may subcontract the various program 
functions-- such as outreach, counseling, training, or job 
placement-- to other public or nonprofit private agencies. 

CEP's objective is to provide all the manpower services 
needed to help an enrollee move from unemployability and de- 
pendency to self-sufficiency. CEP enrollees are entitled to 
stipends or training allowances while actively participating 
in orientation and training. For example, the basic 

5 



’ L  

training allowances in New York City ranged from $30 to $80 
a week, depending on the number of dependents claimed by an 
enrollee and the length of his training course. 

Since March 1968 Labor's regional manpower administra- 
tors have been delegated the authority and assigned the re- 
sponsibility for approving and executing contracts with CEP 
sponsors in their respective regions. They are also respon- 
sible for insuring that program activities are carried out 
in accordance with the terms of the contracts. 

From CEPDs inception in 1967 through fiscal year 1971, 
Labor allocated approximately $675 million for CEP activi- 
ties. As of June 30, 1971, Labor was funding CEP at 69 ur- 
ban and 13 rural locations and CEP had a total enrollment 
of about 39,000 persons. CEP has had a cumulative enroll- 
ment of approximately 384,000 persons. 

The results of our previous reviews of CEP operations 
in four large cities and a large rural area in northwestern 
Mississippi were presented in separate reports to the Con- 
gress.1 We reviewed the CEP operations in New York City to 
assess results of CEP activities in the country's largest 
urban area. 

CEP IN NEW YORK CITY 

CEP was initiated in New York City in June 1967. The 
first target area selected, South Bronx, was to serve as a 
model before expanding the program to other target areas in 
New York. In October 1968 the South Bronx target area was 
expanded to include the adjacent area of Hunts Point, and 
in October 1969 Labor approved funding of CEP operations in 
two additional target areas, East Harlem and Central Harlem. 
Through fiscal year 1971 Labor had obligated $15.7 million 
for the three CEP areas. Of this amount, $10.5 million was 
for the South Bronx area, and $5.2 million was for the two 
Harlem areas. The funds were to be used primarily for en- 
rollee training allowances, training expenses, and program 
administration. 

1B-130515: Los Angeles, Calif., 
Mich., 

October 24, 1969; Detroit, 
October 27, 1969; Chicago, Ill., November 6, 1969; 

St. Louis, MO., 
March 15, 1972. 

November 20, 1969; and Mississippi, 
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The Department and the city of New York selected.the 
Institute of Public Administration (a pr-ivate.,, notifor- 
profit education and research institute; incorporated,under 
the education law of the State of New York) as the 4nitial 
sponsor for the CEP in South Bronx. Its principal activities 
are directed toward improvements in public a.dmLn-istration 
through training, research, and technical, ass-istance,., ,.,.!; 

.j -_ . a,,?: 
The contract with the sponsor disi&ated the.M,anpower 

and Career Development Agency (MCDA) as,,the principal oper- 
ating agency for the South Bronx CEP. ;MCDA,.i,s .the4.manpowe;r 
arm of the Human Resources Administration, the,city. agency; 
responsible for coordinating the programs,jof community-a~~~. 
tion agencies in New York City.. . 8 L. .' n, ,_l, . . 

' . -*. .- :-. c"? : ' 1, 
In December 1969 the sponsorship .of.,the;$oufh'Brqnx, 

CEP was assigned to MCDA, which replaced.?the*,former spansor,:. 
MCDA also was selected sponsor of CEP..in the.J$ast and,.Cen: 
tral Harlem areas. In October 1970 the sponsorship of the 
CEP in South Bronx was-changed from MCD&..to ~the -Human-Re- 
sources Administration and the office of;themayar, jointly, 
apparently to place program responsibil-ity.at a-higher,,level 
in the city's administration; By June $3,::19?1, ,.the ,sponL~, 
sorship of CEP in East and Central Harlem had been similarly 
changed. 

The table below, prepared on the basis of MCDA esti- 
mates for 1970, shows the characteristics of the population 
in the three target areas. 

TARGETAREA 
LONG-TERM 

UNEMPLOYED 
ASSISTANCE 

RECIPIENTS 

POINT 

EAST HARLEM 

CENTRAL HARLEM 

’ Unemployed for more than 75 weeks. 
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The population of each target area exceeds the size 
suggested by Labor guidelines, which originally set a range 
from 50,000 to 150,000 persons and in February 1969 limited 
the range from 45,000 to 50,000. 

The boundaries of the South Bronx area, as enlarged by 
the addition of the Hunts Point area, and the boundaries of 
the two Harlem areas were designed to generally coincide 
with three of the 11 regions established under New York 
City's Regional Manpower System. This system, inaugurated 
by MCDA in January 1969, contains 11 regions and encompasses 
15 defined poverty areas in New York City. (See map, p. 9.1 
In this system MCBA provides planning and overall direction 
of manpower services and carries out the manpower functions, 
such as recruitment, counseling, and placement, through 
contractual arrangement with local manpower centers. These 
centers, called Neighborhood Manpower Service Centers, are 
operated by local Community Action Agencies. 

Each region sponsored by the city is conceptually sim- 
ilar to the federally funded CERs in that it attempts to 
provide-overall program coordination and to deliver manpower 
services to residents of selected poverty areas. 



, ’ 

CEP TARGET ARFAS 

IS.. 
.a.8*mq 

A South Bronx 

B East Harlem 

C Central Harlem 

Numbers (1 to 11) denote the 11 
ctty regtons establlshed w,th,n 
the 15 defined poverty areas ,n 
New York C,ty. 
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CHAPTER 2 

CEP OBJECTIVES NOT ACCOMPLISHED 

Although MCDA estimates showed that many thousands of 
disadvantaged persons could be helped by CEP, the program--- 
after having a reasonably good start in the South Bronx-- 
fell considerably short of its goals in all three target 
areas. 

SOUTH BRONX CEP OPERATIONS 

In the first contract period, ended October 1968, about 
2,100 persons were enrolled in CEP and about 1,200 were re- 
ported to have been placed in jobs. The goals for that year 
were to enroll about 2,000 persons in CEP and subsequently 
to place them in jobs. Program results after this period 
were not satisfactory relative to the goals established by 
the contract, as shown by the following data. 

Enrollments 

The South Bronx CEP did not meet its enrollment goals 
for the period October 1968 to September 30, 1971, The con- 
tract effective in October 1968 called for the enrollment of 
at least 2,070 persons over a lo-month period, but contrac- 
tor reports showed only 1,530 enrolled by the end of August 
1969. When this period was extended through September 1970, 
the obligated Federal funds and the enrollment goal were not 
changed. However, few additional persons were enrolled dur- 
ing the extended contract period and reported enrollments 
during this 23-month period totaled 1,609, or 78 percent of 
the number originally proposed for the initial lo-month pe- 
riod. A new contract was issued in October 1970 for another 
year, Its enrollment objective was 1,600, but only 551 per- 
sons) or 34 percent of the goal, were enrolled in the pro- 
gram. 

LaborIs guidelines require persons entering the program 
to reside in the target area and to meet specified eligi- 
bility criteria. Our test of enrollees' records showed, 
however, that one-third of the enrollees whose eligibility 
determinations had been documented were not eligible for 
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CEP services because they did not meet these requirements. 
(See pe 18 for further discussion of our test of eligibil- 
ity*) 

Under the contract effective in October 1968, special 
attention was to be focused on hard-core unemployed males 
who were primary wage earners (those primarily responsible 
for the support of a family). Our review showed that the 
program had limited success in reaching persons in this cat- 
egory . About 31 percent were male primary wage earners; 
25 percent were female primary wage earners; and the re- 
mainder, or 44 percent, were male or female secondary wage 
earners, 

Training 

From October 1968 through September 1971, about 1,250 
of the 2,160 persons enrolled in CEP during this period en- 
tered training courses. This was about 58 percent of the 
2,165 entries planned for this period. The enrollees who 
did not enter training courses were either placed in jobs or 
they dropped out of the program. 

In the program period ended September 1970, skill- 
training courses were offered only through December 1969. 
About 500 persons participated. No enrollees were permitted 
to enter skill courses after August 1969; and the courses 
were terminated at the end of the calendar year. Skill 
training was heavily oriented toward female participants, and 
courses in basic office practices accounted for 364, or about 
70 percent of all enrollments. Courses oriented toward men, 
such as maintenance and rehabilitation and refrigeration and 
heating repair, accounted for the remaining 30 per‘cent of 
enrollments. 

Besides skill training, courses were conducted in Eng- 
lish as a second language --directed at the large number of 
Spanish-speaking residents--and in basic education. The en- 
rollment in these two programs totaled about 275, or about 
33 percent.of the total training enrollments in the program 
period ended September 1970. The training program was 
largely inactive from August 1969 through September 1970, ex- 
cept for these two courses. 



The contract between Labor and the city of New York for 
the program year ended September 30, 1971, designated the 
New York State Department of Education as the training 
agency 9 except that the City University of New York was to 
provide part-time education to trainees enrolled in Post 
Office Department on-the-job training. The training goals 
and actual enrollments for training during this program year 
were as follows: 

English as a second language 
Prevocational training 
Institutional skills train- 

ing 
Basic education (for enroll- 

ees in the two preceding 
courses) 

Education for postal train- 
ees 

Job placements 

Goal Actual 

80 130 
340 66 

4.75 213 

Not readily Not readily 
determinable determinable 

120 II 

During the period October 1968 through September 1971, 
South Bronx CEP goals included job placement of about 3,200 
persons, or about 87 percent of planned enrollments. The 
CEP's ability to meet its placement goals was significantly 
hampered because planned enrollments were not achieved and a 
significant number of those enrolled had dropped out of CEP 
by September 1971. 

During this period, only 831 persons were placed in 
jobs; about 990 left the CEP before completing it; and about 
340 still were enrolled in the program, according to CEP re- 
ports. Of those persons leaving CEP before completion, CEP 
classified about 73 percent as dropouts (those who were ad- 
ministratively terminated or left without giving reasons); 
the remainder left for reasons such as entering school and 
military service, 

IMost of the job placements were made prior to Decem- 
ber 31, 1969. After this date only a minimal placement ac- 
tivity was reported. For example, during the program year 
ended September 30, 1971, 76 placements were reported, com- 
pared with a goal of lp090. 

12 



Cur analysis of reported placements made from October 
1968 to February 1970 indicated that the reliability of the 
statistics was subject to question. We sent questionnaires 
to 49 employers who accounted for 108 placements identified 
in our review of 250 enrollees' recordsp selected through a 
statistical sample, We obtained the following responses. 

&ber Percent 

Placements confirmed 78 
Placements not confirmed 

,. '72 
18 17 . 

No response from employer 12 1'1 II I_ 
. - . 

Total placements per 
enrollees' records .E. l '&I ; 

In six cf the 18 cases in which employersdid not con& 
firm the placements, the enrollees actually had beenreferred 
to other training programs and had not been placed in jobs. 
In the 12 other cases, the employers reported no records of 
having employed the enrollees. 

The enrollees placed had limited success in retaining 
their jobs. Employer responses to our questionnaires showed 
that, by June 1970, 46 of the 78 enrollees confirmed as 
placements in our sample were no longer employed. According 
to the employers, six of the 46 enrollees no longer employed 
had stated they were leaving to obtain another job. 

About 65 percent of the separations occurred during the 
first 3 months of employment. The employer responses showed 
that about one-third of those no longer employed were dis- 
charged and two-thirds left voluntarily. The reasons given 
in employer responses for voluntary separations were that 
the enrollee had returned to school, obtained another job, 
or experienced personal problems. The principal reason for 
discharge was frequent absences. 

Many of the 78 enrollees confirmed as placements earned 
higher salaries after placement than on their last employ- 
ment before enrolling in CEP. The preenrollment hourly wage 
ranged from $0.75 to $3 an hour, and the hourly wage after 
CEP placement ranged from $1.65 to $4. 

Some of the placements reported by CEP were accomplished 
. in conjunction with efforts of other federally supported 
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manpower programs. During the period October 1968 through 
December 1969, 213, or 38 percent, of the 563 placements had 
been made under (1) the Post Office Department's Job Oppor- 
tunity Program (227 placements) and (2) the Job Opportuni- 
ties in the Business Sector program (86 placements). Both 
programs provide for federally subsidized on-the-job train- 
ing before permanent employment. 

The South Bronx CEP participated in the Post Office De- 
partment's program by providing preemployment orientation 
and, when necessary, training to help enrollees pass the 
civil service examination for a permanent position, We re- 
viewed the overall results of the placements of South Bronx 
CEP enrollees made under this program through May 1970. As 
of May 1970, 83 enrollees, or 45 percent of the total 183 
placements, did not complete the required training period 
and failed to pass the examination (23 were discharged, and 
60 left voluntarily); 53, or 29 percent, obtained career 
positions; and the remaining 47 were still in trainee status 
as of May 1970. 



CEP OPERATIONS IN CENTRAL 
AND EAST HARLEM 

CEP operations in the two Harlem areas have also been 
lagging. Letter contracts requiring the immediate planning, 
phasein, and operation of the two programs were issued by 
Labor to MCDA in October 1969. The contracts, definitized 
in April 1970, established CEP goals for the contract period 
April 1970 through March 1971. The contract termination 
dates were subsequently extended to June 30, 1971. 

Following is a comparison of the goals with actual per- 
formance reported by MCDA for April 1970 through June 1971. 

East Harlem Central Harlem 
Goal Actual Goal Actual 

Number of persons 
enrolled 1,400 616 1,400 578 

Number of persons 
leaving program 
before completion zooa 170 351 125 

Number of persons 
placed into jobs 920 6 955 31 

33 stimate of the number of persons who would leave program 
before completion during the program period. 

According to the latest data available from Labor, pro- 
gram results for the period through November 1971 continued 
to be limited. 

Labor, commenting on a draft of this report in May 1972 
(see app. I), stated that the GAO report presented full doc- 
umentation on the poor performance by South Bronx CEP and 
that Labor could add no more on that CEP because CEP had 
neglected to submit required Labor reports MA-5-16 (Monthly 
Program Activity Summary), MA-5-36 (Management Progress 
Report), and MA-5-30 (Monthly Summary of Enrollee Charac- 
teristics). A special effort by the regional office and the 
national office has been made to instruct and assist this 
contractor in filing the required Labor reports. 



Labor also indicated that the performance of all three 
CEPs in New York City had been poor and had been below that 
of the average performance of CEPs throughout the United 
States. Labor believes that the poor performance in New 
York results from a failure to follow the sound manpower 
planning and operation principles contained in the CEP guide- 
lines rather than from a problem with the basic CEP ,design. 

The results of GAQ9s evaluation of the administration 
of the South Bronx CEP are discussed in the following chapter. 
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CHAPTER 3 

SHORTCOMINGS IN CEP ADMINISTRATION 

Several shortcomings in CEP administration have been 
responsible to some degree for CEP's failure to reach its 
program goals in the South Bronx during the 3 years ended 
September 1971. 

--CEP had not established an active outreach activity 
as part.of an effective recruitment function, as con- 
templated in Labor guidelines. 

--CEP procedures for screening enrollees for eligibility 
were not adequately followed. 

--CEP was unable to establish a suitable training 
program. 

--Sponsors experienced problems in hiring and retaining 
qualified personnel to staff CEP. 

--Contracts between Labor and the initial CEP sponsor 
and related contracts and subcontracts did not 
clearly define and assign responsibility for program 
operations between the sponsor and other participat- 
ing agencies. 

IMPLEMEXCING AN ACTIVE OUTREACH ACTIVITY 

Labor guidelines provide that an intensive and con- 
certed, on-the-street and door-to-door outreach activity be 
used to identify eligible persons in a target area, espe- 
cially among the most severely disadvantaged, and to encour- 
age their participation in CEP. The outreach activity is 
considered the major method for enrolling adult minority 
group males-- a primary objective of CEP--because this seg- 
ment of the population is the hardest to reach. 

MCDA was required to subcontract the recruiting func- 
tion to the Neighborhood Manpower Service Centers. These 
centers had been established by the city of New York to 
provide a range of antipoverty services in specified geo- 
graphic areas in the city. The subcontracts, however, did 
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not provide for any outreach activity as contemplated in 
Labor guidelines. 

During our visits to the three neighborhood centers 
serving the South Bronx CEP, officials at each of the cen- 
ters confirmed their lack of an active outreach function. 
They explained that they relied on word-of-mouth or store- 
front advertisements to attract program participants. Our 
review indicated, however, that these limited recruitment 
efforts were not successful. 

Our test of enrollees' application forms showed that 
few of the persons enrolled from October 1968 through 
September 1970 had actually been referred from the centers. 
Of the 250 enrollees in our sample, the files showed source 
of referral for only 159 and only 61, or 38 percent, of 
these had been referred to CEP from the centers. Almost an 
equal number, 59, had entered CEP as walk-ins, and the re- 
maining 39 had been referred by the State employment service 
and by various other organizations. In December 1969 the 
CEP director reported to MCDA that it had been necessary to 
use his staff to assist two of the centers in their recruit- 
ing operations. Thus, many recruitments credited to the 
centers apparently were brought about only through the 
assistance of the South Bronx CEP's own staff. 

A team formed by Labor to evaluate the South Bronx CEP 
reported in April 1969 that walk-ins were a major source of 
CEP referrals and that this situation raised serious ques- 
tions regarding CEP's impact in the South Bronx target area. 
Also, in September 1969 an independent consultant firm,hired 
by Labor to evaluate the South Bronx CEP, reported that out- 
reach and recruitment were being ineffectively handled. 
However, Labor took no action to insure establishment by 
MCDA of an adequate outreach program to seek out eligible 
area residents. 

DETERMINING ELIGIBILITY FOR CEP SERVICES 

Under Labor guidelines, a person must meet two basic 
requirements to qualify for the services offered through 
CEP: (1) he must reside in the target area and (2) he must 
be disadvantaged. 



, ’ 

Labor defines as disadvantaged a person who is 

--poor (a member of a family whose annual net income 
is below the poverty criteria established by the 
Office of Economic Opportunity or whose family is on 
welfare); 

--not suitably employed (unemployed, underemployed or 
hindered from seeking work); and 

--a school dropout, a member of a minority, under 
22 years of age. 45 years of age or older, or handi- 
capped. 

A significant number of enrollees were ineligible or 
their eligibility could not be determined on the basis of 
information in the 250 enrollees' files we tested. 

Eligibility status Number 

Eligible 87 
Eligibility could not be determined 119 
Ineligible 3 

Total 

Of the 44 ineligible enrollees, 27 did not live in the 
target area and the remaining 17 did not meet the criteria 
for being classified as disadvantaged. The files for the 
119 enrollees did not contain sufficient information on 
family income level to permit a verification of the enrollees' 
eligibility, although they met the other Labor criteria 
previously mentioned. 

CEP officials indicated to us that the staff had not 
been sufficiently indoctrinated in screening applicants to 
insure their meeting eligibility criteria and in the need 
to properly document the eligibility of those selected for 
CEP. 
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IMPLEMENTING A SUITABLEJRAINING PROGRAM 

MCDA repeatedly changed the agency responsible for 
training CEP enrollees but did not succeed in establishing 
a suitable training program. During the first 16 months 
of CEP operations, June 1967 through October 1968, the New 
York City Board of Education had provided vocationally ori- 
ented basic education and occupational skill training to 
1,415 enrollees. As shown by the board's records, 922 (65 
percent) of the enrollees completed the courses conducted in 
five training facilities, The courses taught skills in com- 
mercial occupations, electromechanics, building service, 
machine-shop work, bricklaying, auto service, and other oc- 
cupations, 

In October 1968 PlCDA selected the Regional Industrial 
Training Association as the skill-training agency for the 
South Bronx CEP, (The Regional Industrial Training Associ- 
ation is a nonprofit corporation founded in February 1968 to 
provide skill training to underprivileged persons in New 
York City. It is an outgrowth of a program providing train- 
ing in office practices which the Port of New York Authority 
had operated between 1964 and 1967.) MCBA stated that the 
Board of Education was no longer suitable as the training 
agency because its facilities were not available in South 
Bronx during the day and its training costs were relatively 
high. 

Labor gave only conditional approval to the selection 
of the association, apparently because the adequacy of the 
associationqs experience in technical training other than 
office practices was questionable. Labor approved the selec- 
tion, subject to an evaluation to be completed in January 
1969. 

After an evaluation was made, Labor officials recom- 
mended expansion of skill training to accommodate the number 
of persons planned in the contract but continued to withhold 
final approval of the association as the training agency, un- 
til needed improvements could be made. In May 1969 a man- 
agement consulting firm, employed by Labor to review the in- 
volvement of the association in the CEP, reported a lack of 
facilities to train the planned number of enrollees. The 
training program was also failing to meet the needs of the 
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South Bronx target area because'it was providing training 
primarily for women. 

After August 1969 no CEP enrollees entered skill train- 
ing courses and, at Labor's direction, the association's 
operations were phased out in December 1969. After this 
date the City University of New York provided a basic educa- 
tion course and English language training, but no skill 
training was provided for the remainder of the program period 
ended September 1970. 

During the,program year ended September 30, 1971, 
training enrollments still fell short of goals by a wide 
margin, Also, MCDA officials informed us .that training was 
unsatisfactory during this'period because .ft was not suffi- 
ciently related to enrollees' vocational needs. 

STAFFING THE SOUTH BRONX CEP 

CEP was adversely affected by high turnover of staff 
members in both key and lower positions and by inadequate 
indoctrination of staff members in CEP objectives and ap- 
proaches. 

During the first program period, July 1967 through Oc- 
tober 1968, almost one-half, or 72 of the 146 staff members 
initially hired, terminated their employment. From October 
1968 through September 1970, 60 of 126 staff members, in- 
cluding 11 holding key executive positions, left CEP. For 
example, between January and April 1969 three persons occu- 
pied the position of CEP director. 

Reports on several evaluations made of CEP operations 
pointed out the problems of staff turnover. In March 1969 
an MCDA evaluation team reported that crucial gaps in staff 
were seriously detrimental to the effective functioning of 
the program and that morale problems were contributing to 
the turnover being experienced. 

In September 1969 a consultant firm appointed by Labor 
reported that, during the latter part of calendar year 1968, 
many of the staff personnel were transferring to the New 
York'City Regional Manpower System and that continued resig- 
nations were further depleting what remained of an experi- 
enced staff. 
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In December 1969, the Director of the South Bronx CEP 
reported to NCDA that a high rate of staff turnover, which 
reached its peak in early 1969, seriously weakened staff de- 
velopment. 

In June 1970, a Department of Labor evaluation team 
reported that prolonged staff vacancies and a high turnover 
were continuing to beset the CEP. 

The evaluation reports discussed other personnel prob- 
lems in the South Bronx CEP. The staff was completely unin- 
formed of the goals and overall approach of the South Bronx 
CEP and CEP management had not verified educational qualifi- 
cations of the personnel hired for certain staff positions, 
according to a December 1968 Labor evaluation report, The 
June 1970 report of Labor's evaluation team stated that the 
job descriptions for staff positions and staff training were 
inadequate. 

Also, as indicated in the consultant.firm's comments, 
the prolonged periods of program inactivity caused apprehen- 
sion among program staff as to future employment and con- 
tributed to staff turnover in the South Bronx CEP. 
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ASSIGNING RESPONSIBILITY FOR CEP OPERATIONS ,' 

CEP was designed to combine under one sponsor and in 
a single contract all manpower training and other services ! 
necessary to operate CEP. The sponsor was expected‘to'exer-' 
cise strong active leadership over all components of CEP . 
and over any subcontractors to whom these components may be. 
delegated. This method of operation was not adequately ac-' 
complished in the South Bronx CEP, and managerial responsi- 
bilities were not clearly assigned. In addition,responsi- 
bilities were fragmented between the sponsor and MCDA until 
December 1969, when MCDA became the sponsor.- After this 
date, the program continued to suffer from lack of strong 
leadership and Labor and CEP sponsors had significa.nt,,dis-, 
agreements,which were not promptly resolved,concerning key., 
aspects of the CEP program. 

In its initial contract with Labor, the Institute of 
Public Administration was made responsible for overall COO?- 
dination to accomplish the objectives of the program and for 
fund and budgetary control. Such tasks as outreach, recruit- 
ment, assessment, orientation, job development, and placement 
were to be subcontracted to MCDA. 

A separate contract signed by the institute and MCDA' 
stated that MCDA was to provide managerial services for op- 
eration and conduct of the CEP but failed to specify these 
services and delineate them from the responsibilities re- 
tained by the institute. 

Labor renewed its contract with the Institute of Public 
Administration as the sponsor in October 1968. MCDA con- 
tinued in its role as operating manager, although no subcon- 
tract or separate contract for CEP was executed. 

In December 1968, a Department of Labor evaluation team 
pointed out that the lack of a subcontract between the in- 
stitute and MCDA could result in considerable problems. 
Again, in April and May 1969 Department evaluators reported 
that the lack of clearly defined areas of accountability 
created problems which seriously impaired CEP operations and 
reduced the opportunity for making any significant improve- 
ments in the program. They concluded that it was impossible 
to determine the accountability for program operations. 

23 



In September 1969 a consulting firm under contract with 
Labor reported that the administrative structure of the South 
Bronx CEP was ambiguous because the Institute of Public Ad- 
ministration, nominally the prime sponsor, actually had the 
responsibility only of a fiscal agent, while MCDA, in ef- 
fect, was the principal operating agency of CEP. On Octo- 
ber 1, 1969, Labor requested MCDA to prepare a proposal for 
the redesign of the South Bronx CEP. 

Labor transferred prime contractual responsibility from 
the institute to MCDA in December 1969 .and in February 1970 
notified MCDA that the delays in restructuring CEP were cre- 
ating a situation in which the program was unable to provide 
services to the residents of the ,South Bronx commensurate 
with the costs involved. As stated in chapter 2, program 
performance after August 1969 declined significantly with 
respect to enrollment, training, and placement of area res- 
idents. 

MCDA presented various proposals to Labor for revising 
the program, but the contracting parties were unable to 
resolve differences on key issues concerning the appointment 
of an appropriate training agency and the type of training 
to be offered; the desirable size of the CEP staff; the need 
for renovation of the building in which CEP offices were 
located; and the manner in which the responsibility for fis- 
cal matters was to be carried out. 

After extended negotiations, MCDA was replaced as pro- 
gram sponsor for the program year started October 1970, by 
the Human Resources Administration and the office of the 
mayor, acting as cosponsors. MCDA, as the Administration's 
manpower arm, essentially retained its previous program 
responsibilities. The change in sponsorship, however, ap- 
parently did not bring about the necessary strong leadership 
which the prime sponsor should exercise over all components 
and facets of CEP, because accomplishments in the program 
year ended September 30, 1971, remained unsatisfactory. 

CORRECTIVE ACTIONS INITIATED 

Officials of MCDA, with whom we discussed the short- 
comings in the administration of CEP activities in New 
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York City9 -informed us of -several improvements, planned or 
initiated, which they expected would'benefit future program 
operations. 

MCDA.acknow&dged that although 'ah extensive outreach 
function had not been implemented, it was needed for an ef- 
fective recruitment activity in the target area. They told 
us that they would instruct the Neighborhood Manpower Service 
Centers to carry out this function and would assign specific 
recruitment quotas to them. 

The enrollment of ineligible persons was attributed by 
CEP officials to insufficient staff in the enrollment (in- 
take) section of the South Bronx CEP to handle the large 
volume of initial applicants and to the unfamiliarity of CEP 
interviewers with the requirements for establishing eligi- 
bility. We were informed that the CEP staff subsequently 
received oral instructions concerning applicable intake pro- 
cedures to help preclude the enrollment of ineligible persons. 

MCDA planned to take a new approach to make the training 
courses more responsive to the needs of the enrollees. MCDA 
officials told us that CEP would use the services of private 
vocational training organizations which would provide both 
language and vocational training and which would work with 
prospective employers in designing curriculums to meet the 
needs of the job market, 

MCDA officials confirmed that during the program period 
October 1968 through September 1970, many members of the 
South Bronx CEP staff had transferred to newly established 
regions in the New York City Regional Manpower System but 
such transfers had since decreased and staff turnover had 
been reduced, The officials also stated that training of 
CEP staff had subsequently been improved. 

The Commissioner of MCDA--the top official of the 
agency --acknowledged the need for improving the management 
of CEP activities in Mew York City* He stated that he was 
assuming direct responsibility for this task, including ac- 
tions on recommendations for improvements; reconsideration 
of whether program commitments were realistic; and, if nec- 
essary, modification of existing contractual agreements with 
Labor. 
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On June 30, 1971, the East Harlem CEP was substantially 
revised and administered as an experimental project under 
more flexible guidelines than Labor's usual guidelines gov- 
erning CEP. According to Labor's regional officials, CEP, 
considered a job-oriented program, is not fully suitable for 
East Harlem residents, who generally require considerable 
educational training before any positive results can be 
achieved in vocational development. 
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CHAPTER 4 

CONCLUSIONS, RECOMMENDATIONS, AND AGENCY COMMENTS 

CONCLUSIONS 

CEP accomplishments in New York City through September 
1971 have been unsatisfactory, and supervision and adminis- 
tration of CEP have been inadequate. The South Bronx CEP, 
established in 1967, was to serve as a model before expand- 
ing CEP to other target areas in New York. Notwithstanding 
unresolved operational problems in the South Bronx, CEP was 
extended in October 1969 to two additional areas in East and 
Central Harlem. 

During our review we identified several shortcomings 
in the administration of CEP in South Bronx which were, to 
some degree, responsible for the limited CEP accomplish- 
ments. Most of these shortcomings had been reported as a 
result of evaluations made on behalf of the CEP sponsor and 
Labor, but corrective action had not been taken. Labor's 
regional manpower administrator did not provide the neces- 
sary supervision and guidance Yo insure the proper discharge 
of CEP sponsorsl contractual responsibilities and prompt 
resolution of problems hampering the accomplishing of CEP 
objectives. 

Although some corrective*actions were taken or planned 
to strengthen CEP, the effect of these measures could not be 
evaluated because they had not been fully implemented. Ac- 
cordingly, specific actions are required by Labor, we be- 
lieve, to insure a more effective CEP operation. 

RECOMMENDATIONS TO THE SECRETARY OF LABOR 

The Department of Labor, through the manpower adminis- 
trator, should monitor implementation of the planned improve- 
ments in the CEP in the South Bronx and two Harlem areas to 
insure that: 

--The contractual responsibilities of the prime sponsor 
and participating agencies are clearly understood and 
carried out. 

27 



--An active outreach activity that will bring into CEP 
those area residents most in need of manpower assis- 
tance is performed. 

--To reduce the dropout rate and improve job retention 
potential, all possible assistance is extended to 
CEP enrollees who experience problems in attending 
training courses and in finding or retaining suitable 
employment. 

AGENCY COMPlENTS 

The Department of Labor, commenting on a draft of our 
report (see app. I), agreed that CEP accomplishments in New 
York City had been unsatisfactory. Labor also concurred in 
our recommendations for needed improvements and stated that 
satisfactory performance cannot be attained by CEP unless 
each recommended improvement is implemented. Labor particu- 
larly emphasized the necessity to incorporate stronger lan- 
guage in CEP contracts so that Labor could require specific 
actions by the contractor and insure the contractor's effec- 
tive administration of the extensive subcontracting involved 
in CEP contracts. 

Labor stated that CEP should not continue to be funded 
unless a specific plan is developed which is responsive to 
previous difficulties and which includes the kinds of defin- 
itive arrangements and performance standards necessary for 
operation of a sound program. 
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CHAPTER 5 

SCOPE OF REVIEW 

Our review and evaluation of program results covered 
mostly the activities in the South Bronx area because the 
programs in East and Central Harlem were just getting under- 
way when we started our field review, 

We supplemented available program information at the 
South Bronx CEP through a review of 250 cases drawn from a 
statistical sample of about 1,700 South Bronx enrollee files 
and made detailed analyses of the services received by these 
enrollees. Our test covered selected operations during 
October 1968 through September 1970, and we obtained data on 
program results through September 1971. We obtained, but 
did not verify, data on initial program results in East and 
Central Harlem from reports issued by MCDA. 

Cur fieldwork was done at Labor's headquarters office 
in Washington, D.C., and its regional office in New York 
City; the headquarters offices of the CEP sponsors; the 
three CEP administrative offices in New York City; and the 
offices of various agencies that participated in the program. 

We reviewed the applicable legislation and the policies 
and procedures of the administering agencies. We inter- 
viewed local, State, and Federal officials and examined per- 
tinent contracts, reports, and records. 
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APPENDIX I 

U.S. DEPARTMENT OF LABOR 
OFFICE OF THE ASSISTANT SECRETARY 

WASHINGTON, D.C. 20210 

MAY 25 1972 

Mr. Henry Eschwege 
Associate Director 
U.S. General Accounting Office 
Washington, D.C. 20548 

Dear Mr. Eschwege: 

This is in response to your request for comments on a draft report 
entitled "'Unsatisfactory Results of the Concentrated Employment 
Program in New York City." 

We believe that the comments in the GAO report fall within the 
following major areas to which we have devoted our attention: 

1. Department of Labor, through the Manpower Administrator, 
should monitor implementation of the planned improvements 
in the South Bronx and Harlem manpower programs and ensure 
the adequacy of corrective actions. 

This is necessary. Much of the monitoring will have to be 
handled by the regional off'ice. These CEPts should not be 
refunded until a specific CEP plan is developed which is 
responsive to previous difficulties and which includes the 
kinds of definitive arrangements and performance standards 
necessary for operation of a sound program. 

The New York Regional Office is studying the results of the 
revised CEP program in East Harlem. It is their intent to 
incorporate into the other two New York City CEP*s all parts 
of this revised program which were judged as successful, 

The revised plan for East Harlem was developed jointly by 
New York City and by the New York Regional Office, with 
heavy input from the region. 

The specific goals of improvement cited by the GAO report 
(pages 43 and 44) are all sound and important. Without 
attainment of each of them, satisfactory performance cannot 
be anticipated. 
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2. The contractual responsibilities of the prime sponsor and sub- 
contractors must be clearly understood and carried out. 

Th is is an extremely important recommendation with regard to a 
CEP operation because of the extensive subcontracting that is 
involved. In this respect, we feel that contracts should be 
written to include stronger language so that the RMA can require 
specific actions by the contractor, and can be assured of the 
contractor's ability to deal more effectively with subcontractors. 
With regard to this latter point, we feel that the contractor 
should not be locked into a specific subcontractor for the 
supplying of supportive services. 

3. An active outreach activity must be performed that will 
bring into the program those area residents most in need 
of manpower assistance. 

This has been emphasized in CEP guidance in recent years. 
Before any CEP contract is signed, a sponsor is supposed to 
define rather precisely the number and types of persons his 
planned program can serve and also the methods by which 
such persons will be reached. 

It should be recognized that our attempts to provide maximum 
participation of area residents, while at the same time pro- 
viding maximum effective operations, are not always compa;tible. 
The South Bronx CEP had difficulties in achieving stated goals, 
In fact, the goal of having 50 percent of the staff be from 
the target area was probably, in retrospect, an acceptable 
goal, while requiring that all vacancies be filled by target 
area representatives may have been overly ambitious. 

4. kcational and general education courses offered to progrELm 
enrollees must be carefully selected with due regard to the 
needs of the trainees and the demands of the prevailing job 
market. 

This is a basic premise of CEP. CEP graduates should be able 
to obtain employment, providing job training is relevant and 
job development is vigorous, 

5. All possible assistance must be extended to program enrollees 
who experience problems in attending training courses and in 
finding or retaining suitable employment. 
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The provision of adequate supportive servLce to enroilees 
was recognized in CEP with Zhe introduction of employability 
development teams in 19$4. Arrangements J"or such assistance 
2s day care and transportation are supposed to-be an integral 
part; of CEI? planning and. activit;y* 

6. General Comments ‘. 

The GAO report presented full documentation on the poor 
performance by South Bronx. We can add no more on -!&tt; CEP, 
since it has neglected to submit required DOL reports MA-5-16, 
Monthly Program Activity Summary, ~~-5.36, Management Progress 
Report, and MA-‘j-30, Monthly Summary of Enrollee Chaticteristics. 
A special effort by the regional office and the national office 
has been made to instruct and assist this contractor in f'iling 
the required DOL reports. 

Statistics on the other two projects are illuminating, however, 
especially since tney cover the recent period in which improve- 
ment might have been expected, The last Mna.gement Progress 
Report (MPR or MA-5-36) submitted by Central Harlem covers 
through November 30, 1971, the eighth month of the project's 
current program year. At that time, enrollment was only 55s 
of the number planned for that point, expenditures were 6% 
of the planned figure, and completions were only 4% of that 
planned. East Harlem, in the fifth month of its program year, 
was ming close to target on enrollment and expenditures, but 
completions were only 26$ of the planned to date figure. The 
national average cost per completion in the past year has been 
about $4,7000 On the average, CEP's have been performing 
at 101% of their planned enrollments, 8% of their planned 
completions, and 91% of their planned expenditures, 

Hence, we cannot accept the idea that the CW program design is 
the basic problem. We have ample examples of CEPts in large 
cities with complex programs which are performing satisfactorily. 
The findings and recommendations oI 9the GAO report and our own 
experience indicate that poor CEP performance in New York City 
is a result of failure to fol.low the sound principles of compre- 
hensive manpower program planning and operation which are con- 
tained in the CEP guidelines. 

7. Corrections 

We have only one small factual correction to make in the GAO 
report. On page 13, in the first paragraph, it is stated 
that the sponsorship of the three New York City CEP's was 
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transferred FronEICDA to the Human Resources Administration 
and tile Office of' the Mayor in October of 19'70. We believe 
that this change actually took place as of June 30, 19‘j'l. 

We appreciate the opportunity to respond to the dmft report and will 
continue to look forward to a close working relationship with you. 

‘3’ for 
and Management Management 
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APPENDIX II 

PRINCIPAL OFFICIALS OF 

THE DEPARTMENT OF LABOR 

RESPONSIBLE FOR THE ADMINISTRATION OF 

THE CONCENTRATED EMPLOYMENT PROGRAM 

Tenure of office 
From 

SECRETARY OF LABOR: 
James D. Hodgson 
George P. Shultz 
W. Willard Wirtz 

ASSISTANT SECRETARY FOR MANPOWER: 
Malcolm R. Love11 
Arnold R. Weber 
Stanley H. Ruttenberg 

MANPOWER ADMINISTRATOR: 
Paul Fasser, Jr. 
Malcolm R. Love11 
J. Nicholas Peet 
William Kolberg (acting) 
Stanley H. Ruttenberg 

July 1970 
Jan. 1969 
Sept. 1962 

July 1970 
Feb. 1969 
June 1966 

Ott a 1970 
June 1969 
Feb. 1969 
Jan. 1969 
Jan. 1965 

Present 
June 1970 
Jan. 1969 

I 

Present 
July 1970 
Jan. 1969 

Present 
Ott a 1970 
June 1969 
Feb. 1969 
Jan. 1969 

U.S. GAO.Wash.. D.C. 35 



Copies of this report are available from the 
U. S. General Accounting Office, Room 6417, 
441 G Street, N W., Washington, D.C., 20548. 

Copies are provided without charge to Mem- 
bers of Congress, congressiona I committee 
staff members, Government officials, members 
of the press, college libraries, faculty mem- 
bers and students. The price to the general 
public is $1 .OO a copy. Orders should be ac- 
companied by cash or check. 




