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Congressional Committees 

Subject: 1998 NASA Budget: Review of Selected Activities 

We examined the National Aeronautics and Space Administration’s (NASA) 
fiscal year 1998 budget request and prior years’ appropriations for selected 
programs. Our objective was to identify potential reductions in the fiscal year 
1998 budget request and potential rescissions in prior years’ appropriations. 

This letter mmumrizes and updates iuformation provided to your staffs 
in May and July 1997. It does not reflect any adjustments that may have 
been taken by the Senate and House Authorization and Appropriations 
Committees during their review of the fiscal year 1998 NASA budget 
request. We have not acknowledged the Committees’ actions because 
final action is still pending. 

We identified opportunities to reduce NASA’s fiscal year 1998 budget request by 
about $108 million. These opportunities are primarily in the human space flight 
($54.4 million) and mission support ($53 million) areas. We also identified 
another $24 million in potential excess funding in the science, aeronautics, and 
technology area, which could be restricted, but the exact amount available for 
reprogramming or rescission wih not be known until the Cassini mission to 
Saturn is launched in fiscal year 1998. Table 1 and the following sections 
provide details on each of the potential reductions and restrictions. 
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Table 1: Potential Reductions and Restrictions to Selected NASA Programs 

Dollars in millions 

Fiscal year 1998 

Potential Potential 
Request reduction restriction 

HUMAN SPACE FUGHT, 

Space Shuttle $2,977.8 $54.4 0 

SCIENCE, AERONAUTICS AND TECHNOLOGY 

Space Science 

Cassini development 9.0 0 $9.0 

Launch services 236.3 0 15.0 

Life and Microgravity Sciences and Applications 

Aerospace medicine 7.5 0.5 0 

MISSION SUPPORT 

Research and Program Management 

Research operations support 412.0 23.0 0 

Space Communications Services 245.7 10.0 0 

Construction of Facilities 159.4 20.0 0 

Total $4,047.7 $107.9 $24.0 

SPACE SHUTTLE 

The Space Shuttle fisca.3 year 1998 budget request can be reduced by 
$54.4 million because an equivalent amount of excess fiscal year 1997 funds can 
be used to meet projected program requirements. 

In April 1997, the shuttle program manager estimated that the program needed 
to carry over $345 mihion into fiscal year 1998-$200 million for forward 
funding, $95 million for the continuation of upgrades begun in fiscal year 1997, 
and $50 million in program reserves to cover uncertainties with estimating 
actual program costs. At that time, the program manager stated that carryover 
in excess of $345 million was available for redistribution and that the 
redistribution of funds would not affect shuttle safety. After the House and 
Senate Appropriations Committees approved the transfer of $190 million for 
space station contingencies in May 1997, NASA estimated that the shuttle 
program would have a carryover balance of $399.4 mihion at the end of fiscal 
year 1997. More recently, NASA officials stated that the shuttle program needs 
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to maintain a carryover balance of $395 million, including $‘100 million in 
program reserves. 

Our review indicated that the $50 million increase in carryover was not justified 
because NASA’s fiscal year 1998 budget request already included funding for 
program reserves. Therefore, the carryover amount above $345 mihion- 
$54.4 mUion-is excess to program needs and can be used to reduce NASA’s 
fiscal year 1998 budget request. NASA program officials continue to believe 
that $395 milhon is the appropriate carryover balance. 

SPACE SCIENCE: CASSINI DEVELOPMENT 

Congress can restrict the obligation of $9 million of funds for the Cassini 
development program until NASA determines whether excess fiscal year 1997 
funds will be available to meet fiscal year 1998 requirements. If the $9 million 
is not needed for its original purpose, the funds can be rescinded or 
reprogrammed. 

For Fiscal year 1998, NASA requested $9 million for the Cassini development 
program for work through the planned spacecraft launch on October 6, 1997, 
plus the first 30 days of flight. NASA projected that it would carry over into 
fiscal year 1998 approximately $52.6 million of rmcosted Cassini development 
program funds from fiscal year 1997. NASA also projected that up to 
$20 million of the carryover would be budget reserves that had not been 
obligated by the California Institute of Technology, which is responsible for 
developing the Cassini spacecraft. Although sufficient funds likely will be 
carried over to meet fiscal year 1998 development requirements, the actual 
amount of carryover and unobligated funding will not be known until the end of 
fiscal year 1997. 

NASA officials agreed that, after the spacecraft is launched and checked out, 
the program’s fiscal year 1998 budget could be reduced by an amount equal to 
the unused funds remaining in the program’s development budget. However, 
the officials believe that the allocation and reallocation of Cassini development 
funds should be made through the process NASA has established with 
congressional committees for approving funding plans and changes rather than 
through specific legislative constraints such as funding restrictions. The 
process includes briefmgs prior to enactment of appropriations and 
correspondence and briefings after enactment on adjustments to NASA’s 
funding plans. 

SPACE SCIENCE: LAUNCH SERVICES 

Congress can restrict the obligation of $15 million of NASA’s launch services 
budget until NASA determines that the funds will be needed for the Cassini 
launch or justifies an alternative use of the funds. 
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The NASA fiscal year 1998 budget request for space science launch services 
mcludes $39.6 million for the Cassini spacecraft launch scheduled for October 
1997. The $39.6 million consists of $24.6 million for the final payment for the 
Titan IV launch vehicle and $15 million for potential engineering changes and 
risk associated with the Cassini launch. At the time of our field work, NASA 
officials did not believe that they would need the $15 million to launch the 
Cassini spacecraft, although they could not be certain until Cassini is launched. 
According to NASA officials, the fiscal year 1998 budget request of 
$236.3 million assumed that the likelihood of spending $15 million for Cassini 
contingencies was low and that those savings could be applied to other launch 
requirements. NASA officials said that those funds would probably be used to 
support launch requirements for other NASA missions. If the funds are not 
needed for their original purpose and an alternative use is not justified, the 
$15 milhon can be rescinded or reprogrammed for other purposes in fiscal year 
1998. 

LIFE AND MICROGRAVITY SCIENCES AND APPLICATIONS: AEROSPACE 
MEDICINE 

The fiscal year 1998 appropriation for aerospace medicine can be reduced by 
$0.5 million because the program has fiscal year 1997 funds available to cover 
fiscal year 1998 costs. The aerospace medicine program will have an uncosted 
carryover balance equal to over 8 months of funding. NASA has identified 
$0.5 million of these funds as excess and plans to reprogram these funds for 
other programs. If these funds are not reprogrammed, they can be used to 
reduce NASA’s fisca3 year 1998 budget request. 

RESEARCH AND PROGRAM MANAGEMENT: RESEARCH OPERATIONS 
SUPPORT 

NASA has proposed reducing its fiscal year 1998 budget request for research 
operations support by $23 million because it plans to add an equivalent amount 
of funding to that budget item in fiscal year 1997. In August 1997, NASA 
proposed transferring $23 million of excess funds from its budget for personnel 
and related costs to the research operations support budget, both of which are 
in the Mission Support appropriation. According to NASA officials, they would 
like to reduce the fiscal year 1998 research operations budget to increase 
funding in the Human Space Flight appropriation for additional space station- 
related requirements. 

SPACE COMMUNICATIONS SERVICES 

NASA’s fiscal year 1998 appropriation for Space Communication Services can be 
reduced by $10 million because an equivalent amount of fiscal year 1997 funds 
is available to meet fiscal year 1998 requirements. NASA had requested 
authority to transfer these funds to the Human Space Fiight appropriation for 
space station contingencies, but this transfer did not occur. A NASA official 
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stated that the funding identified was within the reserve a&ount of the 
Tractig and Data Relay Satellite (TDRS) replenishment budget line item of the 
Mission Support appropriation. The official said that the TDRS program should 
not be affected by the removal of the $10 million because few reserve funds 
have been used so far and the remaining reserve funds should be suf6cient to 
cover contingencies for the rest of the program. 

NASA’s Office of Space Flight believes that TDRS funding should not be 
reduced by $10 million at this time. NASA’s strategy at the time of the 
proposed transfer of funds was that the loss of $10 million in the replenishment 
line item would have been an acceptable risk only when measured against the 
more urgent funding demands of the space station program. Although NASA 
officials agree that the TDRS replenishment program is progressing very well, is 
within budget, and appears to be on schedule, they stated that several 
outstanding issues, such as development of a state-of-the-art antenna and the 
spacecraft integration and test schedule, could impact program reserves. 

CONSTRUC‘ITON OF FACILlTIFS 

NASA’s fiscal year 1998 request for Construction of Facilities can be reduced by 
$20 million because an equivalent amount of fiscal year 1997 funds is available 
to meet fiscal year 1998 requirements. NASA had requested authority to 
transfer $27 million from the Construction of Facilities budget line item to the 
Human Space Flight appropriation for space station contingencies, but this 
transfer did not occur. A NASA official stated that the funding is available due 
to deferral of projects to fiscal year 1998 ($7 million) and unobligated carryover 
balances within the Environmental Compliance and Restoration program 
($20 million). The unobligated carryover balances are available due to delays in 
implementation of activities, resulting from longer-than-planned regulatory 
actions, decisions, and delays stemming from the coordination requirements 
among federal, state, and local agencies. 

A NASA official stated that the $7 million for facility revitalization was to fund 
urgently needed utility and antenna repairs, and NASA was in a position to 
obligate these funds in fiscal year 1997. These projects were being deferred to 
fiscal year 1998 solely to help fund space station contingencies. The official 
stated that, if fiscal year 1997 funding is reduced, funding available in fiscal year 
1998 would most likely be used to fund the repairs, and other urgent fiscal year 
1998 infrastructure revitalization projects of equal value would have to be 
deferred to fIscaI year 1999. The remaining $20 milhon can be used to offset 
fiscal year 1998 requirements. 

AGENCY COMMENTS 

In comment&g on a draft of this letter, NASA agreed, with the exceptions of 
Cassini development and personnel and related costs, with the specific items 
identified in a draft of this letter as potential sources of offsets. However, 
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NASA believed that adjustments to its budget should be mide through the 
process it has established with congressional committees. 

NASA’s specific comments on the Cassini development are discussed in the 
letter where appropriate. The draft section on personnel and related costs is 
not included in the final letter. NASA’s comments are reprinted in their entirety 
in enclosure 1. 

SCOPE AND METHODOLOGY 

To identify potential reductions; restrictions, and rescissions, we reviewed 
selected parts of NASA’s fiscal year 1998 budget request, fiscal year 1997 and 
prior years’ operatig plans, carryover balances, and cost and obligations plans. 
We interviewed program officials and budget analysts. We performed our work 
at NASA Headquarters, Washington, D-C.; the Johnson Space Center, Houston, 
Texas; and the Jet Propulsion Laboratory, Pasadena, California We conducted 
our review from April to August 1997 in accordance with generally accepted 
government auditing standards. 

We are sending copies of this letter to the Admmistrator of NASA and the 
Director of the Office of Management and Budget. We will also make copies 
available to others on request 

Please contact me at (202) 5124341 if you or your staffs have any questions 
concerning this letter. Major contributors to this letter are listed in 
enclosure 2. 

Allen ti 
Associate Director, Defense 

Acquisitions Issues 

Enclosures - 2 
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List of Congressional Committees 

The Honorable Christopher Bond 
Chairman 
The Honorable Barbara A. Mikulski 
Ranking Minority Member 
Subcommittee on VA, HUD, and Independent Agencies 
Committee on Appropriations 
United States Senate 

The Honorable John McCain 
Chairman 
The Honorable Ernest F. Hollings 
Ranking Minority Member 
Committee on Commerce, Science, and Transportation 
United States Senate 

The Honorable Jerry Lewis 
Chairman 
The Honorable Louis Stokes 
Ranking Minority Member 
Subcommittee on VA, HUB, and Independent Agencies 
Committee on Appropriations 
House of Representatives 

The Honorable F. James Sensenbrenner, Jr. 
Chairman 
The Honorable George E. Brown, Jr. 
Ranking Minority Member 
Committee on Science 
House of Representatives 
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ENCLOSURE 1 ENCLOSURE 1 

COMMENTSF’ROMTHE -. . 

Natlonai Aeronautvx and 
Space Admrnistratlon 
Headquarters 
Washington, DC 205464001 

% 
Reply !o Am of 

- NATIONAL AERONAUTICS AND 
SPACE ADMINISTRATfON 

SEP 25 lgg 

Mr. Allen Li 
Associate Director 
D8f8ns8 Acquisitions ksues 
National Security and International Affairs Division 
United States General Accounting Mice 
Washington, DC 20548 

Dear Mr. Li: 

We appreciate the opportunity to comment on your draft report, NSIAD-97-252R, on 
NASA’s FY 1998 budget. With only a few exceptions, we agree with the specific items 
identified in your report as potential sources of offsets. As you know, we have previously 
discussed these items with the Committees on Appropriations and our authorizing 
committees in both the House and Senate. This is consistent with our long-standing 
commitment to keep the Committees informed through a process which begins with detailed 
staff briefings prior to the enactment of appropriations and continues after enactment with 
the correspondence and briefings on the NASA Operating Plan. 

The specific items of concern have to do with your statement regarding Cassini 
development and the Personnel and Related Costs budget elements. With regard to the 
FY 1997 funds for Personnel and Related Costs, NASA has already proposed through the 
Operating Plan process that these funds be reallocated to Research Operations Support, 
and that an offsetting reduction be made in our Fy 1998 request. The report also stated 
that Congress “can rwtrict the obligation of $9 million of funds for the Cassini Development 
program until NASA determines whether excess fiscal year 1997 funds will be available to 
meet fiscal year 1998 requirements.” We believe that the proper alfocation and reallocation 
of Cassini d8V8lOpItMt funds shouki be made through the Operating Plan process, and not 
through specific legislative constraints. The uncertainties and dynamics of research and 
development programs are well-known, and they are clearly addressed through the 
interaction between the Congress and NASA in the established Operating Plan prooess. 

Sincerely, 
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ENCLOSURE 2 ENCLOSURE 2 

MAJOR CONTRIBUl”ORS TO THIS LEtiR 

NATIONAL SECURITY AND INTERNATIONAL 
AFFAIRS DIVISION. WASHINGTON. D.C. 

Frank Degnan 
Richard Eiserman 
Shirley Johnson 
Lmy Kiser 
David Trimble 

ATLANTA F’IELD OFFICE 

James Beard 

LOS ANGELES F’IELD OFFICE 

Jeffery Webster 
Alan Westheimer 
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